



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

03-PRO-0143

DEC 12 2002

Mr M C Hughes, President
Bechtel Hanford, Inc
3350 George Washington Way
Richland, Washington 99352

Dear Mr Hughes:

CONTRACT NO DE-AC06-93RL12367 - CONTRACT MODIFICATION A180

Enclosed for your files is one fully executed copy of the subject contract modification.

If you have any questions, please contact me on (509) 376-8853

Sincerely,


Richard O Puthoff
Contracting Officer

PRO ROP

Enclosure

cc w/o encl
S L Feaster, BHI

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 CONTRACT ID CODE
PAGE 1 OF 3

2 AMENDMENT/MODIFICATION NO
A180

3 EFFECTIVE DATE
See Block 16C

4 REQUISITION/PURCHASE REQ NO
06-03RL12367 004

5 PROJECT NO (if applicable)

6 ISSUED BY CODE
U S DEPARTMENT OF ENERGY
RICHLAND OPERATIONS OFFICE
P O BOX 550, MSIN A7-80
RICHLAND, WA 99352

7 ADMINISTERED BY (if other than Item 6) CODE

Bechtel Hanford, Inc
3350 George Washington Way
Richland, WA 99352

(X) 9A AMENDMENT OF SOLICITATION NO

9B DATED (SEE ITEM 11)

X 10A MODIFICATION OF CONTRACT/ORDER NO
DE-AC06-93RL12367

10B DATED (SEE ITEM 13) 01/15/93

CODE FACILITY CODE

11 THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above-numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation, or as amended, by one of the following methods:

- (a) By completing Items 8 and 15 and returning _____ copies of the amendment,
- (b) By acknowledging receipt of this amendment on each copy of the offer submitted, or
- (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12 ACCOUNTING AND APPROPRIATION DATA (if required)

13 THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO AS DESCRIBED IN ITEM 14

- A THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO IN ITEM 10A
- B THE ABOVE-NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 103(b)
- C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF
- X D OTHER (Specify type of modification and authority)
Unilateral, FAR 52 217-9, Option to Extend the Term of the Contract (I-12)

E IMPORTANT Contractor X is not, ___ is required to sign this document and return ___ copies to the issuing office

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)

This modification extends the contract period of performance from 12/31/2002 to 04/30/2003 and updates Section F, paragraph F-1, Period of Performance. This modification also extends the effective date of the Section J Small Business Subcontracting Plan.

Replacement pages F-1 and J-ATT6-1 are attached

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Richard O Puthoff

15B. CONTRACTOR/OFFEROR
(Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA
Richard O. Puthoff
(Signature of Contracting Officer)

16C. DATE SIGNED
12/9/02

PART I - SECTION F

DELIVERIES OR PERFORMANCE

F-1 PERIOD OF PERFORMANCE

The period of performance for the basic contract, including the exercised option periods is nine years. Work shall commence on July 1, 1994 and will continue through April 30, 2003. The transition period will begin February 22, 1994. All terms and conditions as previously modified will remain in effect throughout the option periods.

F-2 PRINCIPAL PLACE OF PERFORMANCE AND DELIVERY

The principal place of performance of this contract shall be at the Hanford Site, Richland, Washington. All deliverable items shall be delivered to the Contracting Officer or designee unless otherwise specified.

F-3 UNIFORM REPORTING SYSTEM

Contractor shall prepare and submit the plans and reports indicated on the Reporting Requirements Checklist (Attachment 1), or amendments to this checklist, which the Contracting Officer determines are necessary, to the addresses to be provided by the Contracting Officer. The level of detail the Contractor must provide in any required plans and reports shall be commensurate with the scope and complexity of the task and the reporting categories specified in the checklist. The Contractor shall be responsible for levying appropriate reporting requirements on any subcontractors in such a manner to ensure that data submitted by the subcontractor to the Contractor is compatible with the data elements that the Contractor is responsible for submitting to DOE. Plans and reports submitted in compliance with this clause are in addition to any other reporting requirements of this contract.

**Small, Small Disadvantaged and Women-Owned Small Business
 Subcontracting Plan**

| | | |
|---|--------------------------------------|--|
| 1 | Name of Prime Contractor. Address | Bechtel Hanford, Inc (BHI) 3350 George Washington Way Richland, WA 99352 |
| 2 | Contract or Solicitation No | DE0AC06-93RL12367 |
| | Total Amount of Contract. | \$635,749,654 (including fee) |
| | Period of Performance | July 1, 1998 – April 30, 2003 |
| | Place of Performance. | Hanford Site, Richland, Washington |

Description of Contract Requirements

As the Environmental Restoration Contractor (ERC), BHI will be responsible for planning, managing, executing, and integrating a full range of programs and project activities included in the Environmental Restoration (ER) program at the Hanford Site. The ER program activities include, but are not limited to, characterization and remediation of past practice waste sites, application of innovative remediation technologies, and decontamination and decommissioning activities.

In execution of BHI's responsibilities under the ERC, BHI will comply with Public Law 95-507, FAR 52 219-8 and 52 219-9 and DEAR 952 219-9 to maximize the utilization of small business concerns for purchasing goods and services. BHI has two subcontractors (special purpose Hanford-dedicated corporations) to provide the basic capability and capacity required under the ERC contract. Therefore, a part of the total amount of planned subcontracting is committed. The following plan provides our Small and Small Disadvantaged Business Subcontracting Plan as a percent of the total planned subcontracting effort and the subcontracting effort available.

| | | <u>Subcontracting Effort Available</u> |
|---|--|--|
| 3 | Total amount of planned subcontracting (excluding pre-selected subcontractors) | \$102,000,000 |
| | Percentage of total amount of contract: | 16% |
| 4 | Total planned for subcontracting to small business (SB) (including item 5 and 6 below): | \$51,000,000 |
| | Percentage of total amount of planned subcontracting: | 50% |

Task Detail Report

12/12/2002 05 05 PM

Task #: DOE-PRO-2003-0143 - Closed (12/12/2002)

Parent Task #:

Subject: Concur: DE-AC06-93RL12367 - CONTRACT MODIFICATION A180

Category: None

Due Date:

Originator: Spitz, Vickie B

Reference #:

Deliverable: None

Status: Closed

Priority: High

Originator Phone: (509)376-7271

Assigned By: Self

Assigned Role: Originator

Assigned Date: 12/12/2002

Assigned Due Date:

Routing Lists: **Final List - Inactive**

Puthoff, Rick O - Approve - Approve - 12/12/2002 09:15

Instructions:

BHI Contract Modification - Distribution List
(Send cover letter and modification) MOD No. A180

ORIGINALS to: RL-PRO Contract File, DE-AC06-93RL12367
M. C. Hughes, Bechtel Hanford, Inc

BCC COPIES to: RL-PRO Contract Modification (w/cover letter) File
H. E. Bilson, AMEW
J. D. Goodenough, ERD
J. J. Hruska, FMD (EM funding)
D. L. Schafer, FMD (EM-50 funding)
G. A. Garcia, INFO
L. Guzman, FMD
R. O. Puthoff, PRO (CO)
J. B. Sellards, FMD
DOE Reading Room
C. A. Moody-Brock, LMIT (Web Master)

Attachments: 1. A180 TRAN.doc

Comments

Task Due Date History:

Date Modified

Task Due Date

Modified By

-- End of Report --

RECEIVED

DEC 13 2002

DOE-RL/RLCC