



**Department of Energy**  
Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

03-PRO-0204

JAN 17 2003

Mr. M. C. Hughes, President  
Bechtel Hanford, Inc.  
3350 George Washington Way  
Richland, Washington 99352


Dear Mr. Hughes:

CONTRACT NO. DE-AC06-93RL12367 - CONTRACT MODIFICATION M185

Enclosed for your review are four copies of Contract Modification M185. This modification documents agreement between the parties to retroactively revise the Fiscal Year (FY) 2002 Performance Evaluation Plan (PEP) in order to carry over \$130,373.00 of FY 2002 fee into FY 2003. The fee carry over is associated with the River Corridor Contract Transition Plan.

Three signed copies of Modification M185 should be returned to this office. When the modifications have been signed on behalf of the Government, one fully executed copy will be provided to you for your files. If you have any questions, please contact me at (509) 376-8853, or Andrew Wirkkala at (509) 373-7835.

Sincerely,

  
Richard O. Puthoff  
Contracting Officer

PRO:AHW

Enclosures

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES
			1 1

2. AMENDMENT/MODIFICATION NO. M185	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. N/A	5. PROJECT NO. (If applicable)
---------------------------------------	------------------------------------	---	--------------------------------

6. ISSUED BY U.S. Department of Energy Richland Operations Office P.O. Box 550 Richland, WA 99352	CODE	7. ADMINISTERED BY (If other than Item 6) Same as item 6.	CODE
---	------	--	------

8. NAME AND ADDRESS OF CONTRACTOR (No., street, city, county, state and zip code) Bechtel Hanford, Inc. 3350 George Washington Way Richland, WA 99352	(X)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	X	10A. MODIFICATION OF CONTRACT/ ORDER NO. DE-AC06-93RL12367
		10B. DATED (SEE ITEM 13) 01/15/93
CODE	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment, (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Mutual agreement of the contracting parties

E. IMPORTANT: Contractor  is not,  is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to document agreement to retroactively revise the Fiscal Year (FY) 2002 Performance Evaluation Plan (PEP) (Revision 2, dated January 10, 2003) in order to carry over \$130,373.00 of FY 2002 fee into FY 2003. The \$130,373.00 fee is associated with implementation of the River Corridor Contract Transition Plan. The fee carryover is appropriate because the Contractor was unable to execute the workscope during FY 2002 due to the ongoing delay in the Government's award of the River Corridor Contract.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Michael C. Hughes, President	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Richard O. Puthoff
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED

**Task Detail Report**

01/16/2003 09:54 AM

**Task #:** DOE-PRO-2003-0204 - Closed (01/15/2003)

**Parent Task #:**

**Subject:** Concur: DE-AC06-93RL12367 - MOD A185  
**Category:** None  
**Due Date:**  
**Originator:** Spitz, Vickie B

**Reference #:**

**Deliverable:** None  
**Status:** Closed  
**Priority:** High  
**Originator Phone:** (509)376-7271

**Assigned By:** Self

**Assigned Role:** Originator

**Assigned Date:** 01/15/2003

**Assigned Due Date:**

**Routing Lists:**  **Concurrence List - Inactive**

Wirkkala, Andrew H - Approve - Approve - 01/15/2003 16:26

**Instructions:**

BHI Contract Modification - Distribution List  
(Send cover letter and modification) MOD No. M185  
ORIGINALS to: RL-PRO Contract File, DE-AC06-93RL12367  
M. C. Hughes, Bechtel Hanford, Inc.

BCC COPIES to: RL-PRO Contract Modification (w/cover letter) File  
H. E. Bilson, AMEW  
J. D. Goodenough, ERD  
J. J. Hruska, FMD (EM funding)  
D. L. Schafer, FMD (EM-50 funding)  
G. A. Garcia, INFO  
L. Guzman, FMD  
R. O. Puthoff, PRO (CO) *roy* JAN 16 2003  
J. B. Sellards, FMD  
DOE Reading Room  
C. A. Moody-Brock, LMIT (Web Master)  
A. H. Wirkkala, PRO

- Attachments:** 1. M185 Form 30.jdt  
2. M185 Signature Transmittal ltr.doc

**Comments**

**Task Due Date History:**

Date Modified	Task Due Date	Modified By
-- End of Report --		

**RECEIVED**  
JAN 16 2003  
DOE-RL/RLCC