



Section E

South Hanford Industrial Area Clean Up

PROJECT MANAGERS

G.H. Sanders, RL
(509) 372-1786

L.J. Olguin, FH
(509) 372-8233

INTRODUCTION

The South Hanford Industrial Area Clean Up, Project Baseline Summary (PBS) RL-RS01, Work Breakdown Structure (WBS) 3.2.1, consists of Facility Closure, Waste Site Remediation, Facility & Waste Site S&M, and Project Management and Support.

NOTE: Unless otherwise noted, all information contained herein is as of the end of November 2002.

No EA, DOE-HQ, and RL milestones are due this fiscal year.

NOTABLE ACCOMPLISHMENTS

None to report.

SAFETY

All Central Plateau Remediation Project (CP) Safety and Conduct of Operations information is reported in section G.

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT

Breakthroughs

None to report.

Opportunities for Improvement

None to report.

UPCOMING ACTIVITIES

None to report.

MILESTONE ACHIEVEMENT

FH Contract Milestones

MSN	Title	Type	Due Date	Actual Date	Forecast Date	Status/Comments
M-016-66	Initiate Intermediate Design and Authorization Safety Analysis for Remedial Actions at the 618-10 and 618-11 Burial Grounds	TPA	9/30/04			On Schedule

PERFORMANCE OBJECTIVES

None to report.

ISSUES

Technical, Regulatory, DOE, and External Issues and DOE Requests

None to report.

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS

None to report.