

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE
PAGE OF PAGES
1 5

2. AMENDMENT/MODIFICATION NO. 0707
3. EFFECTIVE DATE 08/02/2016
4. REQUISITION/PURCHASE REQ. NO. 16EM002661
5. PROJECT NO. (if applicable)

6. ISSUED BY CODE 00601
7. ADMINISTERED BY (if other than Item 6) CODE 00601
Richland Operations Office
U.S. Department of Energy
P.O. Box 550, MSIN A7-80
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)
WASHINGTON CLOSURE HANFORD LLC
Attn: Scott M. Sax
Washington Closure Hanford
2620 Fermi Avenue
Richland WA 99354
9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
9C. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655
9D. DATED (SEE ITEM 13) 03/23/2005
CODE 167280762 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF.
D. OTHER (Specify type of modification and authority)
X I.70-FAR 52.243-2 Changes - Cost Reimbursement (8/87) - Alt I (Apr 1984)

E. IMPORTANT: Contractor is not. is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538
DUNS Number: 167280762

A. The purpose of this modification is to definitize Change Order No. WCH-CP-313, entitled "Remediate Waste Sites 300-288:2 and 300-277," which was submitted to RL on August 12, 2015 (CCN 180425). Contract revisions are detailed on Page 3 of this modification.

Payment:
OR for Richland
U.S. Department of Energy
Oak Ridge Financial Service Center
P.O. Box 6017
Oak Ridge TN 37831
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) S.M. Sax, President
16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly
15B. CONTRACTOR/OFFEROR
15C. DATE SIGNED 8/4/16
16B. UNITED STATES OF AMERICA
16C. DATE SIGNED 8-5-16
(Signature of person authorized to sign) (Signature of Contracting Officer)

CONTINUATION SHEETREFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC06-05RL14655/0707PAGE OF
2 5NAME OF OFFEROR OR CONTRACTOR
WASHINGTON CLOSURE HANFORD LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Period of Performance: 03/23/2005 to 09/30/2016				

SF30 BLOCK 14 CONTINUATION:

B. Based on negotiations of WCH-CP-313, the following increases are hereby made to Contract Target Cost Fee within Contract Line Item No. 1:

	<u>CLIN 1</u>
Cost:	\$ 5,525,045
Fee:	\$ 388,712
Total	\$ <u>5,913,757</u>

C. Section B, Table B.1, *Incentive Fee Structure*, is replaced in its entirety with the revised attached Table B.1. Contract replacement page B-18 is included with this modification. Revisions to Table B.1 are detailed below:

Element	From*	To	Increase
Target Cost – CLIN 1	\$2,332,004,711	\$2,337,529,756	\$5,525,045
Target Cost – TOTAL	\$2,698,625,047	\$2,704,150,092	\$5,525,045
Target Fee – CLIN 1	\$158,890,754	\$159,279,466	\$388,712
Target Fee – TOTAL	\$184,191,484	\$184,580,196	\$388,712
Maximum Cost Performance Incentive Fee – CLIN 1	\$314,820,636	\$315,566,517	\$745,881
Maximum Cost Performance Incentive Fee – TOTAL	\$364,314,382	\$365,060,262	\$745,881

*The base amounts for revisions identified in Table B.1 are from Modification No. 706.

D. The following contract sections will be updated for WCH-CP-313 in a future contract modification to be issued at a later date.

1. Section B, Table B.2, Schedule of Quantities and Target Cost – The following line items will be affected by WCH-CP-313:

- 300 Area – 300 Area Remaining Sites– Fld. Rem.-300 Area RS Design – Design (WBS 1.03.12.03.01) – CLIN 1 Target Cost and Total Target Cost increased by \$88,048.
- 300 Area - 300 Area Remaining Sites - Waste Site Remediation (REAs) – Fld. Rem. Waste Sites 300 Area - (WBS 1.03.12.02.05) – Quantities increased by 214,796 tons, CLIN 1 Target Cost and Total Target Cost increased by \$3,231,006.
- 300 Area - 300 Area Remaining Sites – Fld. Rem.-300 Area Non Site Specific Support (WBS 1.03.12.75.25) – CLIN 1 Target and Total Target Cost increased by \$1,356,505.
- Final Closure – Fld. Rem.-Management and Support (WBS 1.03.99.01.29) – CLIN 1 Target Cost and Total Target Cost increased by \$125,736.

- Final Closure – Management and Support (WBS 1.06.01 / 1.06.02 / 1.06.03 / 1.06.04 / 1.06.05 / 1.06.06) – Baseline Quantity increased by one (1) site – CLIN 1 Target Cost and Total Target Cost increased by \$723,750.
 - TOTAL – CLIN 1 Target Cost and Total Target Cost increased by \$5,525,045.
2. Section C, Table C.1, *River Corridor Work Summary*, will be revised as follows for WCH-CP-313:
- The number of waste sites is increased by one (1) each under Activity 6, “Field Remediation” “Waste Sites,” Summary Column “300 Area,” and the “Totals” Column for Activity 6, “Field Remediation” “Waste Sites.”
 - The Total is increased by one (1) each under the Summary Column “300 Area” and the overall Total for all waste sites and facilities.
3. Section J, Attachment J-1, *River Corridor Closure Contract Work Scope* – The following line items will be revised by WCH-CP-313:
- *NEW* - 300 Area – 300 Area Remaining Sites – Fld. Rem. – 300 Area RS Design - (WBS 1.03.12.03.01.01) - 300-288:2 Phase 1 Design and Phase 2 Characterization – CP-313 adds new line item to Column H.
 - *NEW* - 300 Area – Waste Site Remediation (REAs) – Remediate Waste Site - 300-277 - (WBS 1.03.12.02.05.D8) – CP-313 adds new line item to Column H.
 - 300 Area – Waste Site Remediation (REAs) – Remediate Waste Site - 300-288:2 - (WBS 1.03.12.02.05.G2) – CP-313 added to Column H.
 - 300 Area – Burial Ground Remediation – Fld. Rem.-300 Area Non Site Specific Support (WBS 1.03.12.75.25.01) – Non Site Specific Support – CP-313 added to Column H.
 - Final Closure – Miscellaneous Restoration – Fld. Rem.-Management and Support (WBS 1.03.99.01.29.01) – Management and Support – CP-313 added to Column H.
 - Mission Support/General Support (MS/GS) – MS/GS Project Integration (WBS 1.06.01.01.01.01) – CP-313 added to Column H.
 - MS/GS-Project Services (WBS 1.06.02.01.01.01) CP-313 added to Column H.
 - MS/GS-ESHQ (WBS 1.06.03.01.01.01) – CP-313 added to Column H.
 - MS/GS-Engineering (WBS 1.06.04.01.01.01) – CP-313 added to Column H.
 - MS/GS-Regulatory Integration and Outreach (WBS 1.06.05.01.01.01) – CP-313 added to Column H.
 - MS/GS-Office of the Project General Manager (WBS 1.06.06.01.01.01) – CP-313 added to Column H.
- E. This modification does not obligate additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57 - FAR 52.232-22 - Limitation of Funds (Apr 1984).
- F. Change Order 313 (WCH-CP-313) was submitted by WCH to DOE-RL for consideration via letter (CCN 180425) from S. L. Feaster, WCH, to J. C. Connerly, DOE, on August 12, 2015.

G. Contractor Statement of Release: In consideration of the modifications agreed to herein as complete equitable adjustment for WCH-CP-313, the Contractor hereby releases the Government from any and all liability under this Contract for further equitable adjustment attributable to such facts or circumstances giving rise to this change.

There are no other changes to the terms and conditions of the contract.

End of Modification 707

TABLE B.1 INCENTIVE FEE STRUCTURE

Element	Definition/Reference	CLIN 1	CLIN 2	CLIN 3	CLIN 4	Total	
Cost Performance Incentive Fee (Target Cost, Target Fee, and Cost Share Ratio)							
Target Cost	Section I clause entitled FAR 52.216-10 <i>Incentive Fee</i> , para. (b)(1)	\$2,337,529,756	\$0	\$113,047,094	\$253,573,242	\$2,704,150,092	
Target Fee	Section I clause entitled FAR 52.216-10 <i>Incentive Fee</i> , para. (b)(2)	\$159,279,466	\$0	\$7,911,919	\$17,388,811	\$184,580,196	
Estimated Incumbent Employee Pension Costs	Section I clause entitled FAR 52.216-10 <i>Incentive Fee</i> , para. (e)(5)	\$50,204,816	\$0	\$2,795,184	\$0	\$53,000,000	
Chronic Beryllium Disease Prevention Program	Section I clause entitled FAR 52.216-10 <i>Incentive Fee</i> , para. (e)(5)	\$5,000,000	\$0	\$0	\$0	\$5,000,000	
Cost Share Ratio (Govt/ Contractor)	Section I clause entitled FAR 52.216-10 <i>Incentive Fee</i> , para. (e)	80/20	80/20	80/20	80/20	80/20	
Schedule Performance Incentive Fee (CLIN 1)							
Completion of Contract Requirements	Fee earned for completion on or before the dates shown:	Date	Amount	Date	Amount	Date	Amount
		11/30/2013	\$32.8M	7/31/2014	\$22.2M	3/31/2015	\$10.4M
		12/31/2013	\$32.0M	8/31/2014	\$20.7M	4/30/2015	\$8.9M
		1/31/2014	\$31.2M	9/30/2014	\$19.3M	5/31/2015	\$7.4M
		2/28/2014	\$30.4M	10/31/14	\$17.8M	6/30/2015	\$5.9M
		3/31/2014	\$29.6M	11/30/2014	\$16.3M	7/31/2015	\$4.4M
		4/30/2014	\$28.8M	12/31/2014	\$14.8M	8/31/2015	\$3.0M
		5/31/2014	\$28.0M	1/31/2015	\$13.3M	9/30/2015	Zero
6/30/2014	\$23.7M	2/28/2015	\$11.9M				
Additional Schedule Performance Incentive Fee is available for the following work scope completions:							
CLIN 1	324 Facility Surveillance and Maintenance Alternatives Analysis and Alternatives Implementation, and 300-296 Waste Site Design				By 9/30/2016	\$1.2M	
CLIN 3	618-10 Burial Grounds Remediation (specific limitations to be determined during negotiations)				By 9/30/2016	\$2.0M	
CLIN 1-A	Key River Corridor Completion Activities				By 9/30/2016	\$2.0M	
Total Maximum Incentive Fee							
Maximum Cost Performance Incentive Fee	Maximum Total Cost Performance Incentive Fee that may be earned	\$ \$315,566,517 (13.5% of Target Cost)	\$0 (13.5% of Target Cost)	\$15,261,357 (13.5% of Target Cost)	\$34,232,388 (13.5% of Target Cost)	\$365,060,262 (13.5% of Target Cost)	
Maximum Schedule Performance Incentive Fee	Maximum Total Schedule Performance Incentive Fee that may be earned	\$38.0M	Zero	\$6.0M	Zero	\$40.0M	
Total Minimum Incentive Fee							
Minimum Cost Performance Incentive Fee	Minimum Total Cost Performance Incentive Fee that may be earned	Zero	Zero	Zero	Zero	Zero	
Minimum Schedule Performance Incentive Fee	Minimum Total Schedule Performance Incentive Fee that may be earned	Zero	Zero	Zero	Zero	Zero	