

**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**

2. AMENDMENT/MODIFICATION NO. 268		3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	1. CONTRACT ID CODE	PAGE OF PAGES 1 1
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352		CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352		CODE 00601

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Reese Bang 2420 Stevens Center Place Richland WA 99354-1659		(x) 9A. AMENDMENT OF SOLICITATION NO.
CODE 805603128 FACILITY CODE		9B. DATED (SEE ITEM 11)
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788
		10B. DATED (SEE ITEM 13) 06/19/2008

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. I. 102-FAR 52.243-2-Changes-Cost Reimbursement
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)


E. IMPORTANT: Contractor  is not,  is required to sign this document and return \_\_\_\_\_ 0 \_\_\_\_\_ copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

This modification does the following:  
  
Issues Change Order # 222: In accordance with FAR 52.243-2, Changes - Cost Reimbursement, the Contractor shall proceed with additional well installation with associated monitoring network and sampling as described in Attachment 1. Not to Exceed (NTE) amount and the definitization schedule and for this change order are provided in Attachments 1 and 2, respectively.

End of Modification  
Period of Performance: 06/19/2008 to 09/30/2013

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Clora S. Harp	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 04/19/2013

CHANGE ORDER #: 222	CONTRACT NUMBER: DE-AC06-08RL14788
DESCRIPTION OF CHANGE: 100-BC-5 Well Drilling, Aquifer Tube Network Installation, and Sampling	
<p>DESCRIPTION OF CHANGE:</p> <p>SOW Section: C.2.4</p> <p>The contractor shall:</p> <p>Complete work to install up to 11 new wells, install associated monitoring network, and perform sampling as specified by TPA Change Notice Numbers 558 and 559 to the DOE/RL-2008-46-ADD3, Integrated 100 Area Remedial Investigation/Feasibility (RI/FS) Study Work Plan, Addendum 3: 100-BC-1, 100-BC-2 and 100-BC-5 Operable Units, Rev 0 and DOE-RL-2009-44, Sampling and Analysis Plan for the 100-BC-1, 100-BC-2, and 100-BC-5 Operable Units Remedial Investigation/Feasibility Study, Rev.0, respectively.</p> <p>The Contractor shall proceed with the change order not to exceed \$3.316M.</p> <p>This change order excludes activities actually and already performed under Change Order #221 up to work stoppage due to CHPRC's sequestration proposal and DOE-RL's response dated March 18, 2013. A revised Change Order #221 shall be issued by DOE-RL to cover the work activities completed prior to the sequestration work stoppage for purposes of definitizing costs prior to work stoppage.</p> <p>Within the proposal, please identify the funding source for the above described work scope. Additionally, identify other work scope that will need to be pushed out past end of contract date due to the above described work scope.</p>	

**The following limitations to this Change Order:**

As stipulated in Change Order 222, CHPRC shall proceed with work not to exceed the NTE amount in attachment 1 to this modification in accordance with Clause B.3 "Obligation and Availability of Funds," prior to the definitization of this change in accordance with the referenced clause.

**The following definitization schedule is established for this Change Order:**

<u>Action</u>	<u>Date*</u>
Contractor submits technical, cost and fee proposal	45 days
Commence negotiations	130 days
Mutual agreement on definitization	140 days
Contractor submits certificate of current cost or pricing data	140 days
Execute definitization contract modification	150 days

\*Date is specified as the number of calendar days after contractor receipt of this modification.