

|   |                                    |   |  |       |
|---|------------------------------------|---|--|-------|
| <b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>   |                                    | 1. CONTRACT ID CODE   | PAGE OF PAGES<br>1   1                 |       |
| 2. AMENDMENT/MODIFICATION NO.<br>0334   | 3. EFFECTIVE DATE<br>See Block 16C | 4. REQUISITION/PURCHASE REQ. NO.  | 5. PROJECT NO. (If applicable)         |       |
| 6. ISSUED BY<br>Richland Operations Office<br>U.S. Department of Energy<br>Richland Operations Office<br>P.O. Box 550, MSIN A7-80<br>Richland WA 99352  | CODE<br>00601                      | 7. ADMINISTERED BY (If other than Item 6)<br>Richland Operations Office<br>U.S. Department of Energy<br>Richland Operations Office<br>P.O. Box 550, MSIN A7-80<br>Richland WA 99352 | CODE                                   | 00601 |
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)<br>CH2M HILL PLATEAU REMEDIATION COMPANY<br>Attn: Roger Corman<br>2420 Stevens Center Place<br>Richland WA 99354-1659 |                                    | (x) 9A. AMENDMENT OF SOLICITATION NO.   | 9B. DATED (SEE ITEM 11)                |       |
| CODE 805603128  | FACILITY CODE                      | x 10A. MODIFICATION OF CONTRACT/ORDER NO.<br>DE-AC06-08RL14788  | 10B. DATED (SEE ITEM 13)<br>06/19/2008 |       |

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

**12. ACCOUNTING AND APPROPRIATION DATA (If required)**

See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

|                |   |
|----------------|---|
| CHECK ONE<br>X | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.<br>I.102, FAR 52.243-2, Changes-Cost Reimbursement                   |
|                | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). |
|                | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  |
|                | D. OTHER (Specify type of modification and authority)   |

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**


**A. Change Order 255**

The purpose of this modification is to authorize the Contractor to do the following:  
Perform necessary and required activities associated with the installation and operations and maintenance of an automated water level monitoring network (AWLN) in 100-KR-4 OU (20 units) and 100-HR-3 OU (15 units).

(Continued on Page 2)

Period of Performance: 06/19/2008 to 09/30/2013

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

|   |                  |   |                             |
|---|------------------|---|-----------------------------|
| 15A. NAME AND TITLE OF SIGNER (Type or print)                           |                  | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)<br>J. Jeff Short   |                             |
| 15B. CONTRACTOR/OFFEROR<br><br>(Signature of person authorized to sign) | 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA<br><br>(Signature of Contracting Officer) | 16C. DATE SIGNED<br>4/14/14 |

**SF30 BLOCK 14 CONTINUATION:**

A. (Cont'd)

- New AWLN locations shall not be replacement of existing AWLN locations.
- Submit an integrated list of new and existing AWLN locations within 30 days of issuance of this change.
- Every attempt should be made to have the new AWLN locations fully operational and integrated within the existing AWLN system to capture the high-to-low river stage transition in fiscal year 2014.
- Incorporate the new AWLN locations into either the existing water level monitoring plan or in separate site-specific monitoring plan(s).
- Integrate the new units with the existing/historical suite of AWLN locations.

B. The Contractor is hereby provided an immediate notice-to-proceed (NTP) with a not-to-exceed (NTE) authorized limit of \$240,000 prior to the definitization of Change Order No. 255 in accordance with Contract Clause I.102, FAR 52.243-2, Changes – Cost Reimbursement. Contractor shall not exceed the NTE amount provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work.

C. This modification does not add additional funds to the Contract. Accordingly, work under the Contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the Contract in accordance with Clause I.81, "FAR 52.232-22 Limitation of Funds (Apr 1984)."

D. The definitization schedule for this change order is as follows:

| <u>Action</u>  | <u>Date*</u> |
|--|--------------|
| Contractor submits technical, cost and fee proposal            | 60 days      |
| Commence negotiations  | 140 days     |
| Mutual agreement on definitization                             | 150 days     |
| Contractor submits certificate of current cost or pricing data | 160 days     |
| Execute definitization Contract modification                   | 170 days     |

\*Date is specified as the number of calendar days after Contractor receipt of this modification.

E. There are no additional changes to the terms and conditions of the Contract. End of Modification 334.