

2. AMENDMENT/MODIFICATION NO. 0359	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable) 1 2
---------------------------------------	------------------------------------	----------------------------------	---------------------------------------

6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) CODE
--	---------------	---

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Roger Corman 2420 Stevens Center Place Richland WA 99354-1659	(x)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	(x)	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788
		10B. DATED (SEE ITEM 13) 06/19/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule



13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Clause I.102, FAR 52.243-2, Changes - Cost Reimbursement
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not. is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
A. This modification definitizes Change Proposal (CP) 030 254 1459, Revision 0 submitted June 11, 2014, by letter number CHPRC-1401045A R1 entitled Central Plateau Inner Area Cleanup Principles/Risk Assessment and Modeling Parameters. This definitization includes all scope within the referenced CP and Change Order 254, issued in Modification 327, but excludes any Standard Point of Compliance (SPC) work scope since SPC was already included in Contract scope and is not a Contract Change. Contract changes are detailed on page 2 of this Modification.
Period of Performance: 06/19/2008 to 09/30/2018

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Richard M. Millin VP PC&PI	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 9/12/14
	16B. UNITED STATES OF AMERICA (Signature of Contracting Officer)
	16C. DATE SIGNED 9/12/14

SF30 BLOCK 14 CONTINUATION:

- B. Based on negotiations of CHPRC’s cost proposal CP 030 254 1459 Rev. 0, entitled “Central Plateau Inner Area Cleanup Principles/Risk Assessment and Modeling Parameters”, the below negotiated cost and fee are hereby established.

Cost: \$ 2,000,000
 Fee: \$ 130,000
 Total: \$ 2,130,000

- C. The above cost (\$2,000,000) will be added to Contract Section B, Table B.4-1, on the line items titled “CLIN 1 Estimated Contract Cost” and “CLIN 3 Estimated Contract Cost” and will be allocated to fiscal years 2014 and 2015 as shown in the table below:

	FY 2014	FY 2015	FY2016	FY2017	FY2018
CLIN 1	\$156,904	\$274,792			
CLIN 3	\$648,108	\$920,196			
Total	\$805,012	\$1,194,988			

- D. The above Fee (\$130,000) will be added to Contract Section B, Table B.4-1, on the line item titled “Available Fee” and will be allocated to fiscal year 2018 shown in the table below:

FY 2014	FY 2015	FY2016	FY2017	FY2018
				\$130,000

- E. In accordance with Contract Clause B.14, a commensurate amount of work scope is hereby moved from Table B.4-1 to Table B.4-2 (CLIN 7). Consistent with existing practice, the amount transferred to CLIN 7 does not include general and administrative expense which was part of the above negotiated cost. Accordingly, the parties agree to move \$1,529,800 from Table B.4-1, line titled “CLIN 3 Estimated Contract Cost,” fiscal years 2017 and 2018 (see below); to CLIN 7, line titled “Total Contract Cost” as shown in the table below:

WBS	FY 2014	FY 2015	FY2016	FY2017	FY2018
040.01.21.02.02 - Waste Sites Project Management				\$255,760	\$436,629
040.90.02.06.02 - OHC Support to CP Waste Sites					\$837,411
Total				\$255,760	\$1,274,040

- F. In accordance with Contract Clause B.14, fee in the amount of \$130,000 is hereby moved from Table B.4-1 "Available Fee," column titled "FY 2018," to Table B.4-2 (CLIN 7), line titled "Total Available Fee."
- G. A redline/strikeout copy of Tables B.4-1 and B.4-2 are attached to demonstrate the above revisions. Note that the starting values for the revisions to Table B.4-1 and B.4-2 are from Modification No. 356.
- H. Replacement Contract pages B-7 and B-8 are attached to this modification.
- I. This modification does not obligate additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.81 - FAR 52.232-22 - Limitation of Funds (Apr 1984).
- J. Contractor Statement of Release: In consideration of the modification agreed to herein as complete equitable adjustment for CHPRC Change Proposal CP 030 254 1459, Rev 0, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to CHPRC Change Proposal CP 030 254 1459, Rev. 0.

There are no other changes to the terms and conditions of the contract.

End of Modification 359

Table B.4-1, Contract Cost and Contract Fee							
Contract Period	Element	FY 2008					
Transition Period	Estimated Contract Cost	\$3,307,735					
Base Period		FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Total Base Period
<i>CLIN 1</i>	Estimated Contract Cost	\$264,907,169	\$194,150,760	\$199,658,737	\$191,649,688	\$192,616,918	\$1,042,983,272.09
<i>CLIN 2</i>	Estimated Contract Cost	\$64,388,719	\$45,606,756	\$26,441,959	\$68,039,035	\$53,219,749	\$257,696,218
<i>CLIN 3</i>	Estimated Contract Cost	\$93,042,127	\$88,062,385	\$96,403,918	\$66,781,356	\$129,232,811	\$473,522,598
<i>CLIN 4</i>	Estimated Contract Cost	\$0	\$0	\$0	\$0	\$0	\$0
<i>CLIN 5</i>	Estimated Contract Cost	\$69,188,987	\$77,325,292	\$104,808,485	\$83,428,750	\$34,029,971	\$368,781,486
<i>Total Base Period</i>	Estimated Contract Cost	\$491,527,003	\$405,145,192	\$427,313,099	\$409,898,830	\$409,099,450	\$2,142,983,574
	Available Fee	\$22,875,910	\$19,412,118	\$17,852,099	\$18,134,034	\$14,092,235	\$96,040,685
	Contract Price	\$514,402,913	\$424,557,310	\$445,165,198	\$428,032,863	\$423,191,684	\$2,239,024,258
<i>CLIN 6</i>	Estimated Contract Cost	\$158,591,307	\$554,872,119	\$574,791,707	\$18,789,227	\$0	\$1,307,044,360
<i>Total Recovery Act</i>	Estimated Contract Cost	\$158,591,307	\$554,872,119	\$574,791,707	\$18,789,227	\$0	\$1,307,044,360
	Available Fee	\$3,771,414	\$15,852,276	\$52,847,425	\$0	\$0	72,471,115
	Contract Price	\$162,362,721	\$570,724,395	\$627,639,132	\$18,789,227	\$0	\$1,379,515,475
<i>Total Base Period including Recovery Act</i>	Estimated Contract Cost	\$650,118,310	\$960,017,310	\$1,002,104,807	\$428,688,057	\$409,099,450	\$3,450,027,934
	Available Fee	\$26,647,324	\$35,264,395	\$70,699,523	\$18,134,034	\$14,092,235	\$168,511,800
	Contract Price	\$676,765,634	\$995,281,705	\$1,072,804,330	\$446,822,090	\$423,191,684	\$3,618,539,733
Option Period		FY 2014	FY 2015	FY 2016	FY 2017	FY 2018	Total Option Period
<i>CLIN 1</i>	Estimated Contract Cost	\$200,914,858	\$202,396,809				\$991,771,559
	Contract Cost	\$200,757,954	\$202,122,017	\$204,405,396	\$202,504,006	\$181,550,490	\$991,339,663
<i>CLIN 2</i>	Estimated Contract Cost	\$54,888,220	\$47,340,956	\$18,594,618	\$0	\$0	\$120,823,794
<i>CLIN 3</i>	Estimated Contract Cost	\$152,386,370	\$149,362,762		\$113,502,418	\$128,756,026	\$708,613,511
	Contract Cost	\$151,738,262	\$148,442,566	\$164,605,935	\$113,836,788	\$130,421,655	\$709,045,207
<i>CLIN 4</i>	Estimated Contract Cost	\$0	\$0	\$6,100,299	\$20,366,263	\$17,059,249	\$43,525,811
<i>CLIN 5</i>	Estimated Contract Cost	\$33,345,793	\$32,605,226	\$46,592,653	\$18,610,813	\$18,964,074	\$150,118,559
<i>Total Option Period</i>	Estimated Contract Cost	\$441,535,241	\$431,705,753		\$354,983,499	\$346,329,839	\$2,014,853,233
	Contract Cost	\$440,730,229	\$430,510,765	\$440,298,900	\$355,317,870	\$347,995,469	\$2,014,853,233
	Available Fee	\$13,315,000	\$11,500,000	\$12,000,000	\$11,500,000	\$11,664,576	\$59,979,576
	Contract Price	\$454,850,241	\$443,205,753	\$452,298,900	\$366,483,500	\$357,994,415	\$2,074,832,810
	Contract Price	\$454,045,229	\$442,010,765	\$452,298,900	\$366,817,870	\$359,660,045	\$2,074,832,810
<i>Total: Transition, Base & Option Periods</i>	Total Contract Cost	\$5,468,188,902					
	Total Available Fee	\$228,491,376					
	Total Contract Price	\$5,696,680,278					

Table B.4-2, Deferred Work		
CLIN 7	Total Contract Cost	\$1,284,961,712 \$1,283,431,912
	Total Available Fee	\$46,577,468 \$46,447,468
Total: Base & Option Periods	Total Contract Price	\$1,331,539,180 \$1,329,879,380

TOTAL ESTIMATED VALUE		
All CLINs Total: Base & Option Period and Deferred Work	Total Estimated Cost	\$6,753,150,614 \$6,751,620,814
	Total Estimated Fee	\$275,068,844 \$274,938,844
	Total Contract Value	\$7,028,219,458 \$7,026,559,658

B.5 CHANGES TO CONTRACT COST AND CONTRACT FEE

(a) Funding.

- (1) DOE intends to obligate funding to the Contract in accordance with the *Contract Price* shown by fiscal year in Table B.4-1, *Contract Cost and Contract Fee*. The Contractor shall not be entitled to an equitable adjustment to *Available Fee* if the obligated funding by fiscal year is within 10% of the amount shown in Table B.4-1.
- (2) If DOE does not obligate funding within the parameters detailed in paragraph (a)(1) above, the Contracting Officer may initiate a change or consider a request for an equitable adjustment to the *Contract Price*, and/or Schedule in accordance with the Section I Clause entitled, *FAR 52.243-2, Changes – Cost Reimbursement, Alternates II, III, and IV*.

(b) Performance Risk.

- (1) Changes to *Total Available Fee* will accurately reflect the corresponding changes to the Contract with respect to performance risk as determined by DEAR 915.404-4-70, *DOE Structured Profit and Fee System*, and implementation by the profit-analysis factors defined in FAR 15.404-4, *Profit*. Accordingly, changes to the Contract resulting in an increase or decrease to the Contractor's performance risk as defined in FAR 15.404-4(d)(1), shall cause a proportionate increase or decrease to the *Total Available Fee*.
- (2) If performance risk changes, the Contracting Officer may initiate a change or consider a request for equitable adjustment to *Contract Price* and/or Schedule in accordance with the Section I Clause entitled, *FAR 52.243-2, Changes – Cost Reimbursement, Alternates II, III, and IV*.