

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 3
2. AMENDMENT/MODIFICATION NO. 0392	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6)	CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Kala Dickerson 2420 Stevens Center Place Richland WA 99354-1659		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 805603128	FACILITY CODE	x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788	10B. DATED (SEE ITEM 13) 06/19/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.


CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Clause I.102, FAR 52.243-2, Changes - Cost Reimbursement
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not. is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. This modification definitizes Change Proposal 013 259 1493, Revision 0, entitled, "Waste Encapsulation and Storage Facility Stabilization and Ventilation Project W-130 Preliminary and Final Design and Facility Preparation for Construction," transmitted on September 24, 2014. Contract changes are detailed on pages 2 and 3 of this modification. Period of Performance: 06/19/2008 to 09/30/2018

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) J. Jeff Short
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)
15C. DATE SIGNED	16C. DATE SIGNED 2/23/2015

SF30 BLOCK 14 CONTINUATION:

- B. Based on negotiations of CHPRC’s cost proposal for CO259, entitled “Waste Encapsulation and Storage Facility Stabilization and Ventilation Project W-130 Preliminary and Final Design and Facility Preparation for Construction,” CP 013 259 1493, Revision 1, and Rev 1A, transmitted under CHPRC-1403513A R3, dated January 6, 2015, and CHPRC-1403513A R4 dated February 5, 2015, respectively, the below negotiated cost and fee are hereby established.

Cost: \$4,165,368
 Fee: \$ 274,371
 Total: \$ 4,439,739

- C. The above cost (\$4,165,368) will be added to Contract Section B, Table B.4-1, on the line item title “CLIN 1 Estimated Contract Costs”, and will be allocated to the fiscal years as shown in the table below:

CLIN	WBS	2015	2016	2017	2018	Subtotal
1	013.02.02.02 - WESF K3 Exhaust Ventilation	\$3,741,368	\$424,000	\$0	\$0	\$4,165,368
		\$ 3,741,368	\$ 424,000	\$0	\$0	\$4,165,368

- D. The above Fee (\$274,371) will be added to Contract Section B, Table B.4-1, on the line item titled “Available Fee” and will be allocated to fiscal year 2018 shown in the table below:

2014	2015	2016	2017	2018
				\$274,371

- E. In accordance with Contract Clause B.14, a commensurate amount of work scope is hereby moved from Table B.4-1 (4) to Table B.4-2 (CLIN 7). Consistent with existing practice, the amount transferred to CLIN 7 does not include general and administrative expense which was part of the above negotiated cost. Accordingly, the parties agree to remove \$4,165,368 from Table B.4-1, line titled “CLIN 4 Estimated Contract Cost,” fiscal year 2018 and add \$3,293,562 to CLIN 7, line titled “Total Contract Cost” as shown in the table below:

From:

CLIN	WBS	2014	2015	2016	2017	2018
4	040.02.31.01 - U Plant IA-Main	\$ -	\$ -	\$ -	\$ -	\$4,165,368
						Total \$4,165,368

To:

CLIN	WBS	2014	2015	2016	2017	2018
7	040.02.31.01 - U Plant IA-Main	\$ -	\$ -	\$ -	\$ -	\$ 3,293,562
						Total \$ 3,293,562

- G. A redline/strikeout copy of Tables B.4-1 and B.4-2 reflecting the above revisions are provided in Replacement Contract pages B-7 and B-8, Attachment 1. Note that the starting values for

the revisions to Table B.4-1 and B.4-2 are from Modification No. 386, and also includes updated values for Modification 387 and Modification 390 which were not included when those modifications were executed.

- H. This modification does not obligate additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.81 - FAR 52.232-22 - Limitation of Funds (Apr 1984).
- I. Contractor Statement of Release: In consideration of the modification agreed to herein as complete equitable adjustment for CHPRC Change Proposal 013 259 1493, Revision 0, and the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to this change.

There are no other changes to the terms and conditions of the contract.

End of Modification 392.