

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1   2
2. AMENDMENT/MODIFICATION NO. 0416	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6)	CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Kala Dickerson 2420 Stevens Center Place Richland WA 99354-1659		(x) 9A. AMENDMENT OF SOLICITATION NO.	
		9B. DATED (SEE ITEM 11)	
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788	
		10B. DATED (SEE ITEM 13) 06/19/2008	
CODE 805603128	FACILITY CODE		

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Clause I.102, FAR 52.243-2, Changes - Cost Reimbursement.

E. IMPORTANT: Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 0 \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to correct the scope for Change Order No. 272, (RL-30-09), "Build and Implement portable remediation treatment," and Change Order 282, (RL-13-15), "Burial Ground CA/HCAs to URMAs," and revises the NTE amounts for Change Order No. 285, (RL-40-02), "Replace Rad Tractors, and Change Order No. 287, (RL-40-04), "Documentation to support Canyon Stabilization and Risk Mitigation."

Contract changes are detailed on page 2 of this modification.

Period of Performance: 06/19/2008 to 09/30/2018

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) J. Jeff Short		
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 6/23/15

**SF30 BLOCK 14 CONTINUATION:**

B. Change Order No. 272: This modification changes the scope as follows:

FROM:

Change Order No. 272 authorizes CHPRC to perform necessary and required activities associated with the design review, procurement, and testing of a 200-300 (maximum capacity) gallon per minute (gpm) portable remediation treatment system.

TO:

Change Order No. 272 authorizes CHPRC to perform necessary and required activities associated with the design review, procurement, and testing of up to 100 gallon per minute (gpm) portable remediation treatment system.

C. CO 282: This modification also changes the scope from on CO282 as follows:

FROM:

Change Order No. 282 authorizes CHPRC CHPRC to hire and train additional NCO and RCT Resources.

TO:

Change Order No. 282 authorizes CHPRC to procure and place cover material over burial ground Contamination Areas (CA) and High Contamination Area (HCAs).

FY 15 specific activities include:

- Project Management & Staffing.
- Work package development.
- Radiation Control Survey Plans.
  - Equipment.
  - Personnel.
  - Area.
- Equipment removal.
- Purchase of consumables.
- Acquire and place/push fill material.
- Waste disposal.

D. This modification also makes the following adjustments to the not-to-exceed values for change orders 285 and 287:

<b>Change Order No.</b>	<b>Description of Scope</b>	<b>FROM: NTE</b>	<b>TO: NTE</b>
285	(RL-40-02) Replace Rad Tractors.	\$ 100,000	\$ 1,000,000
287	(RL-40-04) Documentation to Support Canyon Stabilization and Risk Mitigation.	\$1,505,000	\$ 1,000,000

E. There are no additional changes to the terms and conditions of the Contract. End of Modification 0416.