

| | | | | | | |
|---|--|------------------------------------|---------------------|--|----------------------|--------------------------------|
| AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | | | 1. CONTRACT ID CODE | | PAGE OF PAGES 1 2 | |
| 2. AMENDMENT/MODIFICATION NO. 0417 | | 3. EFFECTIVE DATE See Block 16C | | 4. REQUISITION/PURCHASE REQ. NO. | | 5. PROJECT NO. (If applicable) |
| 6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352 | | CODE 00601 | | 7. ADMINISTERED BY (If other than Item 6) | | CODE |
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Kala Dickerson 2420 Stevens Center Place Richland WA 99354-1659 | | | | 9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788 10B. DATED (SEE ITEM 13) 06/19/2008 | | |
| CODE 805603128 | | FACILITY CODE | | | | |

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

| | |
|----------------|---|
| CHECK ONE X | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. Clause I.102 FAR 52.243-2 Changes - Cost Reimbursement |
| | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). |
| | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: |
| | D. OTHER (Specify type of modification and authority) |


E. IMPORTANT: Contractor ☒ is not. ☐ is required to sign this document and return _____ 0 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to issue Change Order 289, "Transfer of River Corridor Closure Contract (RCCC) work scope to CPRC." Details are on page 2 of this modification.

Period of Performance: 06/19/2008 to 09/30/2018

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

| | | | |
|---|------------------|---|-----------------------------|
| 15A. NAME AND TITLE OF SIGNER (Type or print) | | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) J. Jeff Short | |
| 15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign) | 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer) | 16C. DATE SIGNED 6/23/15 |

SF30 BLOCK 14 (CONTINUATION):

- A. The purpose of this modification is to issue Change Order 289 to authorize initiation of transition planning by CHPRC for transfer of River Corridor Closure Contract (RCCC) work scope to PRC.
- B. Change Order 289 authorizes CHPRC to perform necessary and required activities to develop and submit a Transition Plan by April 1, 2016, for any remaining work scope not completed under the RCCC to facilitate a transition effective date no-later-than October 1, 2016, including performing an Extent of Conditions review and preparation of other documents as required to transfer the 618-610 Burial Grounds, ERDF, Building 324 and other facilities from the River Corridor Project to PRC.
- C. The Contractor is hereby provided an immediate notice-to-proceed (NTP) with a not-to-exceed (NTE) authorized limit of \$1,000,000 prior to the definitization of the change order in accordance with Contract Clause I.102, FAR 52.243-2, Changes – Cost Reimbursement. The Contractor shall not exceed the NTE amount without prior approval from the Contracting Officer via a modification to increase the amount. The Contractor shall notify the Contracting Officer in writing with the rationale if the NTE amount is insufficient to proceed with the identified work.
- D. The definitization schedule due date for Change Order 2xx is as follows:

| <u>Action</u> | <u>Date</u> |
|--|-------------------|
| Contractor Submits Technical, Cost & Fee Proposal | August 21, 2015 |
| Commence Negotiations | January 25, 2015 |
| Mutual Agreement on Definitization | February 3, 2015 |
| Contractor submits certificate of current cost or pricing data | February 5, 2015 |
| Execute Definitization Contract Modification | February 10, 2015 |

- E. The work under the contract, described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.81 - FAR 52.232-22 - Limitation of Funds (Apr 1984).

There are no other changes to the terms and conditions of the contract.

End of Modification 0417.

Valadez, Brenda S

From: Short, Jeff
Sent: Wednesday, June 24, 2015 3:14 PM
To: Valadez, Brenda S; Dickerson, Kala K
Subject: RE: Change definitization schedule for CO 289

I concur.

J. J. Short
Contracting Officer
U.S. Department of Energy
Richland Operations Office
509-376-2882
509-438-3532 (cell)

From: Valadez, Brenda S
Sent: Wednesday, June 24, 2015 1:41 PM
To: Dickerson, Kala K
Cc: Short, Jeff
Subject: Change definitization schedule for CO 289

Kala,

The definitization schedule due date for Change Order 289 is changed as follows:

FROM:

| <u>Action</u> | <u>Date</u> |
|--|-------------------|
| Contractor Submits Technical, Cost & Fee Proposal | August 21, 2015 |
| Commence Negotiations | January 25, 2015 |
| Mutual Agreement on Definitization | February 3, 2015 |
| Contractor submits certificate of current cost or pricing data | February 5, 2015 |
| Execute Definitization Contract Modification | February 10, 2015 |

TO:

| <u>Action</u> | <u>Date</u> |
|--|-------------------|
| Contractor Submits Technical, Cost & Fee Proposal | August 21, 2015 |
| Commence Negotiations | January 25, 2016 |
| Mutual Agreement on Definitization | February 3, 2016 |
| Contractor submits certificate of current cost or pricing data | February 5, 2016 |
| Execute Definitization Contract Modification | February 10, 2016 |

Thank you,

Brenda S. Valadez
Contract Specialist
Department of Energy-Richland Operations Office (RL)
Procurement Division
(509) 376-1636 (office)
(509) 376-5378 (fax)