

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1 1
2. AMENDMENT/MODIFICATION NO. 0419	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6)	CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Kala Dickerson 2420 Stevens Center Place Richland WA 99354-1659		(x)	9A. AMENDMENT OF SOLICITATION NO.
			9B. DATED (SEE ITEM 11)
		X	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788
			10B. DATED (SEE ITEM 13) 06/19/2008
CODE 805603128	FACILITY CODE		

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Clause I.102 FAR 52.243-2 Changes - Cost Reimbursement
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor ☐ is not. ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 77-0694488

DUNS Number: 805603128

A. This Modification definitized Change Order 268, "Decommission 1100-EM-1 Cone Penetrometer and Soil Tubes." Contract changes are detailed on page 2 of this modification.

Period of Performance: 06/19/2008 to 09/30/2018

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) John A. Civucci	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sally A. Sieracki
15B. CONTRACTOR/REFEROR (Signature of person authorized to sign)	15C. DATE SIGNED 8/3/15
16B. UNITED STATES OF AMERICA (Signature of Contracting Officer)	16C. DATE SIGNED 31 Jul 2015

NSN 7540-01-152-8070  
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)  
Prescribed by GSA  
FAR (48 CFR) 53.243

**SF30 BLOCK 14 CONTINUATION:**

- B. Based on negotiations of CHPRC's cost proposal for this work, the below negotiated cost is established.

Cost: \$ 83,587  
Fee: \$ 975  
Price: \$ 84,562

- C. The above cost (\$84,562) is added to the contract. Section B, Table B.4-1 is updated as follows:

- a. CLIN 3, Estimated Contract Cost: FY 2015 is increased from \$95,715,631 to \$95,799,218, ~~FY 2016 is increased from \$92,819,814 to \$92,885,914~~ and the Total Option Period is increased from \$456,777,906 to \$456,861,493. 8/3/15
- b. Total Option Period, Estimated Contract Cost: FY 2015 is increased from \$477,491,006 to \$477,574,593 and the Total Option Period is increased from \$2,111,226,281 to \$2,111,309,868.
- c. Total Option Period, Available Fee: FY 2015 is increased from \$12,500,000 to \$12,500,975, and the Total Option Period is increased from \$60,979,576 to \$60,980,551.
- d. Total Option Period, Contract Price: FY 2015 is increased from \$489,991,006 to \$490,075,568 and the Total Option Period is increased from \$2,172,205,857 to \$2,172,290,419.
- e. Total: Transition, Base & Option Periods, Total Contract Cost is increased from \$5,502,764,088 to \$5,502,847,675.
- f. Total: Transition, Base & Option Periods, Total Available Fee is increased from \$229,491,376 to \$229,492,351.
- g. Total: Transition, Base & Option Periods, Total Contract Price is increased from \$5,732,255,464 to \$5,732,340,026.
- D. A redline/strikeout and replacement contract page B-7 (Table B.4-1) reflecting the above revisions is attached. Note that the starting values for the revisions to Table B.4-1 are taken from Modification 408.
- E. This modification does not obligate additional funds or fee to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.81 - FAR 52.232-22 - Limitation of Funds (Apr 1984).
- F. Contractor Statement of Release: In consideration of the modification agreed to herein as complete equitable adjustment for CHPRC 030 268 1543, Revision 0, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to this change.

There are no other changes to the terms and conditions of the contract.

End of Modification 419.

Table B.4-1, Contract Cost and Contract Fee							
Contract Period	Element	FY 2008					
Transition Period	Estimated Contract Cost	\$3,307,735					
Base Period		FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Total Base Period
CLIN 1	Estimated Contract Cost	\$242,344,131	\$167,820,630	\$172,538,760	\$140,743,022	\$146,203,833	\$869,650,376
CLIN 2	Estimated Contract Cost	\$75,639,289	\$51,935,923	\$31,526,503	\$87,716,985	\$86,759,625	\$333,578,325
CLIN 3	Estimated Contract Cost	\$90,486,838	\$87,952,596	\$96,959,782	\$82,824,087	\$57,083,962	\$415,307,265
CLIN 4	Estimated Contract Cost	\$0	\$0	\$0	\$0	\$0	\$0
CLIN 5	Estimated Contract Cost	\$80,109,775	\$86,402,202	\$115,507,898	\$108,104,103	\$57,254,138	\$447,378,116
Total Base Period	Estimated Contract Cost	\$488,580,033	\$394,111,351	\$416,532,943	\$419,388,197	\$347,301,558	\$2,065,914,082
	Available Fee	\$22,875,910	\$19,412,118	\$17,852,099	\$18,134,034	\$17,766,524	\$96,040,685
	Contract Price	\$511,455,943	\$413,523,469	\$434,385,042	\$437,522,231	\$365,068,082	\$2,161,954,767
CLIN 6	Estimated Contract Cost	\$161,538,277	\$565,905,959	\$585,571,864	\$9,299,890	\$0	\$1,322,315,990
Total Recovery Act	Estimated Contract Cost	\$161,538,277	\$565,905,959	\$585,571,864	\$9,299,890	\$0	\$1,322,315,990
	Available Fee	\$3,771,414	\$15,852,276	\$52,847,425	\$0	\$0	\$72,471,115
	Contract Price	\$165,309,691	\$581,758,235	\$638,419,289	\$9,299,890	\$0	\$1,394,787,105
Total Base Period including Recovery Act	Estimated Contract Cost	\$650,118,310	\$960,017,310	\$1,002,104,807	\$428,688,087	\$347,301,558	\$3,388,230,072
	Available Fee	\$26,647,324	\$35,264,394	\$70,699,524	\$18,134,034	\$17,766,524	\$168,511,800
	Contract Price	\$676,765,634	\$995,281,704	\$1,072,804,331	\$446,822,121	\$365,068,082	\$3,556,741,872
Option Period		FY 2014	FY 2015	FY 2016	FY 2017	FY 2018	Total Option Period
CLIN 1	Estimated Contract Cost	\$146,705,527	\$158,742,848	\$164,611,711	\$171,715,905	\$158,187,441	\$799,963,432
CLIN 2	Estimated Contract Cost	\$109,801,964	\$130,054,531	\$99,070,763	\$9,584,033	\$0	\$348,511,291
CLIN 3	Estimated Contract Cost	\$73,890,207	<del>\$95,715,631</del> <del>5,799,218</del>	\$92,819,814	\$102,838,249	\$91,514,005	<del>\$456,777,906</del> <del>456,861,493</del>
CLIN 4	Estimated Contract Cost	\$0	\$1,731,613	\$15,171,071	\$35,312,341	\$36,216,690	\$88,431,715
CLIN 5	Estimated Contract Cost	\$60,521,824	\$91,246,383	\$90,921,516	\$80,616,903	\$94,235,311	\$417,541,937
Total Option Period	Estimated Contract Cost	\$390,919,522	<del>\$477,491,006</del> <del>477,574,593</del>	\$462,594,875	\$400,067,431	\$380,153,447	<del>\$2,111,226,281</del> <del>2,111,309,868</del>
	Available Fee	\$13,315,000	<del>\$12,500,000</del> <del>2,500,975</del>	\$12,025,000	\$11,500,000	\$11,639,576	<del>\$60,979,576</del> <del>60,980,551</del>
	Contract Price	\$404,234,522	<del>\$489,991,006</del> <del>490,075,568</del>	\$474,619,875	\$411,567,431	\$391,793,023	<del>\$2,172,205,857</del> <del>2,172,290,419</del>
Total: Transition, Base & Option Periods	Total Contract Cost	\$5,502,764,085,502,847,675					
	Total Available Fee	\$229,491,376,229,492,351					
	Total Contract Price	\$5,732,255,465,732,340,026					

Table B.4-1, Contract Cost and Contract Fee							
Contract Period	Element	FY 2008					
Transition Period	Estimated Contract Cost	\$3,307,735					
Base Period		FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Total Base Period
CLIN 1	Estimated Contract Cost	\$242,344,131	\$167,820,630	\$172,538,760	\$140,743,022	\$146,203,833	\$869,650,376
CLIN 2	Estimated Contract Cost	\$75,639,289	\$51,935,923	\$31,526,503	\$87,716,985	\$86,759,625	\$333,578,325
CLIN 3	Estimated Contract Cost	\$90,486,838	\$87,952,596	\$96,959,782	\$82,824,087	\$57,083,962	\$415,307,265
CLIN 4	Estimated Contract Cost	\$0	\$0	\$0	\$0	\$0	\$0
CLIN 5	Estimated Contract Cost	\$80,109,775	\$86,402,202	\$115,507,898	\$108,104,103	\$57,254,138	\$447,378,116
Total Base Period	Estimated Contract Cost	\$488,580,033	\$394,111,351	\$416,532,943	\$419,388,197	\$347,301,558	\$2,065,914,082
	Available Fee	\$22,875,910	\$19,412,118	\$17,852,099	\$18,134,034	\$17,766,524	\$96,040,685
	Contract Price	\$511,455,943	\$413,523,469	\$434,385,042	\$437,522,231	\$365,068,082	\$2,161,954,767
CLIN 6	Estimated Contract Cost	\$161,538,277	\$565,905,959	\$585,571,864	\$9,299,890	\$0	\$1,322,315,990
Total Recovery Act	Estimated Contract Cost	\$161,538,277	\$565,905,959	\$585,571,864	\$9,299,890	\$0	\$1,322,315,990
	Available Fee	\$3,771,414	\$15,852,276	\$52,847,425	\$0	\$0	\$72,471,115
	Contract Price	\$165,309,691	\$581,758,235	\$638,419,289	\$9,299,890	\$0	\$1,394,787,105
Total Base Period including Recovery Act	Estimated Contract Cost	\$650,118,310	\$960,017,310	\$1,002,104,807	\$428,688,087	\$347,301,558	\$3,388,230,072
	Available Fee	\$26,647,324	\$35,264,394	\$70,699,524	\$18,134,034	\$17,766,524	\$168,511,800
	Contract Price	\$676,765,634	\$995,281,704	\$1,072,804,331	\$446,822,121	\$365,068,082	\$3,556,741,872
Option Period		FY 2014	FY 2015	FY 2016	FY 2017	FY 2018	Total Option Period
CLIN 1	Estimated Contract Cost	\$146,705,527	\$158,742,848	\$164,611,711	\$171,715,905	\$158,187,441	\$799,963,432
CLIN 2	Estimated Contract Cost	\$109,801,964	\$130,054,531	\$99,070,763	\$9,584,033	\$0	\$348,511,291
CLIN 3	Estimated Contract Cost	\$73,890,207	\$95,799,218	\$92,819,814	\$102,838,249	\$91,514,005	\$456,861,493
CLIN 4	Estimated Contract Cost	\$0	\$1,731,613	\$15,171,071	\$35,312,341	\$36,216,690	\$88,431,715
CLIN 5	Estimated Contract Cost	\$60,521,824	\$91,246,383	\$90,921,516	\$80,616,903	\$94,235,311	\$417,541,937
Total Option Period	Estimated Contract Cost	\$390,919,522	\$477,574,593	\$462,594,875	\$400,067,431	\$380,153,447	\$2,111,309,868
	Available Fee	\$13,315,000	\$12,500,975	\$12,025,000	\$11,500,000	\$11,639,576	\$60,980,551
	Contract Price	\$404,234,522	\$490,075,568	\$474,619,875	\$411,567,431	\$391,793,023	\$2,172,290,419
Total: Transition, Base & Option Periods	Total Contract Cost	\$5,502,847,675					
	Total Available Fee	\$229,492,351					
	Total Contract Price	\$5,732,340,026					