

2. AMENDMENT/MODIFICATION NO. 0428	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY CODE Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352		7. ADMINISTERED BY (If other than Item 6) CODE	

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Kala Dickerson 2420 Stevens Center Place Richland WA 99354-1659	(x)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788
		10B. DATED (SEE ITEM 13) 06/19/2008
CODE 805603128	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. Clause I.102 FAR 52.243-2 Changes - Cost Reimbursement
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not. is required to sign this document and return _____ 0 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose this modification is to issue Change Order 294, " 100-KR-4 RI-FS Re-Write."

Details are on page 2 of this modification.
Period of Performance: 06/19/2008 to 09/30/2018

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) J. Jeff Short
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA Signature on File (Signature of Contracting Officer)	16C. DATE SIGNED 08/25/2015

SF30 BLOCK 14 (CONTINUATION):

B. Change Order 294 authorizes CHPRC to perform the following scope related to the 100-KR-4 OU RI/FS Rewrite:

- Revise the RI/FS and PP to be consistent with other River Corridor OU decisions (e.g., 300-Area and 100-FIU) and policy changes that have occurred since preparation of the original 100-KR-4 RI/FS and PP,
- Incorporate results of key documents (e.g., River Corridor Baseline Risk Assessment, Supplemental Characterization of UPR-100-K-1 and 116-KE-3 Waste Sites, and Characterization of 100-K-111, 100-K64, 100-K-57 and 100-K-83, as documented in WCH-584, Rev 0) that have been completed since the original RI/FS and PP were prepared,
- Update past several years of groundwater monitoring, of groundwater pump and treat performance and of results from RTD waste sites
- Update risk based on EPA's IRIS database updates.

C. The Contractor is hereby provided an immediate notice-to-proceed (NTP) with a not-to-exceed (NTE) authorized limit of \$846,000 prior to the definitization of the change order in accordance with Contract Clause I.102, FAR 52.243-2, Changes – Cost Reimbursement. The Contractor shall not exceed the NTE amount without prior approval from the Contracting Officer via a modification to increase the amount. The Contractor shall notify the Contracting Officer in writing with the rationale if the NTE amount is insufficient to proceed with the identified work.

D. The definitization schedule due date for Change Order 294 is as follows:

<u>Action</u>	<u>Date</u>
Contractor Submits Technical, Cost & Fee Proposal	September 25, 2015
Commence Negotiations	January 12, 2015
Mutual Agreement on Definitization	January 22, 2015
Contractor submits certificate of current cost or pricing data	February 1, 2015
Execute Definitization Contract Modification	February 11, 2015

E. The work under the contract, described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.81 - FAR 52.232-22 - Limitation of Funds (Apr 1984).

There are no other changes to the terms and conditions of the contract.

End of Modification 0428.