

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1   3
2. AMENDMENT/MODIFICATION NO. 0433	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6)	CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Kala Dickerson 2420 Stevens Center Place Richland WA 99354-1659		(x)	9A. AMENDMENT OF SOLICITATION NO.
CODE 805603128		FACILITY CODE	9B. DATED (SEE ITEM 11)
		x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788
			10B. DATED (SEE ITEM 13) 06/19/2008

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. Clause I.102 FAR 52.243-2 Changes - Cost Reimbursement
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to issue change order 297 for CHPRC to modify and/or update the following documents to reflect agreed to changes between RL and regulators. Note that these documents were previously completed and approved:

1. Removal Action Work Plan for the Deactivation, Decontamination, Decommissioning, and Demolition of the PFP Complex, DOE/RL-2011-03 issued July 2014,

2. Sample Analysis Plan for PFP Above-Grade Structures, DOE-RL-2004-29 issued April 2005, and

3. PFP Complex Endpoint Criteria, HNF-22401 issued August 2004.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) J. Jeff Short
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA Signature on File (Signature of Contracting Officer)	16C. DATE SIGNED 09/15/2015

**CONTINUATION SHEET**

REFERENCE NO. OF DOCUMENT BEING CONTINUED  
DE-AC06-08RL14788/0433

PAGE OF  
2 3

NAME OF OFFEROR OR CONTRACTOR  
CH2M HILL PLATEAU REMEDIATION COMPANY

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>The changes to the documents above will define activities required for timely completion of TPA milestone M-083-00A Complete PFP Facility Transition and Selected Disposition Activities, due September 30, 2016, and define requirements and activities to be performed during the surveillance and maintenance period (post M-083-00A completion) under a future change proposal that will include removal of selected building slabs and stabilization of the PFP Complex area.</p> <p>Note: The future change proposal is anticipated to be in two parts as follows:</p> <ol style="list-style-type: none"> <li>1. A FAR compliant change proposal for 242-Z/236-Z slab removal with all regulatory, engineering, sampling and debris disposal requirements included, and</li> <li>2. A ROM estimate only for 234-5Z slab removal based on the results of item 1.</li> </ol> <p>Changes are detailed on page 3 of this modification.</p> <p>Period of Performance: 06/19/2008 to 09/30/2018</p>				

**SF30 BLOCK 14 (CONTINUATION):**

A. The Contractor is hereby provided an immediate notice-to-proceed (NTP) with a not-to-exceed (NTE) authorized limit of \$200,000 prior to the definitization of the change order in accordance with Contract Clause I.102, FAR 52.243-2, Changes – Cost Reimbursement. The Contractor shall not exceed the NTE amount without prior approval from the Contracting Officer via a modification to increase the amount. The Contractor shall notify the Contracting Officer in writing with the rationale if the NTE amount is insufficient to proceed with the identified work.

A. The definitization schedule due date for Change Order 297 is as follows:

Action	Date
Contractor Submits Technical, Cost & Fee Proposal	October 30, 2015
Commence Negotiations	February 2, 2016
Mutual Agreement on Definitization	February 12, 2016
Contractor submits certificate of current cost or pricing data	February 16, 2016
Execute Definitization Contract Modification	March 3, 2016

B. The work under the contract, described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.81 - FAR 2.232-22 - Limitation of Funds (Apr 1984).

There are no other changes to the terms and conditions of the contract.

End of Modification 0433.