

2. AMENDMENT/MODIFICATION NO. 0483	3. EFFECTIVE DATE 01/27/2016	4. REQUISITION/PURCHASE REQ. NO. 16EM000791	5. PROJECT NO. (If applicable)
---------------------------------------	---------------------------------	--	--------------------------------

6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6)
--	---------------	---

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Kala Dickerson 2420 Stevens Drive RICHLAND WA 99352-1659	(x)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788
		10B. DATED (SEE ITEM 13) 06/19/2008

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule	Net Increase:	\$2,000,000.00
---	---------------	----------------

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. Clause I 102 FAR 52.243-2 Changes - Cost Reimbursement
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

A. The purpose of this modification is to issue Change Order (CO) 304, "Initiate Transition of River Corridor Contract (RCC) Scope Activities into the Plateau Remediation Contract (PRC)."

Contract changes are detailed on pages 3 and 4 of this modification.

Payment:  
OR for Richland  
U.S. Department of Energy  
Oak Ridge Financial Service Center  
P.O. Box 4307  
Oak Ridge TN 37831

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sally A. Sieracki
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED
	16B. UNITED STATES OF AMERICA Signature on File (Signature of Contracting Officer)
	16C. DATE SIGNED 01/27/2016

**CONTINUATION SHEET**REFERENCE NO. OF DOCUMENT BEING CONTINUED  
DE-AC06-08RL14788/0483PAGE OF  
2 4

NAME OF OFFEROR OR CONTRACTOR

CH2M HILL PLATEAU REMEDIATION COMPANY

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	FOB: Destination Period of Performance: 06/19/2008 to 09/30/2018				

**SF30 BLOCK 14 CONTINUATION:**

- B. CHPRC is authorized to prepare a Performance Measurement Baseline for the River Corridor Closure Contract work scope transitioned to PRC.
- C. CHPRC is authorized to initiate planning and procurement of equipment/tooling for remediation of waste site 300-296. The Government furnished design is available from Washington Closure Hanford (WCH) at CHPRC request. Design review to meet the Detailed Scope and Requirements of Section C, paragraph C.2.5.4 is authorized.
- D. CHPRC shall transition the 324 building, its ancillary facilities, and waste site 300-296 in accordance with PRC Section C, paragraphs C.2.3.14, C.2.5.1 and C.2.5.4. Transfer no later than (NLT) April 30, 2016. The Contractor shall operate the facilities in accordance with DOE requirements, authorization basis documents, state and federal regulations, and TPA, permit conditions.
- E. CHPRC shall transition the Environmental Restoration Disposal Facility (ERDF) into the PRC in accordance with PRC Section C, paragraphs C.1.3, and C.2.3. Transition ERDF NLT August 30, 2016.
- F. CHPRC shall transition the 618-10 and 618-11 burial grounds into the PRC in accordance with PRC Section C, paragraph C.2.8. Transition the burial grounds NLT August 30, 2016.
- G. Transfer remaining River Corridor Closure Contract work, in accordance with Government approval, NLT August 30, 2016.
- H. CHPRC is authorized to develop a change proposal for cost of transition, and cost of executing the identified work scope which is being transitioned into the PRC.
- I. The Contractor is hereby provided an immediate notice-to-proceed (NTP) with a not-to-exceed (NTE) authorized limit of \$4,000,000 prior to the definitization of Change Order 304 in accordance with Contract Clause I.102, FAR 52.243-2, Changes – Cost Reimbursement. Contractor shall provide monthly cost reports to the Contracting Officer (CO) and the Assistant Manager for River and Plateau (AMRP) to facilitate Government assessment of the need for additional funding and to ensure that cost is associated with the work defined herein. Contractor shall not exceed the NTE amount without prior approval from the CO via a modification to increase the NTE amount. Contractor shall inform the CO and AMRP in writing with its rationale prior to requesting an increase in the NTE.
- J. For this modification total obligations are increased by \$2,000,000 from \$4,432,232,656.84 to \$4,434,232,656.84. The remaining \$2,000,000 will be obligated in a future contract modification.

- K. Pursuant to Contract Clause B.3, Obligation and Availability of Funds, the amount of funds (non-Recovery Act) is hereby increased by \$2,000,000.00 from \$3,057,332,373.49 to \$3,059,332,373.49. A redline/strikeout and replacement contract page B-5 reflecting this obligation is attached. Note that the starting values are taken from Modification 482.
- L. The work under the contract, described herein, must be performed within the amount of funds that are currently obligated to the contract (including funds provided with this contract modification) in accordance with Clause I.81 – FAR 52.232-22 – Limitation of Funds (Apr 1984).
- M. The definitization schedule is below:

<u>Action</u>	<u>Date</u>
Contractor submits Technical, Cost & Fee Proposal	March 25, 2016
Commence Negotiations	July 7, 2016
Mutual Agreement on Definitization	July 14, 216
Contractor submits certificate of current cost or pricing data	July 18, 2016
Execute Definitization Contract Modification	July 22, 2016

There are no other changes to the terms and conditions of the contract. End of Modification 483.