

| | | | |
|--|---------------------------------|---|--|
| AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | | 1. CONTRACT ID CODE | PAGE OF PAGES 1 3 |
| 2. AMENDMENT/MODIFICATION NO. 0485 | 3. EFFECTIVE DATE 01/11/2016 | 4. REQUISITION/PURCHASE REQ. NO. | 5. PROJECT NO. (If applicable) |
| 6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352 | CODE 00601 | 7. ADMINISTERED BY (If other than Item 6) | CODE |
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Kala Dickerson 2420 Stevens Drive RICHLAND WA 99352-1659 | | (x) | 9A. AMENDMENT OF SOLICITATION NO. |
| CODE 805603128 | | | 9B. DATED (SEE ITEM 11) |
| FACILITY CODE | | x | 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788 |
| | | | 10B. DATED (SEE ITEM 13) 06/19/2008 |

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

| | |
|-----------|---|
| CHECK ONE | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. |
| | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). |
| | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: |
| X | D. OTHER (Specify type of modification and authority) Clause I 102 FAR 52.243-2 Changes - Cost Reimbursement |

E. IMPORTANT: Contractor is not. is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to definitize Change Order (CO) 263, "Environmental Restoration Disposal Facility (ERDF) Leachate Transfer Line."

Contract changes are detailed on pages 2 and 3 of this modification.

Period of Performance: 06/19/2008 to 09/30/2018

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

| | |
|--|---|
| 15A. NAME AND TITLE OF SIGNER (Type or print) | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sally A. Sieracki |
| 15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign) | 15C. DATE SIGNED |
| 16B. UNITED STATES OF AMERICA Signature on File (Signature of Contracting Officer) | 16C. DATE SIGNED 02/09/2016 |

| | | | | |
|--|---------------------------------|--|--|--|
| AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | | 1. CONTRACT ID CODE | PAGE OF PAGES 1 3 | |
| 2. AMENDMENT/MODIFICATION NO. 0485 | 3. EFFECTIVE DATE 01/11/2016 | 4. REQUISITION/PURCHASE REQ. NO. | 5. PROJECT NO. (If applicable) | |
| 6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352 | CODE 00601 | 7. ADMINISTERED BY (If other than Item 6) | CODE | |
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Kala Dickerson 2420 Stevens Drive RICHLAND WA 99352-1659 | | (x) 9A. AMENDMENT OF SOLICITATION NO. | 9B. DATED (SEE ITEM 11) | |
| CODE 805603128 FACILITY CODE | | x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788 | 10B. DATED (SEE ITEM 13) 06/19/2008 | |

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

| | |
|-----------|---|
| CHECK ONE | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. |
| | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). |
| | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: |
| X | D. OTHER (Specify type of modification and authority) Clause I 102 FAR 52.243-2 Changes - Cost Reimbursement |

E. IMPORTANT: Contractor is not. is required to sign this document and return 1 copies to the issuing office.


14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to definitize Change Order (CO) 263, "Environmental Restoration Disposal Facility (ERDF) Leachate Transfer Line."

Contract changes are detailed on pages 2 and 3 of this modification.

Period of Performance: 06/19/2008 to 09/30/2018

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

| | | | |
|--|------------------------------|---|------------------|
| 15A. NAME AND TITLE OF SIGNER (Type or print) John C. Ciucci, President and CEO, CHPRC | | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sally A. Sieracki | |
| 15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign) | 15C. DATE SIGNED 2-9-2016 | 16B. UNITED STATES OF AMERICA (Signature of Contracting Officer) | 16C. DATE SIGNED |

SF30 BLOCK 14 CONTINUATION:

B. Based on negotiations of CHPRC's cost proposal for this work, the below negotiated cost is established.

Cost: \$ 1,963,198
Fee: \$ 125,318
Total: \$ 2,088,516

C. The above cost (\$1,963,198) and fee (\$125,318) are added to the contract. The fee of \$125,318 is authorized for draw down upon execution of this contract modification as a fixed fee settlement for 013 263 1501, Revision 2. If the changed work identified herein is cancelled or is not completed for any reason, the parties agree to negotiate in good faith and modify the contract as a deductive change. Section B, Table B.4-1 is updated as follows:

- a. CLIN 1, Estimated Contract Cost: FY 2015 is increased from \$148,671,904 to \$149,171,904, FY 2016 is increased from \$151,401,176 to \$152,629,897, and the Total Option Period is increased from \$750,653,411 to \$752,382,132.
- b. CLIN 3, Estimated Contract Cost: FY 2016 is increased from \$117,548,630 to \$117,647,807, FY 2017 is increased from \$117,560,025 to \$117,626,925, FY 2018 is increased from \$99,234,610 to \$99,303,010, and the Total Option Period is increased from \$519,238,658 to \$519,473,135.
- c. Total Option Period, Estimated Contract Cost: FY 2015 is increased from \$482,809,617 to \$483,309,617, FY 2016 is increased from \$496,432,087 to \$497,759,985, FY 2017 is increased from \$403,351,374 to \$403,418,274, FY 2018 is increased from \$382,136,574 to \$382,204,974, and the Total Option Period is increased from \$2,155,649,174 to \$2,157,612,372.
- d. Total Option Period, Available Fee: FY 2016 is increased from \$15,618,966 to \$15,744,284, and the Total Option Period is increased from \$65,269,624 to \$65,394,942.
- e. Total Option Period, Contract Price: FY 2015 is increased from \$495,334,092 to \$495,834,092, FY 2016 is increased from \$512,051,053 to \$513,504,269, FY 2017 is increased from \$415,051,374 to \$415,118,274, FY 2018 is increased from \$394,247,757 to \$394,316,157, and the Total Option Period is increased from \$2,220,918,798 to \$2,223,007,314.
- f. Total: Transition, Base & Option Periods, Total Contract Cost is increased from \$5,547,186,981 to \$5,549,150,179.

- g. Total: Transition, Base & Option Periods, Total Available Fee is increased from \$233,781,424 to \$233,906,742.
 - h. Total: Transition, Base & Option Periods, Total Contract Price is increased from \$5,780,968,405 to \$5,783,056,921.
- D. Section B, Total Estimated Value Table is updated as follows:
- a. All CLINS Total: Base & Option Period and Deferred Work, Total Estimated Cost is increased from \$6,835,523,506 to \$6,837,486,704.
 - b. All CLINS Total: Base & Option Period and Deferred Work, Total Estimated Fee is increased from \$279,000,263 to \$279,125,581.
 - c. All CLINS Total: Base & Option Period and Deferred Work, Total Contract Value is increased from \$7,114,523,769 to \$7,116,612,285.
- E. A redline/strikeout and replacement contract page B-7 (Table B.4-1) and B-8 (Table B.4-2) reflecting the above revisions is attached. Note that the starting values for the revisions to Table B.4-1 and Table B.4-2 are taken from Modification 484.
- F. This modification does not obligate additional funds or fee to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.81 - FAR 52.232-22 - Limitation of Funds (Apr 1984).
- G. Contractor Statement of Release: In consideration of the modification agreed to herein as complete equitable adjustment for 013 263 1501, Revision 2, ERDF Leachate Transfer Pipeline, the contractor hereby releases the Government from any and all liability under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to this change.

There are no other changes to the terms and conditions of the contract.

End of Modification 485.

| Table B.4-1, Contract Cost and Contract Fee | | | | | | | |
|---|-------------------------|--|--|--|--|--|--|
| Contract Period | Element | FY 2008 | | | | | |
| Transition Period | Estimated Contract Cost | \$3,307,735 | | | | | |
| Base Period | | FY 2009 | FY 2010 | FY 2011 | FY 2012 | FY 2013 | Total Base Period |
| CLIN 1 | Estimated Contract Cost | \$242,344,131 | \$167,820,630 | \$172,538,760 | \$140,743,022 | \$146,203,833 | \$869,650,376 |
| CLIN 2 | Estimated Contract Cost | \$75,639,289 | \$51,935,923 | \$31,526,503 | \$87,716,985 | \$86,759,625 | \$333,578,325 |
| CLIN 3 | Estimated Contract Cost | \$90,486,838 | \$87,952,596 | \$96,959,782 | \$82,824,087 | \$57,083,962 | \$415,307,265 |
| CLIN 4 | Estimated Contract Cost | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| CLIN 5 | Estimated Contract Cost | \$80,109,775 | \$86,402,202 | \$115,507,898 | \$108,104,103 | \$57,254,138 | \$447,378,116 |
| Total Base Period | Estimated Contract Cost | \$488,580,033 | \$394,111,351 | \$416,532,943 | \$419,388,197 | \$347,301,558 | \$2,065,914,082 |
| | Available Fee | \$22,875,910 | \$19,412,118 | \$17,852,099 | \$18,134,034 | \$17,766,524 | \$96,040,685 |
| | Contract Price | \$511,455,943 | \$413,523,469 | \$434,385,042 | \$437,522,231 | \$365,068,082 | \$2,161,954,767 |
| CLIN 6 | Estimated Contract Cost | \$161,538,277 | \$565,905,959 | \$585,571,864 | \$9,299,890 | \$0 | \$1,322,315,990 |
| Total Recovery Act | Estimated Contract Cost | \$161,538,277 | \$565,905,959 | \$585,571,864 | \$9,299,890 | \$0 | \$1,322,315,990 |
| | Available Fee | \$3,771,414 | \$15,852,276 | \$52,847,425 | \$0 | \$0 | \$72,471,115 |
| | Contract Price | \$165,309,691 | \$581,758,235 | \$638,419,289 | \$9,299,890 | \$0 | \$1,394,787,105 |
| Total Base Period including Recovery Act | Estimated Contract Cost | \$650,118,310 | \$960,017,310 | \$1,002,104,807 | \$428,688,087 | \$347,301,558 | \$3,388,230,072 |
| | Available Fee | \$26,647,324 | \$35,264,394 | \$70,699,524 | \$18,134,034 | \$17,766,524 | \$168,511,800 |
| | Contract Price | \$676,765,634 | \$995,281,704 | \$1,072,804,331 | \$446,822,121 | \$365,068,082 | \$3,556,741,872 |
| Option Period | | FY 2014 | FY 2015 | FY 2016 | FY 2017 | FY 2018 | Total Option Period |
| CLIN 1 | Estimated Contract Cost | \$146,705,527 | \$148,671,904 <u>\$149,171,904</u> | \$151,401,176 <u>\$152,629,897</u> | \$149,392,079 | \$154,482,725 | \$750,653,411 <u>\$752,382,132</u> |
| CLIN 2 | Estimated Contract Cost | \$109,801,964 | \$130,054,531 | \$99,154,194 | \$9,629,033 | \$0 | \$348,639,722 |
| CLIN 3 | Estimated Contract Cost | \$73,890,207 | \$111,005,186 | \$117,548,630 <u>\$117,647,807</u> | \$117,560,025 <u>\$117,626,925</u> | \$99,234,610 <u>\$99,303,010</u> | \$519,238,658 <u>\$519,473,135</u> |
| CLIN 4 | Estimated Contract Cost | \$0 | \$1,831,613 | \$17,571,071 | \$35,312,341 | \$36,216,690 | \$90,931,715 |
| CLIN 5 | Estimated Contract Cost | \$60,521,824 | \$91,246,383 | \$110,757,016 | \$91,457,896 | \$92,202,549 | \$446,185,668 |
| Total Option Period | Estimated Contract Cost | \$390,919,522 | \$482,809,617 <u>\$483,309,617</u> | \$496,432,087 <u>\$497,759,985</u> | \$403,351,374 <u>\$403,418,274</u> | \$382,136,574 <u>\$382,204,974</u> | \$2,155,649,174 <u>\$2,157,612,372</u> |
| | Available Fee | \$13,315,000 | \$12,524,475 | \$15,618,966 <u>\$15,744,284</u> | \$11,700,000 | \$12,111,183 | \$65,269,624 <u>\$65,394,942</u> |
| | Contract Price | \$404,234,522 | \$495,334,092 <u>\$495,834,092</u> | \$512,051,053 <u>\$513,504,269</u> | \$415,051,374 <u>\$415,118,274</u> | \$394,247,757 <u>\$394,316,157</u> | \$2,220,918,798 <u>\$2,223,007,314</u> |
| Total: Transition, Base & Option Periods | Total Contract Cost | \$5,547,186,981 <u>\$5,549,150,179</u> | | | | | |
| | Total Available Fee | \$233,781,424 <u>\$233,906,742</u> | | | | | |
| | Total Contract Price | \$5,780,968,405 <u>\$5,783,056,921</u> | | | | | |

| Table B.4-2, Deferred Work | | |
|--|----------------------|-----------------|
| CLIN 7 Total: Base & Option Periods | Total Contract Cost | \$1,288,336,525 |
| | Total Available Fee | \$45,218,839 |
| | Total Contract Price | \$1,333,555,364 |

| TOTAL ESTIMATED VALUE | | |
|--|----------------------|--|
| All CLINs Total: Base & Option Period and Deferred Work | Total Estimated Cost | \$6,835,523,506 \$6,837,486,704 |
| | Total Estimated Fee | \$279,000,263 \$279,125,581 |
| | Total Contract Value | \$7,114,523,769 \$7,116,612,285 |

B.5 CHANGES TO CONTRACT COST AND CONTRACT FEE

(a) Funding.

- (1) DOE intends to obligate funding to the Contract in accordance with the *Contract Price* shown by fiscal year in Table B.4-1, *Contract Cost and Contract Fee*. The Contractor shall not be entitled to an equitable adjustment to *Available Fee* if the obligated funding by fiscal year is within 10% of the amount shown in Table B.4-1.
- (2) If DOE does not obligate funding within the parameters detailed in paragraph (a)(1) above, the Contracting Officer may initiate a change or consider a request for an equitable adjustment to the *Contract Price*, and/or Schedule in accordance with the Section I Clause entitled, *FAR 52.243-2, Changes – Cost Reimbursement, Alternates II, III, and IV*.

(b) Performance Risk.

- (1) Changes to *Total Available Fee* will accurately reflect the corresponding changes to the Contract with respect to performance risk as determined by DEAR 915.404-4-70, *DOE Structured Profit and Fee System*, and implementation by the profit-analysis factors defined in FAR 15.404-4, *Profit*. Accordingly, changes to the Contract resulting in an increase or decrease to the Contractor's performance risk as defined in FAR 15.404-4(d)(1), shall cause a proportionate increase or decrease to the *Total Available Fee*.
- (2) If performance risk changes, the Contracting Officer may initiate a change or consider a request for equitable adjustment to *Contract Price* and/or Schedule in accordance with the Section I Clause entitled, *FAR 52.243-2, Changes – Cost Reimbursement, Alternates II, III, and IV*.

| Table B.4-1, Contract Cost and Contract Fee | | | | | | | |
|---|-------------------------|-----------------|---------------|-----------------|---------------|---------------|---------------------|
| Contract Period | Element | FY 2008 | | | | | |
| Transition Period | Estimated Contract Cost | \$3,307,735 | | | | | |
| Base Period | | FY 2009 | FY 2010 | FY 2011 | FY 2012 | FY 2013 | Total Base Period |
| <i>CLIN 1</i> | Estimated Contract Cost | \$242,344,131 | \$167,820,630 | \$172,538,760 | \$140,743,022 | \$146,203,833 | \$869,650,376 |
| <i>CLIN 2</i> | Estimated Contract Cost | \$75,639,289 | \$51,935,923 | \$31,526,503 | \$87,716,985 | \$86,759,625 | \$333,578,325 |
| <i>CLIN 3</i> | Estimated Contract Cost | \$90,486,838 | \$87,952,596 | \$96,959,782 | \$82,824,087 | \$57,083,962 | \$415,307,265 |
| <i>CLIN 4</i> | Estimated Contract Cost | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| <i>CLIN 5</i> | Estimated Contract Cost | \$80,109,775 | \$86,402,202 | \$115,507,898 | \$108,104,103 | \$57,254,138 | \$447,378,116 |
| <i>Total Base Period</i> | Estimated Contract Cost | \$488,580,033 | \$394,111,351 | \$416,532,943 | \$419,388,197 | \$347,301,558 | \$2,065,914,082 |
| | Available Fee | \$22,875,910 | \$19,412,118 | \$17,852,099 | \$18,134,034 | \$17,766,524 | \$96,040,685 |
| | Contract Price | \$511,455,943 | \$413,523,469 | \$434,385,042 | \$437,522,231 | \$365,068,082 | \$2,161,954,767 |
| <i>CLIN 6</i> | Estimated Contract Cost | \$161,538,277 | \$565,905,959 | \$585,571,864 | \$9,299,890 | \$0 | \$1,322,315,990 |
| <i>Total Recovery Act</i> | Estimated Contract Cost | \$161,538,277 | \$565,905,959 | \$585,571,864 | \$9,299,890 | \$0 | \$1,322,315,990 |
| | Available Fee | \$3,771,414 | \$15,852,276 | \$52,847,425 | \$0 | \$0 | \$72,471,115 |
| | Contract Price | \$165,309,691 | \$581,758,235 | \$638,419,289 | \$9,299,890 | \$0 | \$1,394,787,105 |
| <i>Total Base Period including Recovery Act</i> | Estimated Contract Cost | \$650,118,310 | \$960,017,310 | \$1,002,104,807 | \$428,688,087 | \$347,301,558 | \$3,388,230,072 |
| | Available Fee | \$26,647,324 | \$35,264,394 | \$70,699,524 | \$18,134,034 | \$17,766,524 | \$168,511,800 |
| | Contract Price | \$676,765,634 | \$995,281,704 | \$1,072,804,331 | \$446,822,121 | \$365,068,082 | \$3,556,741,872 |
| Option Period | | FY 2014 | FY 2015 | FY 2016 | FY 2017 | FY 2018 | Total Option Period |
| <i>CLIN 1</i> | Estimated Contract Cost | \$146,705,527 | \$149,171,904 | \$152,629,897 | \$149,392,079 | \$154,482,725 | \$752,382,132 |
| <i>CLIN 2</i> | Estimated Contract Cost | \$109,801,964 | \$130,054,531 | \$99,154,194 | \$9,629,033 | \$0 | \$348,639,722 |
| <i>CLIN 3</i> | Estimated Contract Cost | \$73,890,207 | \$111,005,186 | \$117,647,807 | \$117,626,925 | \$99,303,010 | \$519,473,135 |
| <i>CLIN 4</i> | Estimated Contract Cost | \$0 | \$1,831,613 | \$17,571,071 | \$35,312,341 | \$36,216,690 | \$90,931,715 |
| <i>CLIN 5</i> | Estimated Contract Cost | \$60,521,824 | \$91,246,383 | \$110,757,016 | \$91,457,896 | \$92,202,549 | \$446,185,668 |
| <i>Total Option Period</i> | Estimated Contract Cost | \$390,919,522 | \$483,309,617 | \$497,759,985 | \$403,418,274 | \$382,204,974 | \$2,157,612,372 |
| | Available Fee | \$13,315,000 | \$12,524,475 | \$15,744,284 | \$11,700,000 | \$12,111,183 | \$65,394,942 |
| | Contract Price | \$404,234,522 | \$495,834,092 | \$513,504,269 | \$415,118,274 | \$394,316,157 | \$2,223,007,314 |
| <i>Total: Transition, Base & Option Periods</i> | Total Contract Cost | \$5,549,150,179 | | | | | |
| | Total Available Fee | \$233,906,742 | | | | | |
| | Total Contract Price | \$5,783,056,921 | | | | | |

| Table B.4-2, Deferred Work | | |
|--|----------------------|-----------------|
| CLIN 7 Total: Base & Option Periods | Total Contract Cost | \$1,288,336,525 |
| | Total Available Fee | \$45,218,839 |
| | Total Contract Price | \$1,333,555,364 |

| TOTAL ESTIMATED VALUE | | |
|--|----------------------|-----------------|
| All CLINs Total: Base & Option Period and Deferred Work | Total Estimated Cost | \$6,837,486,704 |
| | Total Estimated Fee | \$279,125,581 |
| | Total Contract Value | \$7,116,612,285 |

B.5 CHANGES TO CONTRACT COST AND CONTRACT FEE

(a) Funding.

- (1) DOE intends to obligate funding to the Contract in accordance with the *Contract Price* shown by fiscal year in Table B.4-1, *Contract Cost and Contract Fee*. The Contractor shall not be entitled to an equitable adjustment to *Available Fee* if the obligated funding by fiscal year is within 10% of the amount shown in Table B.4-1.
- (2) If DOE does not obligate funding within the parameters detailed in paragraph (a)(1) above, the Contracting Officer may initiate a change or consider a request for an equitable adjustment to the *Contract Price*, and/or Schedule in accordance with the Section I Clause entitled, *FAR 52.243-2, Changes – Cost Reimbursement, Alternates II, III, and IV*.

(b) Performance Risk.

- (1) Changes to *Total Available Fee* will accurately reflect the corresponding changes to the Contract with respect to performance risk as determined by DEAR 915.404-4-70, *DOE Structured Profit and Fee System*, and implementation by the profit-analysis factors defined in FAR 15.404-4, *Profit*. Accordingly, changes to the Contract resulting in an increase or decrease to the Contractor's performance risk as defined in FAR 15.404-4(d)(1), shall cause a proportionate increase or decrease to the *Total Available Fee*.
- (2) If performance risk changes, the Contracting Officer may initiate a change or consider a request for equitable adjustment to *Contract Price* and/or Schedule in accordance with the Section I Clause entitled, *FAR 52.243-2, Changes – Cost Reimbursement, Alternates II, III, and IV*.