

2. AMENDMENT/MODIFICATION NO. 0495	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY CODE Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352		7. ADMINISTERED BY (If other than Item 6) CODE	

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Kala Dickerson 2420 Stevens Drive RICHLAND WA 99352-1659	(x)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788
		10B. DATED (SEE ITEM 13) 06/19/2008
CODE 805603128	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Clause I 102 FAR 52.243-2 Changes - Cost Reimbursement and by Mutual Agreement of the Parties

E. IMPORTANT: Contractor is not. is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
A. The purpose of this modification is to update the scope of work for Change Order No. 301, 100-KW Sand Filter Media Remediation issued in Modification 457, increase the Not-to-Exceed (NTE) value, and issue a revised definitization schedule.

Contract changes are detailed on pages 2 and 3 of this modification.
Period of Performance: 06/19/2008 to 09/30/2018

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA Signature on File (Signature of Contracting Officer)	16C. DATE SIGNED 02/10/2016

SF30 BLOCK 14 (CONTINUATION):

- B. DOE Letter 15-AMRP-0099, *Contract No. DE-AC06-08RL14788-Revised Work Authorization for Fiscal Year (FY) 2015 and Spend Plan Call*, dated March 12, 2015, provided CHPRC with revised guidance and additional work authorization for FY 2015. This guidance authorized work scope in FY2015 for 100 KW Sand Filter Media Remediation scope up to a not-to-exceed (NTE) value of \$175,000.
- C. The scope for 100 KW Sand Filter Media Remediation will characterize the sludge and filter media in the K West skimmer system and filter (SF) and consist of the following activities for Change Order No. 301:
1. Determine the SF sludge and filter media sampling and analysis method.
 2. Prepare SF sludge and filter media sampling and analysis work package.
 3. Sample and Analyze SF sludge and media.
 4. Prepare report characterizing SF sludge and filter media to support waste characterization and disposal.
- D. An original Notice-to-Proceed with a Not-to-Exceed (NTE) limit of \$175,000 for Change Order No. 301 was authorized by Contract Modification 457, dated December 17, 2015. This modification (495) increases the NTE cost authority for Change Order No. 301 by \$50,000 for a new total NTE authorized limit of \$225,000 prior to definitization in accordance with Contract Clause I.102, FAR 52.243-2, Changes – Cost Reimbursement. Contractor shall not exceed the NTE amounts provided herein without prior approval from the Contracting Officer via a modification to increase the amounts. Contractor shall notify the Contracting Officer in writing with the rationale if the NTE amounts are insufficient to proceed with the identified work.
- E. The definitization schedule for change order No. 301 is as follows:

Action:	Date:
Contractor Submits Technical, Cost and Fee Proposal	February 25, 2016
Commence Negotiations	May 20, 2016
Mutual Agreement on Definization	May 27, 2016
Contractor submits certificate of current cost or pricing data	May 30, 2016
Execute Definitization Contract Modification	June 9, 2016

- F. This modification does not obligate additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.81 - FAR 52.232-22 - Limitation of Funds (Apr 1984).

There are no other changes to the terms and conditions of the contract.

End of Modification 495