

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 126	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. Not applicable	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) MISSION SUPPORT ALLIANCE, LLC Attn: Mr. J. Frank Armijo 2490 Garlick Boulevard RICHLAND WA 99354		(x) 9A. AMENDMENT OF SOLICITATION NO.
CODE 800095031		9B. DATED (SEE ITEM 11)
FACILITY CODE		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-09RL14728
		10B. DATED (SEE ITEM 13) 04/28/2009

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
Not applicable

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. I-103 Changes, Cost Reimbursement (Aug 1987)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ 0 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
This Change Order directs Mission Support Alliance, LLC (MSA) to begin implementation activities associated solely with moving RSS workscope to the Mission Support Contract (MSC) in preparation of subsequent execution of RSS workscope.

MSA letter MSA-1003636AR6 dated March 24, 2011, includes the RSS Implementation Plan (IP), HNF-48989, for moving the workscope detailed in Section C.2.1.9 of the MSC from the Pacific Northwest National Laboratory (PNNL) to MSA. MSA is directed to begin implementation activities including the following:

- No later than July 29, 2011, MSA is directed to provide a detailed organization chart for RSS workscope, and provide the names of the specific individuals who are required to be Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) G.H. BRANCH	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA G.H. Branch (Signature of Contracting Officer)	16C. DATE SIGNED 6/16/11

NAME OF OFFEROR OR CONTRACTOR
MISSION SUPPORT ALLIANCE, LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>cited on the Department of Energy Laboratory Accreditation Program applications.</p> <ul style="list-style-type: none"> • No later than July 29, 2011, MSA is directed to provide a revised RSS IP reflecting the results of discussions between RL and MSA regarding the RSS IP submitted on March 24, 2011, including a revised estimate and schedule based on a new target date(s) for MSA assumption of RSS workscope. • No later than July 29, 2011, MSA is directed to provide an impact analysis that addresses all adjustments to the FY 2011 Integrated Priority List as well as all impacts to the ability of MSA to meet planned fiscal year-end uncosted balances. • No later than August 31, 2011, MSA is directed to provide a detailed list of existing RSS equipment and materials which would be available for use by MSA for RSS workscope, and a detailed list of any necessary additional equipment and materials required for MSA assumption of RSS workscope. <p>MSA is limited in this task by a not-to-exceed amount of \$1,000,000 from funds previously allotted to this contract in accordance with Clause B.3, Obligation and Availability of Funds prior to the definitization of this change order in accordance with the referenced clause.</p> <p>The schedule for definitizing this modification is as follows:</p> <p>Contractor submits technical, cost, and fee proposal - 45 days Commence negotiations - 100 days Mutual agreement on definitization - 110 days Contractor submits certificate of current cost or pricing data - 120 days Execute definitization contract modification - 130 days</p> <p>*Date is specified as the number of calendar days after the contractor has authorization to proceed, which occurs after government execution of this modification.</p> <p>FOB: Destination Period of Performance: 04/28/2009 to 04/28/2014</p>				