

2. AMENDMENT/MODIFICATION NO. 122	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 09EM001064	5. PROJECT NO. (if applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (if other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD, LLC Attn: GEORGE DUDICH 720 PARK BOULEVARD P.O. BOX 73 BOISE ID 837127714	(x)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655
		10B. DATED (SEE ITEM 11) 03/23/2005
CODE 167280762	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. I.70, FAR 52.243-2, Changes-Cost Reim (8/87) - Alt I (4/84)
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538
 DUNS Number: 167280762
 Subj to Retent: N

The purpose of this modification is to issue a Change Order to provide a Notice to Proceed with a Not to Exceed (NTE) total amount of \$1,000,000 for partial Interim Safety Storage (ISS) of 105-B.

See Block 14 Continuation on Page 2.
 Period of Performance: 03/23/2005 to 09/30/2015

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		Jewel J. Short	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of person authorized to sign)		(Signature of Contracting Officer)	7/14/09

Block 14, Continuation:

- A. This Change Order provides clarification of the near-term baseline scope for ISS of 105-B. WCH is directed to initiate partial ISS activities (identified under B below) during the period of time that the B-Reactor Museum is closed (initial window is currently scheduled for October 2009 through March 2010). RL has performed an initial evaluation of documentation necessary to support this activity. Refer to RL Letter No. 09-AMRC-0115, A.H. Wirkkala, RL, to C.G. Spencer, WCH, subject "Contract No. DE-AC06-05RL14655 - 105-B Interim Safe Storage (ISS)," dated June 3, 2009, for preliminary findings from this evaluation.
- B. WCH is authorized to proceed with partial ISS work activities, as follows:
- (1) Remove and dispose of (not stabilize) the sediment in the transfer pit of the Fuel Transfer Bay area. This direction does not include cleaning out the basin to free release criteria.
 - (2) Remove and dispose of the filter press located in the Fuel Transfer Bay area.
 - (3) Complete an evaluation of the environmental and safety documentation and update documents, as necessary, to accomplish the work.
 - (4) Coordinate with Fluor Hanford, Inc., or its successor to gain access to the area(s) to accomplish the ISS work.
 - (5) Provide a schedule of activities to RL by July 31, 2009.

Work may be sequenced during the weekdays of the tour season while the museum is closed, and may be sequenced over two years if necessary. WCH shall provide a schedule of activities (B.5. above), and if the activities need to extend beyond the initial window, the schedule shall be supplemented with a narrative regarding remaining scope.

- C. WCH is authorized to perform the work identified in this modification up to the \$1,000,000.00 NTE amount. Do not exceed the NTE amount provided herein without approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient for you to proceed with the identified work. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57 "FAR 52.232-22 Limitation of Funds (Apr 1984)."
- D. WCH is directed to provide a proposal for equitable adjustment within 45 days of the date of receipt of this modification. Following receipt of the request for adjustment, it is the government's intention to begin negotiation within 60 days, and definitize this change by contract modification within 90 days.

There are no other changes to the terms and conditions of the contract.

End of Modification 122