

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 133	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 09EM001536	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD, LLC Attn: C. G. Spencer, President 2620 Fermi Avenue Richland WA 99354		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 167280762 FACILITY CODE		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655	10B. DATED (SEE ITEM 11) 03/23/2005

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

NA

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Mutual agreement of the parties.
	D. OTHER (Specify type of modification and authority)


E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538
 DUNS Number: 167280762
 Subj to Retent: N
 Definitization and equitable adjustment for the following WCH Request for Equitable Adjustment (REA): REA no. 032, "100 F Shoreline Investigation" which was submitted to RL on March 17, 2009, via WCH letter and cc number 143681.

The following summarizes negotiated cost and fee for REA-032:
 Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) C.G. Spencer, President	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jewel J. Short
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 08/21/09
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)
	16C. DATE SIGNED 8/25/09

CONTINUATION SHEET	REFERENCE NO. OF DOCUMENT BEING CONTINUED	PAGE	OF
	DE-AC06-05RL14655/133	2	2

NAME OF OFFEROR OR CONTRACTOR
 WASHINGTON CLOSURE HANFORD, LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>Cost: \$22,891 Fee: \$1,602 Total: \$24,493</p> <p>This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57 "FAR 52.232-22 Limitation of Funds (Apr 1984)".</p> <p>Contractor Statement of Release: In consideration of the modification agreed to herein as equitable adjustment for the WCH REA 032, the Contractor hereby releases the Government from liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the REA 032, with the following exceptions:</p> <ol style="list-style-type: none"> Contract Section B, Table B.1 "Incentive Fee Structure" will be updated in a separate bilateral modification to reflect the REA 032 cost and fee. This will occur after definitization of the "True Up" modification. Contract Section B, Table B.2 "Schedule of Quantities and Target Cost" will be updated in a separate bilateral modification to reflect the REA 032 cost and fee. This will occur after definitization of the "True Up" modification. Contract Section J, Attachment J-1 "River Corridor Closure Contract Work Scope" will be updated in a separate bilateral modification to reflect the workscope of REA 032. This will occur after definitization of the "True Up" modification. The contractor reserves its right to submit a future REA for impact of REA 032 work scope on (a) project hotel load, (b) schedule extension and (c) escalation. The Contractor's right to pursue equitable adjustments to the contract as a result of differing site conditions as allowed by contract Section B, Clause B.5 (a) (2). Period of Performance: 03/23/2005 to 09/30/2015 				