

**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**

1. CONTRACT ID CODE

PAGE OF PAGES

1 3

2. AMENDMENT/MODIFICATION NO. 199		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO. 10EM002187		5. PROJECT NO. (If applicable)	
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352		CODE 00601		7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352		CODE 00601	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD, LLC Attn: Neil Brosee, President 2620 Fermi Avenue Richland WA 99354				(x) 9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655			
				10B. DATED (SEE ITEM 13) 03/23/2005			
CODE 167280762		FACILITY CODE					

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. FAR 52.243-2-Changes-Cost Reim (8/87)-Alt I
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return \_\_\_\_\_ 0 \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538


DUNS Number: 167280762

A. The purpose of this modification is to issue a second Notice to Proceed (NTP) to increase new work scope to be performed under the American Recovery and Reinvestment Act (ARRA), Phase 3, as identified in Paragraph B of this modification.

SEE SF30 BLOCK 14 CONTINUATION ON PAGE 2.

Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jewel J. Short	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 5-21-10

**SF 30 BLOCK 14 CONTINUATION:**

- B. WCH is provided an immediate NTP to begin work on the specific activities identified below. This work scope is in addition to the previous ARRA Phase 3 work scope authorized by Contract Modification No. 194.

<u>Item No.</u>	<u>Area</u>	<u>Title of Activity</u>
2.06	618-10	Non-Destructive Assay (NDA) Subcontractor – Perform NDA on drums to determine the nuclear inventory (including identification of transuranic waste).
3.01	ERDF	Equipment for Four Replacement Facilities Approved in ARRA Phase 2 (Equipment was not included in Phase 2 negotiations).
3.02	ERDF	Expand Container Transfer Area (CTA), Phase 5 – Required to accommodate the additional containers that the Plateau Remediation Contractor has purchased.
3.03	ERDF	Relocate Construction Trailers (Required for expansion of the CTA, Phase 5)
3.04	ERDF	Construction of New Refueling Station
3.05	ERDF	Burying of Overhead Power Lines at ERDF

- C. WCH was directed by Contract Modification No. 194 to provide a proposal for equitable adjustment by May 29, 2010, for previous work scope under ARRA Phase 3 identified in Mod No. 194, Paragraph B. The additional new work scope identified in Paragraph B above should be included in the same proposal for equitable adjustment requested by Mod No. 194. The proposal due date is extended to 30 days from receipt of this modification. The definitization schedule for this change order is as follows:

<b>Action</b>	<b>Date*</b>
Contractor Submits Technical, Cost, and Fee Proposal	30 days
Commence negotiations	60 days
Mutual agreement on definitization of change	65 days
Contractor submits certificate of current cost or pricing data	65 days
Execute definitization contract modification	70 days

\*Date is specified as the number of calendar days after contractor receipt of this modification.

- D. This modification does not increase the current Not-to-Exceed (NTE) budget authority of \$177,979,280 previously approved for ARRA. WCH is authorized to perform the work identified in this modification for ARRA Phase 3, as well as previously definitized work scope for ARRA Phases 1, 2, and 3, up to this NTE amount. Do not exceed the NTE budget authority provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds

which have been incrementally allotted to the contract in accordance with Clause I.57,  
“FAR 52.232-22 Limitation of Funds (Apr 1984).”

There are no other changes to the terms and conditions of the contract.

End of Modification 199