

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 3
2. AMENDMENT/MODIFICATION NO. 200	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable) 10EM002307
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD, LLC Attn: Neil Brosee, President 2620 Fermi Avenue Richland WA 99354		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 167280762 FACILITY CODE		9B. DATED (SEE ITEM 11)	
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655	
		10B. DATED (SEE ITEM 13) 03/23/2005	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. FAR 52.243-2-Changes-Cost Reim (8/87)-Alt I
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538

DUNS Number: 167280762

A. The purpose of this modification is to issue an undefinitized change order to remove the following six buildings, trailers, and/or waste sites located in the 100 and 400 Areas of the Hanford Site from the River Corridor Closure Contract work scope: Trailer MO-718, Trailer MO-374, 1614-N Building, 1606-D Building, and Waste Sites 400-37 and 400-38.

SEE SF30 BLOCK 14 CONTINUATION ON PAGE 2

Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jewel J. Short	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 5-26-10

SF 30 BLOCK 14 CONTINUATION:

B. WCH is directed to remove the following six buildings, trailers, and/or waste sites from the River Corridor Closure Contract work scope:

Hanford Area Designation	Operable Unit Designation	WCH WBS Level 6 Description	WCH WBS Level 6 Identification No.	Activity Designation	Activity Description
400 Area – Waste Site Remediation					
400 Area	300-FF-2	Remediate Waste Site - 400-37 (Building 4732B)	1.03.13.01.05.02	Remediate Waste Site - 400-37 (Costs included in D4 Building 4732B)	Fuel Oil Tank
400 Area	300-FF-2	Remediate Waste Site - 400-38	1.03.13.01.05.03	Remediate Waste Site - 400-38	Fuel Oil Tank East of 4722-A Building Pad
100-D Area - D4 - Buildings					
100 D Area	N/A	D4 Building - MO-374	1.01.01.02.07.06	D4 Building - MO-374	Mobile Office
100 D Area	N/A	D4 Building - MO-718	1.01.01.02.07.09	D4 Building - MO-718	Mobile Office - S of 105D
100-D Area - D4 - Retention Basins					
100 D Area	N/A	D4 Retention Basin - 1606D	1.01.01.02.10.01	D4 Retention Basin - 1606D	Settling Tanks
100-N Area – D4 – Buildings					
100 N Area	N/A	D4 Building - 1614N	1.01.01.06.07.34	D4 Building - 1614N	Environmental Monitoring Station

C. The following letters of direction from RL have been sent to WCH regarding the above facilities, buildings, and waste sites:

1. Waste Site 400-37 – DOE Ltr No. 10-AMRC-0105, J. J. Short, RL, to M. N. Brosee, WCH, “Transfer of Waste Site 400-37 to Mission Support Alliance (MSA),” dated May 18, 2010.
2. Waste Site 400-38 – DOE Ltr No. 10-AMRC-0106, J. J. Short, RL, to M. N. Brosee, WCH, “Transfer of WIDS 400-38 to the Mission Support Alliance (MSA),” dated May 25, 2010.
3. Trailer MO-374 – DOE Ltr No. 10-AMRC-0100, J. J. Short, RL, to M. N. Brosee, WCH, “Removal of Facility MO-374,” dated May 25, 2010.
4. Trailer MO-718 - DOE Ltr No. 10-AMRC-0101, J. J. Short, RL, to M. N. Brosee, WCH, “Removal of Facility MO-718,” dated May 25, 2010.

5. 1606-D Building – DOE Ltr No. 10-AMRC-0102, J. J. Short, RL, to M. N. Brosee, WCH, “Removal of Facility 1606-D,” dated May 25, 2010.
6. 1614-N Building - DOE Ltr No. 10-AMRC-0103, J. J. Short, RL, to M. N. Brosee, WCH, “Removal of Facility 1614-N,” dated May 25, 2010.

D. WCH is directed to submit a deductive change cost proposal within 60 days of the date of receipt of this modification. The facilities, buildings, and waste sites identified in Paragraph B above may be included in the same deductive change cost proposal. The definitization schedule for this change order is as follows:

Action	Date*
Contractor Submits Technical, Cost, and Fee Proposal	60 days
Commence negotiations	120 days
Mutual agreement on definitization of change	130 days
Contractor submits certificate of current cost or pricing data	130 days
Execute definitization contract modification	140 days

*Date is specified as the number of calendar days after contractor receipt of this modification.

E. Contract Section J, Attachment J-1, “River Corridor Closure Contract Work Scope,” will be updated in a separate contract modification after receipt and definitization of the deductive change cost proposal.

There are no other changes to the terms and conditions of the contract.

End of Modification 200