

2. AMENDMENT/MODIFICATION NO. 287
 3. EFFECTIVE DATE 04/22/2011
 4. REQUISITION/PURCHASE REQ. NO. 11EM002311
 5. PROJECT NO. (If applicable)

6. ISSUED BY CODE 00601
 7. ADMINISTERED BY (If other than Item 6) CODE 00601
 Richland Operations Office
 U.S. Department of Energy
 Richland Operations Office
 P.O. Box 550, MSIN A7-80
 Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)
 WASHINGTON CLOSURE HANFORD, LLC
 Attn: Neil Brosee, President
 2620 Fermi Avenue
 Richland WA 99354
 CODE 167280762 FACILITY CODE
 9A. AMENDMENT OF SOLICITATION NO. (x)
 9B. DATED (SEE ITEM 11)
 10A. MODIFICATION OF CONTRACT/ORDER NO. x
 DE-AC06-05RL14655
 10B. DATED (SEE ITEM 13)
 03/23/2005

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE
 X A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
 I.70-FAR 52.243-2-Changes-Cost Reimbursement (8/87) - Alt I (Apr 1984)
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
 D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538
 DUNS Number: 167280762
 CHANGE ORDER NO. WCH-REA-131 - Coal Ash and Transition Zone Sampling Implementation
 A. The purpose of this modification is to increase the Not-to-Exceed (NTE) cost authority of \$250,000.00 provided to WCH in Contract Modification No. 250 (issued December 28, 2010) by \$695,000.00, for a total authorized NTE of \$945,000.00. Details of these changes are included in the SF30 Block 14 Continuation beginning on Page 2 of this modification.
 Fund: 00000 Appr Year: 0000 Allottee: 00 Report
 Entity: 000000 Object Class: 00000 Program:
 0000000 Project: 0000000 WFO: 0000000 Local Use:
 0000000
 Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)
 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
 John J. Wiltshire
 15B. CONTRACTOR/OFFEROR
 15C. DATE SIGNED
 16B. UNITED STATES OF AMERICA
 16C. DATE SIGNED
 04/22/2011
 (Signature of person authorized to sign) (Signature of Contracting Officer)

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC06-05RL14655/287

PAGE OF
2 3

NAME OF OFFEROR OR CONTRACTOR
WASHINGTON CLOSURE HANFORD, LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	FOB: Destination Period of Performance: 03/23/2005 to 09/30/2015				

SF 30 BLOCK 14 CONTINUATION:

- B. Contract Modification No. 250 provided a Notice-to-Proceed (NTP) with an NTE cost authority of \$250,000.00 for work scope associated coordinating resources, establishing work controls, conducting cultural/ecological review, and obtaining excavation permits to support implementation of the Sampling Analysis Plan (SAP) activities for coal ash and step-out sample collection, analysis, and data evaluation for the River Corridor Remediation Investigation/Feasibility Study (RI/FS) field investigation. As stated in paragraph A above, this modification increases the NTE cost authority by \$695,000.00, for a total NTE authority of \$945,000.00 prior to the definitization of WCH-REA-131 in accordance with Contract Clause I.70. WCH is authorized to perform the work for Coal Ash Sampling, Analysis, and Data Evaluation including Riparian/Near Shore Conceptual Site Model Evaluation and Statistical Analysis for the Non-Operational Areas Evaluation, and RI/FS Supplemental Activity Support as necessary and as identified above up to the authorized NTE amount. Do not exceed the NTE amount provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work.
- C. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57, "FAR 52.232-22 Limitation of Funds (Apr 1984)."
- D. The revised definitization schedule for this change order is as follows:

Action	Date
Contractor Submits Technical, Cost, and Fee Proposal	April 28, 2011
Commence Negotiations	June 13, 2011
Mutual Agreement on Definitization of Change	June 15, 2011
Contractor Submits Certificate of Current Cost or Pricing Data	June 15, 2011
Execute Contract Modification	June 27, 2011

There are no other changes to the terms and conditions of the contract.

End of Modification 287