

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES
			1 3
2. AMENDMENT/MODIFICATION NO. 300	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 11EM002707	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD, LLC Attn: Neil Brosee, President 2620 Fermi Avenue Richland WA 99354		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 167280762 FACILITY CODE		(x) 9B. DATED (SEE ITEM 11)	
		(x) 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655	
		10B. DATED (SEE ITEM 13) 03/23/2005	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: I. 70-FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984) and Mutual Agreement of the Parties
	D. OTHER (Specify type of modification and authority)



E. IMPORTANT: Contractor is not. is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538
DUNS Number: 167280762

A. In accordance with the authority referenced in Block 13C and mutual agreement of the parties, the purpose of this modification is to revise Contract Section C, "Statement of Work," to revise the contract language in Clause C.2.6, "Activity 6: Field Remediation," to reflect a change in the start date for remediation of Waste Site 124-N-10, 100-N Sewage Lagoon, to February 2012. Contract revisions are detailed in the SF30 Block 14 Continuation beginning on Page 2 of this modification.
Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) M. N. Brosee, President	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jewel J. Short
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 6.14.11
16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 6/14/11

SF 30 BLOCK 14 CONTINUATION:

- B. Contract Section C, Clause C.2.6, *Activity 6: FIELD REMEDIATION, Constraint(s)*, has been revised to reflect a change in the start date for remediation of Waste Site 124-N-10, 100-N Sewage Lagoon, from June 2011 to February 2012. Changes to Contract Section C, Clause C.2.6, are highlighted in red below:

FROM:

Constraint(s):

The Contractor shall not proceed with Field Remediation activities in the 600 Area until authorized by DOE as described in the Section B clause entitled *DOE Authorization of 600 Area Field Remediation*.

Remediation of the 124-N-10, 100-N Sewage Lagoon shall be initiated no earlier than June 2011.

TO:

Constraint(s):

The Contractor shall not proceed with Field Remediation activities in the 600 Area until authorized by DOE as described in the Section B clause entitled *DOE Authorization of 600 Area Field Remediation*.

Remediation of the 124-N-10, 100-N Sewage Lagoon shall be initiated no earlier than **February 2012**.

- C. Contract Section C has been revised in accordance with the changes identified in Paragraph B above. Contract Replacement Page C-14 is attached.
- D. Correspondence related to this contract change is identified below:
1. Contract No. DE-AC06-05RL14655, Modification No. 136, dated September 17, 2009.
- E. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57 – FAR 52.232-22 - Limitation of Funds (Apr 1984).
- F. Contractor Statement of Release: In consideration of the modification agreed to herein as complete equitable adjustment for this contract change, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to this change. The only exception to this release is the following: the Contractor reserves the right to submit a future request for equitable adjustment for schedule impact and escalation related to this contract change.

There are no other changes to the terms and conditions of the contract.

End of Modification 300

Entrance Condition:

The starting status for field remediation in the 100 and 300 Areas is shown in Section J, Attachment J-1, *Table of River Corridor Closure Contract Workslope*. Additional information on the 300 Area can be found in the *Hanford Site 300 Area Accelerated Closure Project Plan* (HNF-6465). No field remediation work has started in the 400 and 600 Areas.

Constraint(s):

The Contractor shall not proceed with Field Remediation activities in the 600 Area until authorized by DOE as described in the Section B clause entitled *DOE Authorization of 600 Area Field Remediation*.

Remediation of the 124-N-10, 100-N Sewage Lagoon shall be initiated no earlier than February 2012.

Requirement(s):

The Contractor shall complete field remediation in accordance with the actions and all regulatory requirements established in the regulatory and supporting documentation.

Upon completion of the confirmatory sampling process, if the confirmatory waste site does not meet the applicable record of decision remedial action objectives and goals, the Contractor shall issue a remove, treat, and dispose, or partial remaining sites verification report, as applicable, to document and summarize the results. The Contractor shall disposition each "Confirmatory Site" in accordance with the requirements of the Tri-Party Agreement Action Plan Section 3.5. Where required by the regulatory and supporting documentation, the Contractor shall perform "Confirmatory Site" design and remediation.

Prior to March 31 of each year, the Contractor shall prepare and submit to DOE Confirmatory Sites workslope (design and remediation) the Contractor requests to initiate the following year. With prior DOE approval, the Contractor may be allowed to propose Confirmatory Sites work scope which may be longer than one fiscal year. The Contractor shall complete all required characterization and analysis to support this *Activity*.

Government-Furnished Services and Information:

- DOE will coordinate with PHMC, ERC, and PNNL contractors to provide all available historical information and current documentation for field remediation sites.

C.2.7 ACTIVITY 7: WASTE OPERATIONS

Scope and Completion Statement:

The Contractor shall transfer and dispose of all wastes generated under this Contract, expand and operate the Environmental Restoration and Disposal Facility (ERDF), and transition ERDF to a successor operator at the end of the Contract.