

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1   3
2. AMENDMENT/MODIFICATION NO. 406	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 12EM003366	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD, LLC Attn: Carol A. Johnson, President 2620 Fermi Avenue Richland WA 99354		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 167280762		FACILITY CODE	
		9B. DATED (SEE ITEM 11)	
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655	
		10B. DATED (SEE ITEM 13) 03/23/2005	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
x	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: I.70-FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return \_\_\_\_\_ 0 \_\_\_\_\_ copies to the issuing office.


14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538

DUNS Number: 167280762

The purpose of this modification is to revise Contract Section C.5.4, "Project Performance Information and Measurement," to include the requirement to submit a copy of the Monthly Performance Report to the DOE Office of Environmental Management/Office of Project Assessment. Details regarding the above change are included on Page 2 of this modification. Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jewel J. Short		
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 9-5-12
(Signature of person authorized to sign)			

**SF 30 BLOCK 14 CONTINUATION:**

- B. Contract Section C, Clause C.5.4, *Project Performance Information and Measurement*, is hereby revised to include the DOE Office of Environmental Management (EM) on distribution of the Monthly Performance Report (Contract Deliverable C.5.4.2) currently provided to DOE by the contractor. Contract Clause C.5.4 (third paragraph) is revised as detailed below. Contract Replacement Page C-26 is attached.

**FROM:**

The Contractor shall submit a *Monthly Performance Report* for DOE review (Deliverable C.5.4.2) that contains the following minimum information for the current month, current quarter, and cumulative-to-date:

**TO:**

The Contractor shall submit for DOE review, with a copy to the DOE Office of Environmental Management, a *Monthly Performance Report* (Deliverable C.5.4.2) that contains the following minimum information for the current month, current quarter, and cumulative-to-date:

- C. Correspondence related to this contract action is identified as follows:
- DOE Office of Environmental Management Memorandum, "Request for Sites to Issue Contract Modifications Placing the Office of Project Assessment on Distribution for Contractor Monthly Progress Reports for Post and Future Contract Awards," dated July 20, 2012
- D. Washington Closure Hanford LLC has agreed that this change does not impact the contract price and schedule.

There are no other changes to the terms and conditions of the contract.

End of Modification 406

The *Project Baseline* shall be used as the reference for all baseline changes. Baseline changes shall be processed in accordance with the *Project Baseline Change Control Process*.

All changes to Target Cost, Target Fee, and Schedule will be made in accordance with Section B, *Supplies or Services and Prices/Costs*.

#### **C.5.4 PROJECT PERFORMANCE INFORMATION AND MEASUREMENT**

The Contractor shall provide DOE with the necessary project performance information to support budget planning, execution, and reporting; project planning and execution; audit and evaluation; and other DOE performance assessment and information needs.

The Contractor shall implement and maintain a project performance measurement system that provides accurate, timely, and meaningful progress information for the RC Closure Project. The Contractor shall submit a *Performance Management System Description* for DOE approval (Deliverable C.5.4.1) that describes the proposed RC Closure Project performance management approach.

The Contractor shall submit for DOE review, with a copy to the DOE Office of Environmental Management, a *Monthly Performance Report* (Deliverable C.5.4.2) that contains the following minimum information for the current month, current quarter, and cumulative-to-date:

- Evaluation of safety performance (including ISMS metrics and all recordable injuries, lost-time injuries, and near-misses);
- Evaluation of quality performance (including identification of performance trends, required corrective actions, and corrective action status);
- *Risk Management Report* (as described in Section C.6, *Risk Management*);
- Evaluation of project scope baseline accomplishments, significant accomplishments, regulatory commitments, and DOE/Congressional commitment metrics;
- Evaluation of project schedule baseline performance, variances, and critical path;
- Evaluation of project cost baseline performance and variances;
- Evaluation of performance against Target Cost, Target Fee, and schedule;
- Identification of acceleration initiatives, management actions required from DOE to enable acceleration, and Contractor evaluation of performance against acceleration initiatives;
- Evaluation of contingency utilization (linked to *Project Baseline* performance and the *Risk Management Report* [shown in Section C.6, *Risk Management*]);
- Estimates-to-complete and estimates-at-completion;
- Project change control summary (as established in the *Project Baseline Change Control Process* [Deliverable C.5.3], with each change identified as required by the Section B.5 clause entitled, *Changes to Target Cost, Target Fee, and Schedule*).
- Analysis of funds expenditure, with projections by Fiscal Year and life-cycle of the RC Closure Project;