

2. AMENDMENT/MODIFICATION NO. 421	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 13EM000482	5. PROJECT NO. (if applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (if other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD, LLC Attn: Carol A. Johnson, President 2620 Fermi Avenue Richland WA 99354	(x) 9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655 10B. DATED (SEE ITEM 13) 03/23/2005
CODE 167280762	FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. <u>I.70-FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)</u>
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538
 DUNS Number: 167280762
 CHANGE ORDER NO. WCH-REA-122

A. The purpose of this modification is to authorize the contractor to initiate the confirmatory sampling process for two waste sites and prepare the Remove, Treat, and Dispose (RTD) reports for twenty-two waste sites in the 600 Area of the Hanford Site. The contractor is hereby provided an immediate Notice-to-Proceed (NTP) with a Not-to-Exceed (NTE) authorized limit of \$280,000. Details of this contract change are included on Page 2 of this modification.

FOB: Destination
 Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) John J. Wiltshire
15B. CONTRACTOR/OFFEROR <i>(Signature of person authorized to sign)</i>	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA  <i>(Signature of Contracting Officer)</i>	16C. DATE SIGNED 12/5/2012

SF 30 BLOCK 14 CONTINUATION:

B. The contractor is hereby authorized to perform the following work scope in the 600 Area of the Hanford Site under Change Order No. REA-WCH-122:

1. Initiate the confirmatory sampling process for the two newly identified waste sites identified below.
 - 600-331 – Lime Sulfur Barrel Site
 - 600-381 – Segment 4 Underground Structure with Wooden Air Vents Feature (Orphan Site)

It should be noted that, although REA-WCH-122 identifies Waste Site No. 600-329 as a site requiring confirmatory sampling, WCH was directed by DOE Letter No. 12-AMRP-0061, dated June 29, 2012, to stop current planning/preparatory activities for Waste Site No. 600-329.

2. Prepare Remove, Treat, and Dispose (RTD) Reports for the following twenty-two waste sites:
 - 600-20 – Tank Cleaning Site, 615 Hot Mix Plant for Road Materials
 - 600-279 – Vegetation Free Area Between White Bluffs and 100-F (Discovery Site)
 - 600-332 – Table Mountain Firing Range Septic System (Discovery Site)
 - 600-358 – Scattered Waste Areas in the Vicinity of the Gable Mountain Firing Range (Discovery Site)
 - 600-367 – Burial Pit Near Little Egypt (300-FF-2) (Discovery Site)
 - 600-368 – Segment 4 Stained Soil No. 1 (Orphan Site)
 - 600-369 – Segment 4 Bare Ground and Crusted Soil Areas (Orphan Site)
 - 600-370 – Segment 4 Bare Ground and Crusted Soil Areas (Orphan Site)
 - 600-371 – Segment 4 Chalky Material Area (Orphan Site)
 - 600-372 – Segment 4 Oil Stain and Filter Area No. 1 (Orphan Site)
 - 600-373 – Segment 4 Bare Ground and White Stain Area (Orphan Site)
 - 600-374 – Segment 4 Drum Remnant Area (Orphan Site)
 - 600-375 – Segment Dry Cell Battery Debris No. 1 (Orphan Site)
 - 600-376 – Segment 4 Stained Soil Area No. 2 (Orphan Site)
 - 600-377 – Segment 4 Oil Stain and Filter Area No. 2 (Orphan Site)
 - 600-378 – 506 Telephone Exchange Emergency Generator Building Underground Fuel Storage Tank
 - 600-379 – Segment 4 Burn Area No. 1 (Orphan Site)
 - 600-380 – Segment 4 Unknown Cylinder (Orphan Site)
 - 600-382 – Segment 4 Oil Stain and Filter Area No. 3 (Orphan Site)
 - 600-383 – Segment 4 Battery Remnant Area No. 2 (Orphan Site)
 - 600-384 – Segment 4 Stained Soil Area No. 3 (Orphan Site)
 - 600-385 – Segment 4 Transite, Concrete, and Metal Debris Area (Orphan Site)

- C. As stated in paragraph A, above, this modification authorizes an immediate Notice to Proceed with a Not-to-Exceed (NTE) limit of \$280,000 prior to the definitization of Change Order No. WCH-REA-122 in accordance with Contract Clause I.70. Do not exceed the NTE amount provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work.
- D. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57, "FAR 52.232-22 Limitation of Funds (Apr 1984)."
- E. The definitization schedule for this change order is as follows:

Action	Date
Contractor Submittal of Technical, Cost, and Fee Proposal	October 24, 2012
Commence Negotiations	February 4, 2013
Mutual Agreement on Definitization of Change	February 7, 2013
Execute Contract Modification	February 21, 2013

- F. Correspondence related to this contract modification is identified below:
1. WCH Ltr. No. 168248, S. L. Feaster to J. J. Short, RL, "Request for Equitable Adjustment WCH-REA-122, Revision 0, Confirmatory Sampling Process for Three 600 Area Sites and Remove, Treat, and Dispose Reports for Twenty-Two 600-Area Sites," dated October 24, 2012
 2. RL Ltr. No. 12-AMRP-0061, J. J. Short to C. A. Johnson, WCH, "Contract No. DE-AC06-05RL14655 – Direction Regarding Artifacts Waste Sites and Miscellaneous Restoration Debris Sites," dated June 29, 2012

There are no other changes to the terms and conditions of the contract.

End of Modification 421