

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES	
			1	3
2. AMENDMENT/MODIFICATION NO. 422	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 13EM000493	5. PROJECT NO. (If applicable)	
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE	00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD, LLC Attn: Carol A. Johnson, President 2620 Fermi Avenue Richland WA 99354		(x) 9A. AMENDMENT OF SOLICITATION NO.		
		9B. DATED (SEE ITEM 11)		
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655		
		10B. DATED (SEE ITEM 13) 03/23/2005		
CODE 167280762	FACILITY CODE			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. I.70-FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ 0 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538


DUNS Number: 167280762

CHANGE ORDER NO. WCH-REA-173

A. The purpose of this modification is to authorize the contractor to perform the confirmatory sampling process on five waste sites in the 100-B/C and 100-D Areas of the Hanford Site. The contractor is hereby provided an immediate Notice-to-Proceed (NTP) with a Not-to-Exceed (NTE) authorized limit of \$294,000. Details of this contract change are included on Page 2 of this modification.

Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		John J. Wiltshire	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
_____ (Signature of person authorized to sign)		 (Signature of Contracting Officer)	12/5/2012

SF 30 BLOCK 14 CONTINUATION:

- B. The contractor is hereby authorized to perform the following work scope in the 100-B/C and 100-D Areas of the Hanford Site under Change Order No. REA-WCH-173:
1. Perform the full confirmatory sampling process, including work instructions, sampling and analysis, preparation of the Remove, Treat, and Dispose (RTD) Report (closeout documentation), and data management, for the following three waste sites:
 - 100-B-35 – 152-B1, Secondary Substation (Discovery Site)
 - 100-D-105 – D/DR-Area Pipelines Discovered During Remediation (Discovery Site)
 - 100-D-107 – Soil Beneath the 1713-DA Essential Materials Warehouse (Discovery Site)
 2. Perform sampling and analysis and RTD Report for Waste Site No. 100-D-75:2 – 152-E1-D Secondary Electrical Substation, Substation C4-S1 (Orphan Site). A partial confirmatory sampling scope of work for this waste site was included in the American Recovery and Reinvestment Act scope of work; therefore, the confirmatory work instructions and associated data management are excluded from the scope for this change order.
 3. Complete the RTD Report and data management for Waste Site No. 100-D-106 – 1607-D1 Influent Pipelines. Preparation of work instructions and field sampling and analysis are not required to support the RTD decision for this waste site.
- C. As stated in paragraph A above, this modification authorizes an immediate Notice to Proceed with a Not-to-Exceed (NTE) limit of \$294,000 prior to the definitization of Change Order No. WCH-REA-173 in accordance with Contract Clause I.70. Do not exceed the NTE amount provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work.
- D. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57, "FAR 52.232-22 Limitation of Funds (Apr 1984)."
- E. The definitization schedule for this change order is as follows:

Action	Date
Contractor Submittal of Technical, Cost, and Fee Proposal	November 5, 2012
Commence Negotiations	February 25, 2013
Mutual Agreement on Definitization of Change	February 27, 2013
Execute Contract Modification	March 14, 2013

F. Correspondence related to this contract modification is identified below:

- WCH Ltr. No. 168484, S. L. Feaster to J. J. Short, RL, "Request for Equitable Adjustment WCH-REA-173, Revision 0, Confirmatory Sampling of 100-B/C and 100-D Area Sites," dated November 5, 2012

There are no other changes to the terms and conditions of the contract.

End of Modification 422