

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES

1 3

2. AMENDMENT/MODIFICATION NO.

429

3. EFFECTIVE DATE

See Block 16C

4. REQUISITION/PURCHASE REQ. NO.

13EM000775

5. PROJECT NO. (If applicable)

6. ISSUED BY

CODE

00601

7. ADMINISTERED BY (If other than Item 6)

CODE

00601

Richland Operations Office
U.S. Department of Energy
Richland Operations Office
P.O. Box 550, MSIN A7-80
Richland WA 99352

Richland Operations Office
U.S. Department of Energy
Richland Operations Office
P.O. Box 550, MSIN A7-80
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

WASHINGTON CLOSURE HANFORD, LLC
Attn: Carol A. Johnson, President
2620 Fermi Avenue
Richland WA 99354

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

x 10A. MODIFICATION OF CONTRACT/ORDER NO.

DE-AC06-05RL14655

10B. DATED (SEE ITEM 13)

CODE 167280762

FACILITY CODE

03/23/2005

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE

X

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

I. 70-FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ 0 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538

DUNS Number: 167280762

CHANGE ORDER NO. WCH-REA-197

A. The purpose of this modification is to increase the Not-To-Exceed (NTE) limit for development of sampling and analysis instructions, cultural resource reviews, and field readiness activities for four 100-K Area waste sites. The NTE limit is hereby increased by \$275,000, for a total NTE authorized limit of \$375,000. WCH submitted Change Order Proposal No. WCH-REA-197, Revision 0, "100-K Shoreline Characterization," for this work scope on December 19, 2012 (CCN 169062). Details are included on Page 3 of this modification.

FOB: Destination

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jewel J. Short

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

(Signature of person authorized to sign)

(Signature of Contracting Officer)

1-15-2013

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED

DE-AC06-05RL14655/429

PAGE OF

2

3

NAME OF OFFEROR OR CONTRACTOR

WASHINGTON CLOSURE HANFORD, LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Period of Performance: 03/23/2005 to 09/30/2015				

SF 30 BLOCK 14 CONTINUATION:

- B. This modification authorizes an increase in the NTE limit for performance of work scope under Change Order No. WCH-REA-197. A Notice-to-Proceed with an authorized NTE limit of \$100,000 was authorized by Contract Modification No. 410, dated September 19, 2012, with further work scope clarification provided by the Contracting Officer on October 9, 2012. The following four tasks related to Waste Site Nos. 100-K-57, 100-K-64, 100-K-83, and 100-K-111 are to be completed:
1. development of sampling and analysis instructions;
 2. completion of a Cultural Resource Review and Memorandum of Agreement (MOA) for all four waste sites;
 3. completion of field readiness activities; and
 4. completion of task management for each site.
- C. As stated in paragraph A, this modification increases the NTE cost authority for WCH-REA-197 by \$275,000, for a total NTE authority of \$375,000 prior to the definitization of Change Order No. WCH-REA-197 in accordance with Contract Clause I.70. Do not exceed the NTE amount provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work.
- D. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57, "FAR 52.232-22 Limitation of Funds (Apr 1984)."
- E. The revised definitization schedule for this change order is as follows:

Action	Date
Contractor Submitted of Technical, Cost, and Fee Proposal	December 19, 2012
Commence Negotiations	February 19, 2013
Mutual Agreement on Definitization of Change	February 21, 2013
Execute Contract Modification	March 7, 2013

- F. Correspondence related to this contract modification is identified below:
1. WCH Ltr. No. 169062, S. L. Feaster to J. J. Short, RL, "Request for Equitable Adjustment WCH-REA-197, Revision 0, 100-K Shoreline Characterization," dated December 19, 2012
 2. Email, J. J. Short, RL, to S. L. Feaster, WCH, "RE: WCH Contract DE-AC06-05RL14655 – Final Modification No. 410 – REA-197 NTP/NTE," (CCN 168067), dated October 9, 2012
 3. Contract No. DE-AC06-05RL14655, Modification No. 410 (CCN 167525), dated September 19, 2012 (Authorized REA-197 Notice-to-Proceed with NTE limit of \$100,000)

There are no other changes to the terms and conditions of the contract.

End of Modification 429