

2. AMENDMENT/MODIFICATION NO. 430	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 13EM000794	5. PROJECT NO. (If applicable)
6. ISSUED BY	CODE 00601	7. ADMINISTERED BY (If other than Item 6)	CODE 00601

Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352
--	--

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD, LLC Attn: Carol A. Johnson, President 2620 Fermi Avenue Richland WA 99354	(x) 9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655 10B. DATED (SEE ITEM 13) 03/23/2005
CODE 167280762 FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. <u>I. 70-FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)</u>
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(p).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not. is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538
 DUNS Number: 167280762
 CHANGE ORDER NO. WCH-REA-198

A. The purpose of this modification is to increase the Not-To-Exceed (NTE) limit for relocation of the power lines at 100-D-100, Tier 3. The NTE limit is hereby increased by \$400,000, for a total NTE authorized limit of \$2,000,000. WCH submitted Change Order Proposal No. WCH-REA-198, Revision 0, "100-D-100, Tier 3, Power Line Relocation," for this work scope on January 15, 2013 (CCN 169274). Details are included on Page 2 of this modification.

FOB: Destination
 Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jewel J. Short
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA
(Signature of person authorized to sign)	(Signature of Contracting Officer) 
15C. DATE SIGNED	16C. DATE SIGNED 1-16-2013

SF 30 BLOCK 14 CONTINUATION:

- B. This modification authorizes an increase in the NTE limit for electrical construction for power line relocation at 100-D-100. This work scope is to be completed under Change Order No. WCH-REA-198. A Notice-to-Proceed with an authorized NTE limit of \$900,000 was authorized by the Contracting Officer on September 20, 2012 (see paragraph F.2, below). In addition, the NTE limit of \$700,000 authorized under Change Order WCH-REA-184 (see Contract Modification No. 376, paragraph F.3, below) was transferred to WCH-REA-198 when the work scope for construction of the power lines at 100-D-100 was removed from WCH-REA-184.
- C. As stated in paragraph A, this modification increases the NTE cost authority for WCH-REA-198 by \$400,000, for a total NTE authority of \$2,000,000 prior to the definitization of Change Order No. WCH-REA-198 in accordance with Contract Clause I.70. Do not exceed the NTE amount provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work.
- D. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57, "FAR 52.232-22 Limitation of Funds (Apr 1984)."
- E. The definitization schedule for this change order is as follows:

Action	Date
Contractor Submitted Technical, Cost, and Fee Proposal	January 15, 2013
Commence Negotiations	March 4, 2013
Mutual Agreement on Definitization of Change	March 6, 2013
Execute Contract Modification	March 18, 2013

- F. Correspondence related to this contract modification is identified below:
1. WCH Ltr. No. 169274, S. L. Feaster to J. J. Short, RL, "Request for Equitable Adjustment WCH-REA-198, Revision 0, 100-D-100 Tier 3 Power Line Relocation," dated January 15, 2013
 2. Email, J. J. Short, RL, to S. L. Feaster, WCH, "RE: NTP/NTE for Continuation of Scope for Power Line Relocation," (CCN 167560), dated September 20, 2012 (Authorized WCH-REA-198 Notice-to-Proceed (NTP) with NTE limit of \$900,000)
 3. Contract No. DE-AC06-05RL14655, Modification No. 376 (CCN 164772), dated March 22, 2012 (Authorized WCH-REA-184 NTP with NTE limit of \$700,000)

There are no other changes to the terms and conditions of the contract.

End of Modification 430