

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2		
2. AMENDMENT/MODIFICATION NO. 0475		3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 13EM002150	5. PROJECT NO. (If applicable)	
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352		CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352		CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD, LLC Attn: Carol A. Johnson, President 2620 Fermi Avenue Richland WA 99354			9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11)		
CODE 167280762			FACILITY CODE		
			10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655		
			10B. DATED (SEE ITEM 13) 03/23/2005		

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. Clause I.70, FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538

DUNS Number: 167280762

CHANGE ORDER NO. WCH-REA-163

A. The purpose of this modification is to authorize the contractor to initiate demolition and removal of the remainder of the 183-B Facility located in the 100-B Area of the Hanford Site. The contractor is hereby provided an immediate Notice-to-Proceed (NTP) for this workscope as detailed on Page 2 of this modification.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) John J. Wiltshire	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 6/20/2013

SF 30 BLOCK 14 CONTINUATION:

- B. WCH is hereby authorized to begin demolition, removal, and disposal of the remainder of the 183-B Facility, which includes demolition of the northern and southern clearwells, cleanout of the Center Pump House, and removal of an adjacent concrete valve vault and corrugated metal pipe valve pits and risers associated with 183-B. This workscope will be performed under Change Proposal No. WCH-REA-163. Included in this change order is the actual cost for the 183-B Bat Study performed in Fiscal Years 2009 through 2012 in preparation for removal of the 183-B Facility.
- C. The Contracting Officer hereby authorizes \$1,650,000 as the ceiling price for work scope associated with the demolition and removal of the remainder of the 183-B Facility as detailed above until a supplemental agreement is reached and this contract change is therefore definitized.
- D. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57, "FAR 52.232-22 Limitation of Funds (Apr 1984)."
- E. WCH shall submit their request for equitable adjustment settlement cost proposal in accordance with the following definitization schedule:

Action	Date*
Contractor Submits Technical, Cost, and Fee Proposal	30 days
Commence Negotiations	90 days
Mutual Agreement on Definitization of Change	100 days
Execute Contract Modification	110 days

*Date is specified as the number of calendar days after contractor receipt of this modification.

- F. Correspondence related to differing site conditions for 100-F Area Waste Site Remediation is listed below:
1. WCH Ltr. No. 159338, S. L. Feaster to J. J. Short, RL, "Change Order No. WCH-REA-137, Bat Habitat Study," dated June 27, 2011
 2. WCH Ltr. No. 157874, S. L. Feaster to J. J. Short, RL, "Change Order No. WCH-REA-137, Bat Habitat Study," dated April 12, 2011
 3. Contract No. DE-AC06-05RL14655, Modification No. 278, dated March 30, 2011 (CCN 157675)

There are no other changes to the terms and conditions of the contract.

End of Modification 475