

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES

1 4

2. AMENDMENT/MODIFICATION NO

0502

3. EFFECTIVE DATE

See Block 16C

4. REQUISITION/PURCHASE REQ. NO

14EM000366

5. PROJECT NO (If applicable)

6. ISSUED BY

CODE

00601

7. ADMINISTERED BY (If other than Item 6)

CODE

00601

Richland Operations Office
U.S. Department of Energy
Richland Operations Office
P.O. Box 550, MSIN A7-80
Richland WA 99352

Richland Operations Office
U.S. Department of Energy
Richland Operations Office
P.O. Box 550, MSIN A7-80
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

WASHINGTON CLOSURE HANFORD, LLC
Attn: Carol A. Johnson, President
2620 Fermi Avenue
Richland WA 99354

(x) 9A. AMENDMENT OF SOLICITATION NO

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO
DE-AC06-05RL14655

10B. DATED (SEE ITEM 13)

03/23/2005

CODE

167280762

FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

| | |
|-----------|--|
| CHECK ONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. |
| | B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). |
| X | C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Clause I.70, FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984) |
| | D OTHER (Specify type of modification and authority) |

E. IMPORTANT: Contractor is not. x is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538

DUNS Number: 167280762

CHANGE ORDER NO. WCH-CP-227

A. The purpose of this modification is to remove work scope associated with the demolition and remediation of the 183-F Facility from the River Corridor Closure Contract. The 183-F Facility will be maintained as a bat habitat. The contract target cost and fee are hereby reduced by a total of (\$1,005,181). Contract revisions are detailed on Page 2 of this modification.

Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

CA Johnson, President

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jewel J. Short

15B. CONTRACTOR/OFFEROR

Carol Johnson
(Signature of person authorized to sign)

15C. DATE SIGNED

11/20/13

16B. UNITED STATES OF AMERICA

Jewel J. Short
(Signature of Contracting Officer)

16C. DATE SIGNED

11/21/13

NSN 7540-01-152-8078
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

SF30 BLOCK 14 CONTINUATION:

B. Based on negotiations of WCH-CP-227, the following reductions are hereby made to Contract Target Cost and Target Fee within Contract Line Item No. 1:

Cost: (\$ 939,421)
 Fee: (\$ 65,760)
 Total: (\$1,005,181)

C. Section B, Table B.1, *Incentive Fee Structure*, is replaced in its entirety with the revised attached Table B.1. Contract replacement page B-18 is included with this modification. Revisions to Table B.1 are detailed below:

| Element | From* | To | Decrease |
|---|-----------------|-----------------|--------------|
| Target Cost – CLIN 1 | \$1,879,853,400 | \$1,878,913,979 | (\$ 939,421) |
| Target Cost – TOTAL | \$2,246,293,423 | \$2,245,354,002 | (\$ 939,421) |
| | | | |
| Target Fee – CLIN 1 | \$133,915,270 | \$133,849,510 | (\$ 65,760) |
| Target Fee – TOTAL | \$159,203,378 | \$159,137,618 | (\$ 65,760) |
| | | | |
| Maximum Cost Performance Incentive Fee – CLIN 1 | \$253,780,209 | \$253,653,387 | (\$ 126,822) |
| Maximum Cost Performance Incentive Fee – TOTAL | \$303,249,612 | \$303,122,790 | (\$ 126,822) |

*The base amounts for revisions identified in Table B.1 are from Modification No. 501.

D. The following contract sections will be updated for WCH-CP-227 in a future contract modification to be issued at a later date.

1. Section B, Table B.2, *Schedule of Quantities and Target Cost* – The following line items will be affected by WCH-CP-227:
 - 100-F Area – D4-Buildings (WBS 1.01.01.03.07) – CLIN 1 Target Cost and Total Target Cost decreased by (\$939,421).
 - TOTAL – CLIN 1 Target Cost and Total Target Cost decreased by (\$939,421).
2. Section C, Table C.1, *River Corridor Work Summary*, will be revised as follows for WCH-CP-227:
 - The number of D4 facilities is decreased by one (1) within Activity 4, “D4 Facilities,” summary column “100 F Area;”
 - The Total Column for Activity 4, “D4 Facilities,” is decreased by one (1);
 - The overall Total is decreased by one (1) under the summary column “100 F Area;” and
 - The overall Total for all waste sites and facilities is decreased by one (1).

3. Section J, Attachment J-1, *River Corridor Closure Contract Work Scope* – The following line item will be deleted for WCH-CP-227:
 - 100-F Area – D4-Buildings – D4 Building-183F (WBS 1.01.01.03.07.01)

- E. This modification does not obligate additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57 - FAR 52.232-22 - Limitation of Funds (Apr 1984).

- F. Correspondence related to this contract action is identified below:
 1. RL Ltr. No. 09-AMRC-0171, M. S. French to D. A. Faulk, U.S. EPA, “Closeout of Activities Related to Bat Habitat at the 183-F Clearwell,” dated August 19, 2009
 2. WCH Ltr. No. 145712, S. L. Feaster to J. J. Short, RL, “Protection of Bat Colony at 183-F Clearwell,” dated July 29, 2009
 3. RL Ltr. No. 09-AMRC-0100, A. H. Wirkkala to C. G. Spencer, WCH, “Categorical Exclusion (CX) for Protection of the Bat Colony at 183-F Clearwell,” dated April 23, 2009
 4. RL Ltr. No. 09-AMRC-0073, A. H. Wirkkala to C. G. Spencer, WCH, “Protection of Bat Colony at 183-F Clearwell,” dated March 24, 2009
 5. RL Ltr. No. 09-AMRC-0055, M. S. French to R. R. Campbell, U.S. EPA, “Protection of Bat Colony at the 183-F Clearwell,” dated January 27, 2009
 6. WCH-312, Rev. 0, “Identification and Protection of a Bat Colony in the 183-F Clearwell: Mitigation of Bat Habitat on the Hanford Site,” dated January 6, 2009

- G. Contractor Statement of Release: In consideration of the modification agreed to herein as complete equitable adjustment for WCH-CP-227, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to WCH-CP-227.

There are no other changes to the terms and conditions of the contract.

End of Modification 502

TABLE B.1 INCENTIVE FEE STRUCTURE

| Element | Definition/Reference | CLIN 1 | CLIN 2 | CLIN 3 | CLIN 4 | Total | |
|--|---|--------------------------------------|----------------------------|-------------------------------------|-------------------------------------|--------------------------------------|--------|
| Cost Performance Incentive Fee (Target Cost, Target Fee, and Cost Share Ratio) | | | | | | | |
| Target Cost | Section I clause entitled FAR 52.216-10 Incentive Fee, para. (b)(1) | \$1,878,913,979 | \$0 | \$112,866,781 | \$253,573,242 | \$2,245,354,002 | |
| Target Fee | Section I clause entitled FAR 52.216-10 Incentive Fee, para. (b)(2) | \$133,849,510 | \$0 | \$7,899,297 | \$17,388,811 | \$159,137,618 | |
| Estimated Incumbent Employee Pension Costs | Section I clause entitled FAR 52.216-10 Incentive Fee, para. (e)(5) | \$35,880,731 | \$0 | \$2,795,184 | \$0 | \$38,675,915 | |
| Chronic Beryllium Disease Prevention Program | Section I clause entitled FAR 52.216-10 Incentive Fee, para. (e)(5) | \$5,000,000 | \$0 | \$0 | \$0 | \$5,000,000 | |
| Cost Share Ratio (Govt/ Contractor) | Section I clause entitled FAR 52.216-10 Incentive Fee, para. (e) | 80/20 | 80/20 | 80/20 | 80/20 | 80/20 | |
| Schedule Performance Incentive Fee (CLIN 1) | | | | | | | |
| Completion of Contract Requirements | Fee earned for completion on or before the dates shown: | Date | Amount | Date | Amount | Date | Amount |
| | | 10/31/2013 | \$32.8M | 10/31/2014 | \$16.3M | | |
| | | 11/30/2013 | \$32.0M | 11/30/2014 | \$14.8M | | |
| | | 12/31/2013 | \$31.2M | 12/31/2014 | \$13.3M | | |
| | | 1/31/2014 | \$30.4M | 1/31/2015 | \$11.9M | | |
| | | 2/28/2014 | \$29.6M | 2/28/2015 | \$10.4M | | |
| | | 3/31/2014 | \$28.8M | 3/31/2015 | \$8.9M | | |
| | | 4/30/2014 | \$28.0M | 4/30/2015 | \$7.4M | | |
| | | 5/31/2014 | \$23.7M | 5/31/2015 | \$5.9M | | |
| | | 6/30/2014 | \$22.2M | 6/30/2015 | \$4.4M | | |
| 7/31/2014 | \$20.7M | 7/31/2015 | \$3.0M | | | | |
| 8/31/2014 | \$19.3M | 8/31/2015 | \$1.5M | | | | |
| 9/30/2014 | \$17.8M | 9/30/2015 | Zero | | | | |
| Additional Schedule Performance Incentive Fee is available for the following work scope completions: | | | | | | | |
| CLIN 1 | 324 Facility and Waste Site | By TBD date | \$1.2M | | | | |
| CLIN 3 | 618-10 Burial Grounds | By 9/30/2014 | \$2.0M | | | | |
| CLIN 3 | 618-11 Burial Grounds | By 9/30/2015 | \$4.0M | | | | |
| Total Maximum Incentive Fee | | | | | | | |
| Maximum Cost Performance Incentive Fee | Maximum Total Cost Performance Incentive Fee that may be earned | \$253,653,387 (13.5% of Target Cost) | \$0 (13.5% of Target Cost) | \$15,237,015 (13.5% of Target Cost) | \$34,232,388 (13.5% of Target Cost) | \$303,122,790 (13.5% of Target Cost) | |
| Maximum Schedule Performance Incentive Fee | Maximum Total Schedule Performance Incentive Fee that may be earned | \$34.0M | Zero | \$6.0M | Zero | \$40.0M | |
| Total Minimum Incentive Fee | | | | | | | |
| Minimum Cost Performance Incentive Fee | Minimum Total Cost Performance Incentive Fee that may be earned | Zero | Zero | Zero | Zero | Zero | |
| Minimum Schedule Performance Incentive Fee | Minimum Total Schedule Performance Incentive Fee that may be earned | Zero | Zero | Zero | Zero | Zero | |