

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 0517	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 14EM000986	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD, LLC Attn: Scott M. Sax, President 2620 Fermi Avenue Richland WA 99354		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 167280762 FACILITY CODE		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655	10B. DATED (SEE ITEM 13) 03/23/2005

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. <u>Clause I.70, FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)</u>
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538
DUNS Number: 167280762

CHANGE ORDER NOS. WCH-CP-254, WCH-CP-255, WCH-CP-256, AND WCH-CP-257

A. The purpose of this modification is to authorize the contractor to initiate and/or complete planning, characterization, remediation, and construction activities for the following scopes of work: (1) WCH-CP-254 - Provide Power from the 400 Area to the 618-10 Burial Ground; (2) WCH-CP-255 - Demolish 351A, 351B, 352F, and B3S4; (3) WCH-CP-256 - Remediate the 300-4 Waste Site; and (4) WCH-CP-257 - Remove MO-745, the 342 Complex, and the remainder of the 310 tanks and facilities. Details of these contract changes are included on Page 2 of this modification.

Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 2-11-14

SF 30 BLOCK 14 CONTINUATION:

- B. The contractor is hereby provided with immediate Notices-to-Proceed (NTP) with Not-to-Exceed (NTE) authorized limits for the following change orders:
1. WCH-CP-254 – The contractor is authorized to complete planning and construction activities to provide power to the field remediation facilities within the 300 Area of the Hanford Site to allow de-energizing of the B3S4 substation. This scope of work includes activities to pothole locations delineated by the Bonneville Power Administration, as well as remediation activities at the former 618-8 Burial Ground which were deferred by active switchyard operations. A NTP with a NTE limit of \$200,000 is authorized for this scope of work.
 2. WCH-CP-255 – The contractor is authorized to initiate planning and characterization activities to support demolition of 351A, 351B, 352F, and the B3S4 substation. A NTP with a NTE limit of \$65,000 is authorized for this scope of work.
 3. WCH-CP-256 – The contractor is authorized to initiate planning and characterization activities to support remediation of the 300-4 Waste Site. A NTP with a NTE limit of \$65,000 is authorized for this scope of work.
 4. WCH-CP-257 - The contractor is authorized to initiate planning and characterization activities to support removal of MO-745, the 342 Complex, and the remainder of the 310 tanks and facilities. A NTP with a NTE limit of \$65,000 is authorized for this scope of work.
- C. This modification authorizes NTPs with NTE authorized limits as detailed in Paragraph B above prior to the definitization of Change Order Nos. WCH-CP-254, WCH-CP-255, WCH-CP-256, and WCH-CP 257 in accordance with Contract Clause I.70. Do not exceed the NTE amounts provided herein without prior approval from the Contracting Officer via a modification to increase these amounts. Notify the Contracting Officer in writing with your rationale if the NTE amounts are insufficient to proceed with the identified work scope.
- D. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57, "FAR 52.232-22 Limitation of Funds (Apr 1984)."
- E. The definitization schedule for this change order is as follows:

Action	Date*
Contractor Submits Technical, Cost, and Fee Proposals	45 days
Commence Negotiations	110 days
Mutual Agreement on Definitization of Changes	120 days
Execute Contract Modifications	130 days

*Date is specified as the number of calendar days after contractor receipt of this modification.

There are no other changes to the terms and conditions of the contract.

End of Modification 517