

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

2. AMENDMENT/MODIFICATION NO. 0578		3. EFFECTIVE DATE 09/24/2014	4. REQUISITION/PURCHASE REQ. NO. 14EM003229	1. CONTRACT ID CODE	PAGE OF PAGES 1 4
6. ISSUED BY Richland Operations Office U.S. Department of Energy P.O. Box 550, MSIN A7-80 Richland WA 99352		CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy P.O. Box 550, MSIN A7-80 Richland WA 99352		CODE 00601

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD, LLC Attn: Scott M. Sax, President 2620 Fermi Avenue Richland WA 99354		(x) 9A. AMENDMENT OF SOLICITATION NO.
CODE 167280762		9B. DATED (SEE ITEM 11)
FACILITY CODE		(x) 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655
		10B. DATED (SEE ITEM 13) 03/23/2005

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended. is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)


13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: I.70-FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not. is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
Tax ID Number: 94-1381538
DUNS Number: 167280762
CHANGE ORDER NO. WCH-CP-281
A. The purpose of this modification is to definitize the following change order, which was submitted to RL by WCH on July 24, 2014 (CCN 176642): "Change Proposal, WCH-CP-281, Revision 0, River Corridor Remedial Investigation/Feasibility Study Report and Proposed Plan Schedule Extension - Fiscal Year 2015." Contract revisions are detailed on Page 2 of this modification.
Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) SM Sax, President	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 9/29/14
15D. UNITED STATES OF AMERICA	16C. DATE SIGNED 9-29-2014
	16B.  (Signature of Contracting Officer)

SF30 BLOCK 14 CONTINUATION:

B. Based on negotiations of WCH-CP-281, the following increases are hereby made to Contract Target Cost and Fee within Contract Line Item No. 1:

Cost: \$168,305
 Fee: \$ 11,781
 Total: \$180,086

C. The negotiation of this contract change includes work scope for Fiscal Year (FY) 2015 River Corridor Remedial Investigation/Feasibility Study (RI/FS) activities for support of the 100-D/H and 100-N Areas only. FY 2015 RI/FS activities within the 100-B/C, 100-F, and 100-K Areas of the Hanford Site are excluded from the work scope of this contract change.

D. Section B, Table B.1, *Incentive Fee Structure*, is replaced in its entirety with the revised attached Table B.1. Contract replacement page B-18 is included with this modification. Revisions to Table B.1 are detailed below:

Element	From*	To	Increase
Target Cost – CLIN 1	\$1,999,146,747	\$1,999,315,052	\$168,305
Target Cost – TOTAL	\$2,365,586,770	\$2,365,755,075	\$168,305
Target Fee – CLIN 1	\$140,298,463	\$140,310,244	\$11,781
Target Fee – TOTAL	\$165,586,571	\$165,598,352	\$11,781
Maximum Cost Performance Incentive Fee – CLIN 1	\$269,884,811	\$269,907,532	\$22,721
Maximum Cost Performance Incentive Fee – TOTAL	\$319,354,214	\$319,376,935	\$22,721

*The base amounts for revisions identified in Table B.1 are from Modification No. 576.

E. The following contract sections will be updated for WCH-CP-281 in a future contract modification to be issued at a later date.

1. Section B, Table B.2, *Schedule of Quantities and Target Cost* – The following line items will be affected by WCH-CP-281:

- Final Closure – Independent Closure Reviews (WBS 1.05.01.01.40 / .42 / .43) – ES/FC-Risk Assessment - CLIN 1 Target Cost and Total Target Cost increased by \$99,539.
- Final Closure – ES/FC-Management and Support (WBS 1.05.99.01.29) - CLIN 1 Target Cost and Total Target Cost increased by \$27,730.
- Mission Support/General Support – Management and Support (WBS 1.06.01 / 1.06.02 / 1.06.03 / 1.06.04 / 1.06.05 / 1.06.06) – CLIN 1 Target Cost and Total Target Cost increased by \$41,036.
- TOTAL – CLIN 1 Target Cost and Total Target Cost increased by \$168,305.

2. Section J, Attachment J-1, *River Corridor Closure Contract Work Scope* – The following line items will be revised by WCH-CP-281:
 - **NEW** – Final Closure – Independent Closure Reviews – ES/FC-Final Closure (WBS 1.05.01.01.40.01) – Source Areas Remedial Investigation Report – WCH-CP-281 – Not in SPIF
 - Final Closure – ES/FC-Management and Support (WBS 1.05.99.01.29.01) – CP-281 added to Column H.
 - Mission Support/General Support (MS/GS) – MS/GS Project Integration (WBS 1.06.01.01.01.01) – CP-281 added to Column H.
 - MS/GS-Project Services (WBS 1.06.02.01.01.01) – CP-281 added to Column H.
 - MS/GS-ESHQ (WBS 1.06.03.01.01.01) – CP-281 added to Column H.
 - MS/GS-Engineering (WBS 1.06.04.01.01.01) – CP-281 added to Column H.
 - MS/GS-Regulatory Integration and Outreach (WBS 1.06.05.01.01.01) – CP-281 added to Column H.
 - MS/GS-Office of the Project General Manager (WBS 1.06.06.01.01.01) – CP-281 added to Column H.

- F. This modification does not obligate additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57 - FAR 52.232-22 - Limitation of Funds (Apr 1984).

- G. Correspondence related to this contract action is identified below:
 1. WCH Ltr. No. 176642, S. L. Feaster to J. C. Connerly, RL, “Change Proposal, WCH-CP-281, Revision 0, River Corridor Remedial Investigation/Feasibility Study Report and Proposed Plan Schedule Extension – Fiscal Year 2015,” dated July 24, 2014
 2. Contract No. DE-AC06-05RL14655, Modification No. 542, dated June 30, 2014 (WCH-REA-245 Definitization) (CCN 176421)
 3. WCH Ltr. No. 174204, S. L. Feaster to J. C. Connerly, RL, “Request for Equitable Adjustment WCH-REA-245, Revision 0, River Corridor Remedial Investigation/Feasibility Study Report and Proposed Plan Schedule Extension,” dated December 19, 2013

- H. Contractor Statement of Release: In consideration of the modification agreed to herein as complete equitable adjustment for WCH-CP-281, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to WCH-CP-281, with the exception of any future costs associated with FY15 RI/FS activities in support of the 100-B/C, 100-F, and 100-K Areas.

There are no other changes to the terms and conditions of the contract.

End of Modification 578

TABLE B.1 INCENTIVE FEE STRUCTURE

Element	Definition/Reference	CLIN 1	CLIN 2	CLIN 3	CLIN 4	Total	
Cost Performance Incentive Fee (Target Cost, Target Fee, and Cost Share Ratio)							
Target Cost	Section I clause entitled FAR 52.216-10 Incentive Fee, para. (b)(1)	\$1,999,315,052	\$0	\$112,866,781	\$253,573,242	\$2,365,755,075	
Target Fee	Section I clause entitled FAR 52.216-10 Incentive Fee, para. (b)(2)	\$140,310,244	\$0	\$7,899,297	\$17,388,811	\$165,598,352	
Estimated Incumbent Employee Pension Costs	Section I clause entitled FAR 52.216-10 Incentive Fee, para. (e)(5)	\$35,880,731	\$0	\$2,795,184	\$0	\$38,675,915	
Chronic Beryllium Disease Prevention Program	Section I clause entitled FAR 52.216-10 Incentive Fee, para. (e)(5)	\$5,000,000	\$0	\$0	\$0	\$5,000,000	
Cost Share Ratio (Govt/ Contractor)	Section I clause entitled FAR 52.216-10 Incentive Fee, para. (e)	80/20	80/20	80/20	80/20	80/20	
Schedule Performance Incentive Fee (CLIN 1)							
Completion of Contract Requirements	Fee earned for completion on or before the dates shown:	Date	Amount	Date	Amount	Date	Amount
		11/30/2013	\$32.8M	11/30/2014	\$16.3M		
		12/31/2013	\$32.0M	12/31/2014	\$14.8M		
		1/31/2014	\$31.2M	1/31/2015	\$13.3M		
		2/28/2014	\$30.4M	2/28/2015	\$11.9M		
		3/31/2014	\$29.6M	3/31/2015	\$10.4M		
		4/30/2014	\$28.8M	4/30/2015	\$8.9M		
		5/31/2014	\$28.0M	5/31/2015	\$7.4M		
		6/30/2014	\$23.7M	6/30/2015	\$5.9M		
		7/31/2014	\$22.2M	7/31/2015	\$4.4M		
		8/31/2014	\$20.7M	8/31/2015	\$3.0M		
9/30/2014	\$19.3M	9/30/2015	Zero				
10/31/14	\$17.8M						
Additional Schedule Performance Incentive Fee is available for the following work scope completions:							
CLIN 1	324 Facility and Waste Site	By TBD date	\$1.2M				
CLIN 3	618-10 Burial Grounds	By 9/30/2014	\$2.0M				
CLIN 3	618-11 Burial Grounds	By 9/30/2015	\$4.0M				
Total Maximum Incentive Fee							
Maximum Cost Performance Incentive Fee	Maximum Total Cost Performance Incentive Fee that may be earned	\$269,907,532 (13.5% of Target Cost)	\$0 (13.5% of Target Cost)	\$15,237,015 (13.5% of Target Cost)	\$34,232,388 (13.5% of Target Cost)	\$319,376,935 (13.5% of Target Cost)	
Maximum Schedule Performance Incentive Fee	Maximum Total Schedule Performance Incentive Fee that may be earned	\$34.0M	Zero	\$6.0M	Zero	\$40.0M	
Total Minimum Incentive Fee							
Minimum Cost Performance Incentive Fee	Minimum Total Cost Performance Incentive Fee that may be earned	Zero	Zero	Zero	Zero	Zero	
Minimum Schedule Performance Incentive Fee	Minimum Total Schedule Performance Incentive Fee that may be earned	Zero	Zero	Zero	Zero	Zero	