

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>			1. CONTRACT ID CODE		PAGE OF PAGES 1 2		
2. AMENDMENT/MODIFICATION NO. 0597		3. EFFECTIVE DATE 01/21/2015		4. REQUISITION/PURCHASE REQ. NO. 15EM000643		5. PROJECT NO. (If applicable)	
6. ISSUED BY Richland Operations Office U.S. Department of Energy P.O. Box 550, MSIN A7-80 Richland WA 99352		CODE 00601		7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy P.O. Box 550, MSIN A7-80 Richland WA 99352		CODE 00601	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  WASHINGTON CLOSURE HANFORD LLC Attn: Scott M. Sax, President 2620 Fermi Avenue Richland WA 99354				(x) 9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655			
				10B. DATED (SEE ITEM 13) 03/23/2005			
CODE		FACILITY CODE					

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

**12. ACCOUNTING AND APPROPRIATION DATA (If required)**

See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. Clause 1.70, FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)


**E. IMPORTANT:** Contractor ☒ is not. ☐ is required to sign this document and return \_\_\_\_\_ 0 copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

The purpose of this modification is to authorize the Contractor to perform necessary activities for finalization of Remedial Design Report (RDR) Remedial Action Work Plan (RAWP) and Sampling and Analysis Plan (SAP) to incorporate the Final Record of Decision dated September 2014 entitled "HANFORD 100 AREA SUPERFUND SITE 100-FR-1, 100-FR-2, 100-FR-3, 100-IU-2, AND 100-IU-6 OPERABLE UNITS." The Contractor is hereby provided an immediate Notice-to-Proceed (NTP) with a Not-to-Exceed (NTE) authorized limit of \$55,000. Details of this contract change are included on Page 2 of this modification.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Clora S. Harp	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 01/21/2015

**SF 30 BLOCK 14 CONTINUATION:**

- B. This modification authorizes the Contractor to perform activities related to finalization of RDR/RAWP and SAP incorporating changes required by the Tri-Party Issuance of the September 2014 Record of Decision entitled "HANFORD 100 AREA SUPERFUND SITE 100-FR-1, 100-FR-2, 100-FR-3, 100-IU-2, AND 100-IU-6 OPERABLE UNITS." In addition, this modification authorizes the Contractor to perform activities which support final reclassification of the affected waste sites which are eligible for final closure under the above-listed Record of Decision. Sampling and Remediation activities are not within the scope of this change. This work scope will be performed under Change Order No. WCH-CP-287 – 100F/IU Final Action ROD Implementing Documents.
- C. As stated in paragraph A, above, this modification authorizes an NTP with an NTE authorized limit of \$55,000 prior to the definitization of Change Order No. WCH-CP-287 in accordance with Contract Clause I.70. Do not exceed the NTE amount provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work.
- D. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57, "FAR 52.232-22 Limitation of Funds (Apr 1984)."
- E. The definitization schedule for Change Order No. WCH-CP-287 is as follows:

Action	Date*
Contractor Submittal of Technical, Cost, and Fee Proposal Due	45 Days
Commence Negotiations	110 Days
Mutual Agreement on Definitization of Change	120 Days
Execute Contract Modification	130 Days

\*Date is specified as the number of calendar days after contractor receipt of this modification.

There are no other changes to the terms and conditions of the contract.

End of Modification 597