

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 3
2. AMENDMENT/MODIFICATION NO. 0622	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD LLC Attn: Scott M. Sax Washington Closure Hanford 2620 Fermi Avenue Richland WA 99354		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 167280762 FACILITY CODE		9B. DATED (SEE ITEM 11)	
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655	
		10B. DATED (SEE ITEM 13) 03/23/2005	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.



CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Clause I.70, FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)

E. IMPORTANT: Contractor is not. is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to definitize REA-090-Project Management Controls; REA-124-Site-wide EJTA; REA-119-Incorporation of PARS II Reporting Requirements; Support for and Implementation of Site-Wide Safety Program Development and revegetation work scope related to seven specific waste sites within the 100 Area. Contract revisions are included on Page 2 of this modification.
Period of Performance: 03/23/2005 to 09/30/2016

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) S.M. Sax, President	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Clora S. Harp
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)
15C. DATE SIGNED 5/20/15	16C. DATE SIGNED 5/21/15

SF30 BLOCK 14 CONTINUATION:

- B. Definitizes the below REA numbers, Contract modifications and associated changed Contract scope by mutual agreement of the contracting parties with no increase in Target Cost or Target Fee (Table B-2), in accordance with FAR 52.243-2, Changes - Cost Reimbursement.

Contract Scope Issuance	Contract Scope Title
1) REA 090	Project Management Controls
2) REA 119	Incorporation of PARS II Reporting Requirements
3) REA 124	Site-wide EJTA
4) Letter 10-SED-0029 Initial Authorization for program participation "Hazardous Chemical Tracking & Reporting Community Right to Know;" Letter 11-EMD-0041; and EPCRA development referenced but not authorized in Contract Mod A085	Development and Implementation of DOE-0361, Rev. 0, "Hanford Site-Wide Emergency Planning and Community Right-to-Know Act (EPCRA) Procedure and DOE-0326, Rev 0, "Hanford Site-Wide EPCRA Requirements Implementation Plan."
5) E-Mail Authorization for 100-IU-2 seven waste sites supporting TPA Milestone M-16-56	Revegetation for 600-12, 600-131, 600-132, 600-181, 600-190, 600-204 and 628-1 waste sites

- C. Contract Actions and Correspondence related to the REA's and RL-Authorizations identified in paragraphs B above is listed below:
- 1) Modification 151 dated October 29, 2009 - REA 090 – Project Management Controls
 - 2) Modification 216 dated July 27, 2010 and NTE increase e-mail from Jeff Short to Scott Feaster dated January 12, 2011, – REA 119 -- Incorporation of PARS II Reporting Requirements
 - 3) Modification 214 dated December 08, 2010 and Letter 10-SED-0029 dated January 04, 2010 – REA 124 -- Site-wide EJTA
 - 4) a) Letter 10-SED-0029 dated January 4, 2010, from Jeff Short to authorizing \$35,000 for listed program item 8 entitled "Process Site-wide Safety Program Development Participation program development participation (Support to Mission Support)";
 - b) Letter 11-EMD-0041 dated March 29, 2011, from Jeff Short, Contracting Officer, DOE-RL to M. N. Brosee, WCH, requesting proposal and directing Implementation of DOE-0361, Rev. 0, "Hanford Site-Wide Emergency Planning and Community Right-to-Know Act (EPCRA) Procedure and DOE-0326, Rev 0, "Hanford Site-Wide EPCRA Requirements Implementation Plan;"

- c) Modification A085 notifies WCH of program implementation schedule only and references EPCRA – does not provide contract authorization to proceed, dated May 12, 2009
- 5) Notice to Proceed Authorization for 100-IU-2 and 100-IU-6 Revegetation Email from Jeff Short to Scott Feaster dated November 29, 2010
- E. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57 - FAR 52.232-22 - Limitation of Funds (Apr 1984).
- E. Contractor Statement of Release: In consideration of the modification agreed to herein as complete equitable adjustment for REAs 090, 119, 124 and the NTE/NTP Contract actions above in paragraphs A and B, the Contractor hereby releases the Government from any and all liability under this Contract for further equitable adjustment attributable to such facts or circumstances giving rise to these REAs and Change Orders.

There are no other changes to the terms and conditions of the Contract.

End of Modification 622