

2. AMENDMENT/MODIFICATION NO. 0652	3. EFFECTIVE DATE 07/17/2015	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
---------------------------------------	---------------------------------	----------------------------------	--------------------------------

6. ISSUED BY Richland Operations Office U.S. Department of Energy P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
--	---------------	---	---------------

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD LLC Attn: Scott M. Sax Washington Closure Hanford 2620 Fermi Avenue Richland WA 99354	(x)	9A. AMENDMENT OF SOLICITATION NO.
---	-----	-----------------------------------

		9B. DATED (SEE ITEM 11)
--	--	-------------------------

	x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655
--	---	--

CODE 167280762	FACILITY CODE	10B. DATED (SEE ITEM 13) 03/23/2005
-------------------	---------------	--

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. X Clause I.70, FAR 52.243-2 - Changes - Cost Reimbursement (8/87)-Alt I (Apr 1984)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not. is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
A. In accordance with Clause I.70, FAR 52.243-2 - Changes - Cost Reimbursement (8/87) - Alt 1 (Apr 1984), this modification makes administrative corrections to the Vertical Pipe Unit (VPU) scope as previously directed in modification 625, and issues a Notice to Proceed (NTP) with a Not-to-Exceed (NTE) limit of \$4,000,000 for Change Order No. WCH-CP-327 "618-10 VPU Remediation in FY 2016", specifically and limited to the VPU scope. Details of this contract change are included on page 2 of this modification.
Period of Performance: 03/23/2005 to 09/30/2016

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Janise C. Connerly
---	--

15B. CONTRACTOR/OFFEROR <i>(Signature of person authorized to sign)</i>	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA <i>(Signature of Contracting Officer)</i>	16C. DATE SIGNED 9-23-2015
--	------------------	--	-------------------------------

SF 30 BLOCK 14 CONTINUATION:

B. As identified in block A, the following modifications are made to paragraph B of modification 625, as shown in redline/strikeout:

1. 618-10:

Completion of 618-10 trenches includes:

- a. Excavation requirements as provided for by drawing, "618-10 Remedial Action Burial Ground Trench Excavation Design," H-6-17456, Rev. 5
- b. Load out of contaminated material
- c. Disposition of anomalous items discovered during excavation (Includes drums)
- d. Disposition of equipment/facilities
- e. Backfill and revegetation of the 618-10 trench areas except where additional contamination is discovered beyond the 618-10 trench remediation design and/or required excavation beyond the 316-4 remediation. In this case, a stabilized site will be provided and transitioned.

Limited 618-10 Vertical Pipe Unit (VPU) scope includes:

- ~~a. Installation of overcasings on rows two through six.~~
- ~~b. Disposition mock up VPUs~~
- ~~c. Disposition VPU leased equipment (BG 30, hammer, trailers, etc.)~~
- ~~d.a. Completion of 30% design for Suspect TRU retrieval system~~
- b. Stabilize/warehouse government owned Transition purchased/fabricated equipment/facilities for ultimate transition to PRC no later than 9/30/16.
- c. Auger at least rows 2 and 5 VPUs. Retrieve at least row 2 low level waste VPUs. Augering of additional VPUs requires additional DOE authorization.

C. As stated in paragraph A, this modification issues the NTE cost authority for WCH-CP-327 in the amount of \$4,000,000 prior to the definitization of Change Order No. WCH-CP-327 in accordance with Contract Section I, Clause I.70. Contractor shall not exceed the NTE amount provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Contractor shall notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work.

D. This modification does not add additional funds to the Contract. Accordingly, work under the Contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the Contract in accordance with Clause I.57, "FAR 52.232-22 Limitation of Funds (Apr 1984)."

E. The definitization schedule for this change order is as follows:

Action	Date*
Contractor Submittal of Change Proposal No. WCH-CP-327 Due	45 Days
Commence Negotiations	100 Days
Mutual Agreement on Definitization of Change	105 Days
Execute Contract Modification	120 Days

*Date is specified as the number of calendar days after effective date of this modification.

There are no other changes to the terms and conditions of the contract.

End of Modification 652