

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 0662	3. EFFECTIVE DATE 09/24/2015	4. REQUISITION/PURCHASE REQ. NO. 15EM003010	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD LLC Attn: Scott M. Sax Washington Closure Hanford 2620 Fermi Avenue Richland WA 99354		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 167280762	FACILITY CODE	x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655	10B. DATED (SEE ITEM 13) 03/23/2005

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO. (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Clause I.70, FAR 52.243-2 - Changes - Cost Reimbursement (8/87)-Alt I (Apr 1984)

E. IMPORTANT: Contractor is not. is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
A. The purpose of this Modification is to definitize Change Order 325 "RCRA Permit for 324 Building." Contract revisions are included on Page 2 of this modification.
Period of Performance: 03/23/2005 to 09/30/2016

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) S.M. Sax, President	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly
15B. CONTRACTOR/OFFEROR MTHwa for S. Sax (Signature of person authorized to sign)	15C. DATE SIGNED 9/28/15
16B. UNITED STATES OF AMERICA Jenise C Connerly (Signature of Contracting Officer)	16C. DATE SIGNED 9-28-2015

SF30 BLOCK 14 CONTINUATION:

- B. This modification definitizes the below change order and associated changed Contract scope by mutual agreement of the contracting parties with no increase in Target Cost or Target Fee (Table B-2), in accordance with FAR 52.243-2, Changes - Cost Reimbursement.

Contract Scope Issuance	Contract Scope Title
1) Change Order 325	RCRA Permit for 324 Building

- C. Contract Actions and Correspondence related to the Change Proposal identified in paragraph B above, is listed below:
- 1) Not to Exceed Cost Authority of \$50,000 for the RCRA Permit for 324 Building, was issued in modification 643, effective July 15, 2015.
 - 2) Email Correspondence, dated September 24, 2015, from Angelia Keck, WCH to Jenise Connerly, DOE-RL, supporting that WCH will not be preparing a separate change proposal for change order 325. The work being performed in FY 2015 is utilizing the resources negotiated under WCH-CP-288, Direct Project Support for 300-296 and 324 Min Safe Activities, and by resources proposed for the 324 Building Surveillance and Maintenance and Direct Project Support (Section 4) in WCH-CP-321 for FY 2016.
- D. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57 - FAR 52.232-22 - Limitation of Funds (Apr 1984).
- E. Contractor Statement of Release: In consideration of the modification agreed to herein as complete equitable adjustment for change order 325 and the contract actions as listed above in paragraphs A and B, the Contractor hereby releases the Government from any and all liability under this Contract for further equitable adjustment attributable to such facts or circumstances giving rise to this Change Order.

There are no other changes to the terms and conditions of the Contract.

End of Modification 662