

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 3
2. AMENDMENT/MODIFICATION NO. 0706	3. EFFECTIVE DATE 07/20/2016	4. REQUISITION/PURCHASE REQ. NO. 16EM002499	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD LLC Attn: Scott M. Sax Washington Closure Hanford 2620 Fermi Avenue. Richland WA 99354		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 167280762 FACILITY CODE		(x) 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655	10B. DATED (SEE ITEM 13) 03/23/2005

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers _____ is extended. _____ is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted, or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) I.70-FAR 52.243-2 Changes - Cost Reimbursement (8/87) - Alt I (Apr 1984)

E. IMPORTANT: Contractor is not required to sign this document and return _____ 1 _____ copies to the issuing office. is required to sign this document and return _____ 1 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to definitize Change Order No. WCH-CP-336 R1, entitled "600-349 Waste Site Sampling and Analysis and Documentation," which was submitted to RL on June 30, 2016 (CCN 183277). Contract revisions are detailed on Page 2 of this modification.

Payment:

OR for Richland
 U.S. Department of Energy
 Oak Ridge Financial Service Center
 P.O. Box 6017
 Oak Ridge TN 37831

Period of Performance: 03/23/2005 to 09/30/2016

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) S.M. Sax, President	15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED 7/21/16	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED 7-22-2016
<i>(Signature of person authorized to sign)</i>			<i>(Signature of Contracting Officer)</i>		

SF30 BLOCK 14 CONTINUATION:

B. Based on negotiations of WCH-CP-336 R1, the following increases are hereby made to Contract Target Cost Fee within Contract Line Item No. 1:

	<u>CLIN 1</u>
Cost:	\$ 129,118
Fee:	\$ 9,038
Total	\$ <u>138,156</u>

C. Section B, Table B.1, *Incentive Fee Structure*, is replaced in its entirety with the revised attached Table B.1. Contract replacement page B-18 is included with this modification. Revisions to Table B.1 are detailed below:

Element	From*	To	Increase
Target Cost – CLIN 1	\$2,331,875,593	\$2,332,004,711	\$129,118
Target Cost – TOTAL	\$2,698,495,929	\$2,698,625,047	\$129,118
Target Fee – CLIN 1	\$158,881,716	\$158,890,754	\$9,038
Target Fee – TOTAL	\$184,182,446	\$184,191,484	\$9,038
Maximum Cost Performance Incentive Fee – CLIN 1	\$314,803,205	\$314,820,636	\$17,431
Maximum Cost Performance Incentive Fee – TOTAL	\$364,296,950	\$364,314,382	\$17,431

*The base amounts for revisions identified in Table B.1 are from Modification No. 703.

D. The following contract sections will be updated for WCH-CP-336 R1 in a future contract modification to be issued at a later date.

1. Section B, Table B.2, Schedule of Quantities and Target Cost – The following line items will be affected by WCH-CP-336 R1:

- 100 Area – 100 Area Remaining Sites– Confirmatory Sampling Sites (WBS 1.03.07.01.03) Fld. Rem.- Conf Sampling Sites-100 Remaining – Baseline Quantity increased by one (1) site – CLIN 1 Target Cost and Total Target Cost increased by \$129,118.
- TOTAL – CLIN 1 Target Cost and Total Target Cost increased by \$129,118.

2. Section C, Table C.1, *River Corridor Work Summary*, will be revised as follows for WCH-CP-336 R1:

- The number of waste sites is increased by one (1) each under Activity 6, “Field Remediation” “Confirmatory Sampling Sites,” Summary Column “Remaining Sites,” and the “Totals” Column for Activity 6, “Field Remediation” “Confirmatory Sampling Sites.”
- The Total is increased by one (1) each under the Summary Column “Remaining Sites” and the overall Total for all waste sites and facilities.

3. Section J, Attachment J-1, River Corridor Closure Contract Work Scope – The following line items will be revised by WCH-CP-336 R1:
- *NEW* - 100 Area – 100 Area Remaining Sites – Fld. Rem.-Conf Sampling Sites-100 Remaining - (WBS 1.03.07.01.03.32) - Confirmatory Sampling Site - 600-349 – CP-336 R1 adds new line item to Column H.
- E. This modification does not obligate additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57 - FAR 52.232-22 - Limitation of Funds (Apr 1984).
- F. Change Order 336 R1 (WCH-CP-336 R1) was submitted by WCH to DOE-RL for consideration via letter (CCN 183277) from D. L. Plung, WCH, to J. C. Connerly, DOE, on June 30, 2016.
- G. Contractor Statement of Release: In consideration of the modifications agreed to herein as complete equitable adjustment for WCH-CP-336 R1, the Contractor hereby releases the Government from any and all liability under this Contract for further equitable adjustment attributable to such facts or circumstances giving rise to this change.

There are no other changes to the terms and conditions of the contract.

End of Modification 706

TABLE B.1 INCENTIVE FEE STRUCTURE

Element	Definition/Reference	CLIN 1	CLIN 2	CLIN 3	CLIN 4	Total	
Cost Performance Incentive Fee (Target Cost, Target Fee, and Cost Share Ratio)							
Target Cost	Section I clause entitled FAR 52.216-10 Incentive Fee, para. (b)(1)	\$2,332,004,711	\$0	\$113,047,094	\$253,573,242	\$2,698,625,047	
Target Fee	Section I clause entitled FAR 52.216-10 Incentive Fee, para. (b)(2)	\$158,890,754	\$0	\$7,911,919	\$17,388,811	\$184,191,484	
Estimated Incumbent Employee Pension Costs	Section I clause entitled FAR 52.216-10 Incentive Fee, para. (e)(5)	\$50,204,816	\$0	\$2,795,184	\$0	\$53,000,000	
Chronic Beryllium Disease Prevention Program	Section I clause entitled FAR 52.216-10 Incentive Fee, para. (e)(5)	\$5,000,000	\$0	\$0	\$0	\$5,000,000	
Cost Share Ratio (Govt/ Contractor)	Section I clause entitled FAR 52.216-10 Incentive Fee, para. (e)	80/20	80/20	80/20	80/20	80/20	
Schedule Performance Incentive Fee (CLIN 1)							
Completion of Contract Requirements	Fee earned for completion on or before the dates shown:	Date	Amount	Date	Amount	Date	Amount
		11/30/2013	\$32.8M	7/31/2014	\$22.2M	3/31/2015	\$10.4M
		12/31/2013	\$32.0M	8/31/2014	\$20.7M	4/30/2015	\$8.9M
		1/31/2014	\$31.2M	9/30/2014	\$19.3M	5/31/2015	\$7.4M
		2/28/2014	\$30.4M	10/31/14	\$17.8M	6/30/2015	\$5.9M
		3/31/2014	\$29.6M	11/30/2014	\$16.3M	7/31/2015	\$4.4M
		4/30/2014	\$28.8M	12/31/2014	\$14.8M	8/31/2015	\$3.0M
		5/31/2014	\$28.0M	1/31/2015	\$13.3M	9/30/2015	Zero
6/30/2014	\$23.7M	2/28/2015	\$11.9M				
Additional Schedule Performance Incentive Fee is available for the following work scope completions:							
CLIN 1	324 Facility Surveillance and Maintenance Alternatives Analysis and Alternatives Implementation, and 300-296 Waste Site Design				By 9/30/2016	\$1.2M	
CLIN 3	618-10 Burial Grounds Remediation (specific limitations to be determined during negotiations)				By 9/30/2016	\$2.0M	
CLIN 1-A	Key River Corridor Completion Activities				By 9/30/2016	\$2.0M	
Total Maximum Incentive Fee							
Maximum Cost Performance Incentive Fee	Maximum Total Cost Performance Incentive Fee that may be earned	\$314,820,636 (13.5% of Target Cost)	\$0 (13.5% of Target Cost)	\$15,261,357 (13.5% of Target Cost)	\$34,232,388 (13.5% of Target Cost)	\$364,314,382 (13.5% of Target Cost)	
Maximum Schedule Performance Incentive Fee	Maximum Total Schedule Performance Incentive Fee that may be earned	\$38.0M	Zero	\$6.0M	Zero	\$40.0M	
Total Minimum Incentive Fee							
Minimum Cost Performance Incentive Fee	Minimum Total Cost Performance Incentive Fee that may be earned	Zero	Zero	Zero	Zero	Zero	
Minimum Schedule Performance Incentive Fee	Minimum Total Schedule Performance Incentive Fee that may be earned	Zero	Zero	Zero	Zero	Zero	