

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE 1 OF 3 PAGES
2. AMENDMENT/MODIFICATION NO. 302	3. EFFECTIVE DATE (M/D/Y) See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. Department of Energy Office of River Protection P. O. Box 450, MS H6-60 Richland, WA 99352	CODE	7. ADMINISTERED BY (If other than Item 6)	CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP code) Bechtel National, Inc. 2435 Stevens Center Place Richland, WA 99354		<input type="checkbox"/>	9A. AMENDMENT OF SOLICITATION NO.
CODE 396A5		<input type="checkbox"/>	9B. DATED (SEE ITEM 11)
FACILITY CODE 153392068		<input checked="" type="checkbox"/>	10A. MODIFICATION OF CONTRACT/ ORDER NO. DE-AC27-01RV14136
			10B. DATED (SEE ITEM 13) December 11, 2000

11. THIS ITEM APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE DATE AND HOUR SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and amendment and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS SET FORTH IN ITEM 14.



CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO AUTHORITY OF FAR 43.103(b).
<input checked="" type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO THE AUTHORITY OF: Clause I.82, "FAR 52.243-2, Changes -- Cost-Reimbursement (Aug 1987) - Alternate III (Apr 1984)" Clause B.2, "Obligation and Availability of Funds," and Clause I.66 "Limitation of Funds" (Apr 1984)
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See following page(s)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) FRANK M. RUSSO PROJECT DIRECTOR	15B. CONTRACTOR OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 5/20/13	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Ronnie L. Dawson George F. Champlain Contracting Officer	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 22 May 2013
---	--	------------------------------------	---	--	--

Purpose of Modification:

The purpose of this modification is to update Contract Section B, *Supplies or Services and Prices/Costs* as follows:

- Definitize Request for Equitable Adjustments (REA) 2010-023, *Craft Fiscal Year 2010 Wage Rate Adjustment* and 2012-002, *Craft Fiscal Year 2011 Wage Rate Adjustment*.

Description of Modification:

1. Contract Section B is revised to reflect the following negotiated settlement resulting from REAs 2010-023 and 2012-002:

Estimated Contract Cost (2010-023):	\$7,682,896
Estimated Contract Cost (2012-002):	\$10,291,125
B& O Tax on Fee:	\$0
Total Estimated Contract Cost (TECC):	\$17,974,021
REA Settlement Fee:	\$0
Total Estimated Contract Price (TECP):	\$17,974,021

2. The table in Section B, *Supplies or Services and Prices/Costs*, Contract Section B.2 *Obligation and Availability of Funds and Contract Value*, paragraph (c) is deleted in its entirety and replaced with the following table, which incorporates the following revisions:

- Increase the Total Estimated Contract Cost (TECC) by \$17,974,021, from \$10,655,987,555 to \$10,673,961,576.
- Increase the Total Estimated Contract Price (TECP) by \$17,974,021, from \$11,255,129,058 to \$11,273,103,079.
- REAs 2010-023 and 2012-002 are non-fee bearing, therefore there is no change in Total Maximum Available Fee.

Cost:			
	Total Estimated Contract Cost (TECC) (302)		\$ 10,673,961,576
Fee:			
A	Final Fee Determination - Pre-Mod No. A143		\$ 102,622,325
B	Maximum Available Award Fee (See Table B-2-B-1)		\$ 118,519,178
B.1	Project Management Incentive	\$ 54,910,587	
B.2	Cost Incentive	\$ 60,643,800	
B.3	REA Settlement	\$ 2,964,791	
C	Schedule Incentive Fee		\$ 227,000,000
C.1	Activity Milestone Completion	\$ 173,000,000	
C.2	Facility Milestone Completion	\$ 54,000,000	
D	Operational Incentive Fee		\$ 91,000,000
D.1	Cold Commissioning	\$ 45,000,000	
D.2	Hot Commissioning	\$ 46,000,000	
E	Enhancement Incentive Fee		\$ 60,000,000
E.1	Enhanced Plant Capacity	\$ 15,000,000	
E.2	Sodium Reduction	\$ 15,000,000	
E.3	Enhanced Plant Turnover	\$ 15,000,000	
E.4	Sustained Production Achievement	\$ 15,000,000	
	Total Maximum Available Fee (299)		\$ 599,141,503
	Total Estimated Contract Price (TECP) (302)		\$ 11,273,103,079

3. **Contractor’s Statement of Release:** In consideration of the Modification 302, agreed to herein as complete equitable adjustment for the Contractor’s Request for Equitable Adjustments (REA) for 2010-023, *Craft Fiscal Year 2010 Wage Rate Adjustment* and 2012-002, *Craft Fiscal Year 2011 Wage Rate Adjustment*.2011-004, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the changes as noted in the modification.

4. **All other terms and conditions remain unchanged.**

(End of Modification)