

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 0260	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352	CODE 00603	7. ADMINISTERED BY (If other than Item 6) Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 MS: H6-60 Richland WA 99352	CODE 00603
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON RIVER PROTECTION SOLUTIONS LLC Attn: BRIAN THOMAS C/O URS ENERGY & CONSTRUCTION, INC. PO BOX 73 / 720 PARK BLVD BOISE ID 837290073		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 806500521	FACILITY CODE	x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800	10B. DATED (SEE ITEM 13) 05/29/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. FAR 52.243-2, Changes-Cost Re-imburement (AUG 1987)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to issue a Change Order in accordance with Clause I-103, Federal Acquisition Regulation (FAR) 52.243-2, Changes - Cost Reimbursement (AUG 1987). Washington River Protection Solutions LLC (WRPS) is hereby authorized to proceed with work on the AP Exhausters in accordance with the Statement of Work (SOW) provided in Attachment 1 of this modification, with a Not to Exceed (NTE) value of \$650K. WRPS shall submit a cost and technical proposal within 60 days of receipt of this modification that will support the work scope defined in the attached SOW.

This Change Order impacts Contract Line Item Number (CLIN) 1.2.1, Base Operations. In accordance with Clause I-103A, FAR 52.243-6, Change Order Accounting (APRIL, 1984), WRPS shall create a separate charge account to segregate costs associated with this Change Order
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Wade E. Hader
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)
15C. DATE SIGNED	16C. DATE SIGNED

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC27-08RV14800/0260

PAGE OF
2 2

NAME OF OFFEROR OR CONTRACTOR
WASHINGTON RIVER PROTECTION SOLUTIONS LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>until the change is definitized. The definitization schedule for this Change Order is as follows:</p> <p>05/02/14 - Independent Government Cost Estimate Received 05/09/14 - Change Order Issued 07/11/14 - Cost and Technical Proposal Received (estimated) 08/11/14 - Technical Evaluation Complete (estimated) 08/29/14 - Price Negotiation Memorandum Complete (estimated) 09/10/14 - Begin Negotiations (estimated) 09/30/14 - Definitize Change Order via Fully Executed Contract Modification (estimated)</p> <p>This change order will be definitized by September 30, 2014. All other terms and conditions remain unchanged. Period of Performance: 06/20/2008 to 09/30/2016</p>				

**ATTACHMENT 1:
Statement of Work
AP Exhausters**

DE-AC27-08RV14800, MODIFICATION 260

(Total: Two (2) pages including this cover page)

AP Exhauster Statement of Work

The total work scope for this project includes the design and installation of the Heating Ventilation and Air Conditioning exhausters, de-entrainers, exhaust ductwork, associated drain piping to seal pot & primary seal pot pit and demolition/modifications to existing instrumentation and electrical systems. Additional scope includes design, procurement and installation of air inlets(8); tie-in to the existing exhaust ductwork, insulation of the new exhaust ductwork, and demolition of the existing exhausters; updating of existing software for seamless integration into WRPS Tank Farm Monitoring and Control System.