

2. AMENDMENT/MODIFICATION NO. 0262	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
---------------------------------------	------------------------------------	----------------------------------	--------------------------------

6. ISSUED BY Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352	CODE 00603	7. ADMINISTERED BY (If other than Item 6) Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 MS: H6-60 Richland WA 99352	CODE 00603
--	---------------	--	---------------

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON RIVER PROTECTION SOLUTIONS LLC Attn: BRIAN THOMAS C/O URS ENERGY & CONSTRUCTION, INC. PO BOX 73 / 720 PARK BLVD BOISE ID 837290073	(x)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800
		10B. DATED (SEE ITEM 13) 05/29/2008
CODE 806500521	FACILITY CODE	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) FAR 52.243-2, Changes-Cost Re-imbursement (AUG 1987)


E. IMPORTANT: Contractor  is not,  is required to sign this document and return \_\_\_\_\_ 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to increase the Not to Exceed (NTE) value of \$3.5M issued in Change Order Modification 248 (14-CPM-0041, dated 02/13/14) for Washington River Protection Solutions LLC (WRPS) to continue implementation of the Office of River Protection (ORP) Interim Pretreatment System (IPS) Project in support of Direct Feed Low-Activity Waste (DFLAW) in accordance with the Statement of Work included in Attachment 1 of Modification 248. Since the release of Modification 248, IPS work has been referred to in the technical community as the Low Activity Waste Pretreatment System (LAWPS). As such, this activity will be referred to as LAWPS in all discussions and correspondence moving forward. As a result of this modification, the current NTE value of \$3.5M is increased by \$2M, for an updated total NTE value of \$5.5M.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Wade E. Hader
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)
(Signature of person authorized to sign)	16C. DATE SIGNED 16 May 2014

**CONTINUATION SHEET**

REFERENCE NO. OF DOCUMENT BEING CONTINUED  
DE-AC27-08RV14800/0262

PAGE OF  
2 2

NAME OF OFFEROR OR CONTRACTOR  
WASHINGTON RIVER PROTECTION SOLUTIONS LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>WRPS submitted a cost and technical proposal for the DFLAW on January 29th, 2014 via letter number WRPS-1304489 R3. A technical evaluation of their proposal is currently in progress and is estimated to be submitted by 05/30/14.</p> <p>In accordance with Clause I-103A, FAR 52.243-6, Change Order Accounting (April, 1984), WRPS shall continue to segregate and charge costs associated with the LAWPS to the separate charge account created as a result of Modification 248 until the Change Order is definitized. The definitization schedule for Change Order Modification 248 is updated as follows:</p> <p>01/29/14 - Proposal Received 05/30/14 - Technical Evaluation Complete (estimated) 06/30/14 - Begin Negotiations (estimated) 07/30/14 - Definitize Change Order via Contract Modification (estimated)</p> <p>All other terms and conditions remain unchanged. Period of Performance: 06/20/2008 to 09/30/2016</p>				