

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES	
			1	2

2. AMENDMENT/MODIFICATION NO. 0323	3. EFFECTIVE DATE 04/02/2015	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
---------------------------------------	---------------------------------	----------------------------------	--------------------------------

6. ISSUED BY Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352	CODE 00603	7. ADMINISTERED BY (If other than Item 6) Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 MS: H6-60 Richland WA 99352	CODE 00603
--	---------------	--	---------------

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON RIVER PROTECTION SOLUTIONS LLC Attn: BRIAN THOMAS C/O URS ENERGY & CONSTRUCTION, INC. PO BOX 73 / 720 PARK BLVD BOISE ID 837290073		(x)	9A. AMENDMENT OF SOLICITATION NO.
CODE 806500521 FACILITY CODE			9B. DATED (SEE ITEM 11)
		x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800
			10B. DATED (SEE ITEM 13) 05/29/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. FAR 52.243-2 Changes-Cost Reimbursement (Aug 1987)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)


E. IMPORTANT: Contractor is not. is required to sign this document and return _____ 0 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to issue a Not to Exceed (NTE) value for Washington River Protection Solutions LLC (WRPS) to start work to furnish and install one new 10-wide mobile facility located across from PUREX along the 4th Street S-curve (East), and to request a proposal for the afore mentioned work. The facility will be in the same footprint as MO-273, which was removed in 2004. The site has all the required building services in close proximity and a parking area to the north. ORP authorizes WRPS to begin work with an NTE of \$1,786,219

This Change Order impacts Statement of Work Section C.2.1.2 SubContract Line Item Number (CLIN) 1.2: Safe, Compliant Operations. The TF Contractor proposes this new facilities are to support WRPS's rapidly growing workforce by providing much needed office space for Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Wade E. Hader
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 15 Apr 2015

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC27-08RV14800/0323

PAGE OF
2 2

NAME OF OFFEROR OR CONTRACTOR
WASHINGTON RIVER PROTECTION SOLUTIONS LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>employees in the 200E area and will be within walking distance of the tank farms. Each facility will accommodate up to 50 people and will include office space, cubicle space, conference rooms, restrooms, a kitchen and parking lot. The facilities will be connected to onsite utilities including potable water, fire water, sewer, power and HLAN. The new facilities will be constructed to support the Tank Operations Contract with a life expectancy of 20+ years. The definitization schedule for this Change Order is as follows:</p> <p>04/14/2015 - Change Issued via ORP Letter (Estimated) 05/14/2015 - Cost and Technical Proposal (Estimated) 05/14/2015 - Independent Government Cost Estimate (Estimated) 06/03/2015 - Technical Evaluation Complete (Estimated) 06/17/2015 - Price Negotiation Memorandum (Estimated) 06/30/2015 - Begin Negotiations (Estimated) 07/15/2015 - Definitize Change Order via Fully Executed Contract Modification (Estimated)</p> <p>Payment: OR for ORP U.S. Department of Energy Oak Ridge Financial Service Center P.O. Box 4307 Oak Ridge TN 37831</p> <p>Period of Performance: 06/20/2008 to 09/30/2016</p>				

Modification Attachment

STATEMENT OF WORK (SOW)
INSTALL 10-WIDE MOBILE OFFICE FACILITY - (EAST)

The Contractor shall provide support in accordance with Statement of Work Section C.2.1.2 Sub-Contract Line Item Number (CLIN) 1.2: Safe, Compliant Operations.

The Contractor shall plan and execute Tank Farm and related facilities upgrade sub-projects (as necessary) to support safe, reliable, and compliant storage, and tank waste retrieval, staging, delivery, and treatment efforts.

Overall scope – The TF Contractor proposes a new facility to support WRPS’s rapidly growing workforce by providing much needed office space for employees in the 200E area and will be within walking distance of the tank farms. The facility will accommodate up to 50 people and will include office space, cubicle space, conference rooms, restrooms, a kitchen and parking lot. The facility will be connected to onsite utilities including potable water, fire water, sewer, power and HLAN. The new facility will be constructed to support the Tank Operations Contract with a life expectancy of 20+ years.

Details of the 10-wide Mobile Office Facility - (East) is presented below.

TASK 1: 10-WIDE MOBILE OFFICE FACILITY - (EAST)

- a) The Contractor shall furnish and install a new 10-wide mobile facility located across from PUREX along the 4th Street S-curve. The facility will be in the same footprint as MO-273, which was removed in 2004. The site has all the required building services in close proximity and a parking area to the north.

Period of Performance:

The period of performance for this task begins upon WRPS’s receipt of this Change Order modification and ends on September 30, 2016.

The Office of River Protection Subject Matter Expert and Point of Contact for this SOW is Ellen Mattlin, Federal Project Director for Base Operations.