

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 0325	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352	CODE 00603	7. ADMINISTERED BY (If other than Item 6) Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 MS: H6-60 Richland WA 99352	CODE 00603
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON RIVER PROTECTION SOLUTIONS LLC Attn: BRIAN THOMAS C/O URS ENERGY & CONSTRUCTION, INC. PO BOX 73 / 720 PARK BLVD BOISE ID 837290073		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 806500521		FACILITY CODE	
		9B. DATED (SEE ITEM 11)	
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800	
		10B. DATED (SEE ITEM 13) 05/29/2008	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. FAR 52.243-2 Changes-Cost Reimbursement (AUG 1987)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not. is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538

DUNS Number: 806500521

The purpose of this modification is to issue a Change Order in accordance with Clause I-103, Federal Acquisition Regulation (FAR) 52.243-2, Changes - Cost Reimbursement (AUG 1987). Washington River Protection Solutions LLC (WRPS) is hereby authorized to begin modification of the Double Shell Tank (DST) ductwork in accordance with the Statement of Work attached to this modification in order to complete the Defense Nuclear Facilities Safety Board (DNFSB) 2012-2, Action 2-2 for Safety Significant Flow Instruments. WRPS is authorized to begin this work with a Not to Exceed value of \$800,000. WRPS shall submit a cost and technical proposal for this work within 45 days of receipt of this proposal.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Wade E. Hader
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)
15C. DATE SIGNED	16C. DATE SIGNED 27 APR 2015

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC27-08RV14800/0325

PAGE OF
2 2

NAME OF OFFEROR OR CONTRACTOR
WASHINGTON RIVER PROTECTION SOLUTIONS LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>This Change Order impacts Contract Line Item Number (CLIN) 1, Base Operations, Sub-CLIN 1.2.1, Safe, Compliant Operations, Direct Costs, Sub-CLIN 1.2.2, Base Operations, Indirect Costs, and Sub-CLIN 6.1, Hanford Employee Retirement and Pension Benefit Program.</p> <p>Contract Clause I-103A, FAR 52.243-6, Change Order Accounting (APRIL, 1984), states that the Contracting Officer may require the Contractor to create a separate charge account to segregate costs associated with this Change Order until the change is definitized. However, it has been determined by the Contracting Officer that it is impracticable to segregate costs associated with this Change Order because WRPS is currently performing work in response to the DNFSB Recommendation 2012-2, Part 2 under change proposal number CP-14-001, and the costs for work under this Change Order are not meaningfully separated from the work being performed under CP-14-001. Also, it is not sound accounting practice for a contractor to open a large number of job orders covering the same type of costs, such as direct labor hours for a single class of workers, which are incurred simultaneously in a single accounting period. Therefore, the Contracting Officer hereby waives the requirement for WRPS to segregate costs associated with this Change Order into a separate charge account.</p> <p>This change order will be definitized by July 30, 2015. All other terms and conditions remain unchanged.</p> <p>Payment: OR for ORP U.S. Department of Energy Oak Ridge Financial Service Center P.O. Box 4307 Oak Ridge TN 37831</p> <p>Period of Performance: 06/20/2008 to 09/30/2016</p>				

DE-AC27-08RV14800, MODIFICATION 325

ATTACHMENT

Statement of Work

Defense Nuclear Facilities Safety Board (DNFSB)

Recommendation 2012-2, Action 2-2 for

Safety Significant Flow Instruments

(Total pages: Two (2) including this cover page)

Statement of Work (SOW)

**NTE for Additional Scope for Defense Nuclear Facilities Safety Board (DNFSB)
Recommendation 2012-2 Action 2-2 for Safety Significant Flow Instruments**

The Contractor shall modify Double Shell Tank (DST) ductwork to bypass and reroute options needed to complete DNFSB Recommendation 2012-2 Action 2-2 to include the following:

- Additional project time for 0.5 FTE Project Manager, 1.0 FTE Mechanical Project Engineer, 0.5 FTE Electrical Engineer, and 0.2 FTE Project Controls.
- Five Stress Calculations (one per DST Farm with AY-AZ Farms combined)
- Five Technical Baseline Ventilation Calculations (one per DST Farm with AY-AZ Farms combined)
- One Math Acceleration Unit Down Select Report
- Four Commercial Grade Dedication (CGD) Packages including CGD documentation, supplier qualification, CGD and SS testing of components, and RPP documentation development
- Construction Delta Costs – includes additional time required in each location to install the bypass line and test the equipment.
- Material Costs for bypass line including piping, valves, saddles, and instrument ports.

PERIOD OF PERFORMANCE:

The period of performance for this task begins upon WRPS's receipt of this Change Order modification and ends when WRPS completes DNFSB Recommendation 2012-2 Action 2-2.

The Office of River Protection Subject Matter Expert and Point of Contact for this SOW is Ellen Mattlin, Federal Project Director for Baseline Operations.