

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE
PAGE OF PAGES
1 2

2. AMENDMENT/MODIFICATION NO. 0327
3. EFFECTIVE DATE See Block 16C
4. REQUISITION/PURCHASE REQ. NO.
5. PROJECT NO. (If applicable)

6. ISSUED BY CODE 00603
7. ADMINISTERED BY (If other than Item 6) CODE 00603

Office of River Protection
U.S. Department of Energy
Office of River Protection
P.O. Box 450
Richland WA 99352

Office of River Protection
U.S. Department of Energy
Office of River Protection
P.O. Box 450
MS: H6-60
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)
WASHINGTON RIVER PROTECTION SOLUTIONS LLC
Attn: BRIAN THOMAS
C/O URS ENERGY & CONSTRUCTION, INC.
PO BOX 73 / 720 PARK BLVD
BOISE ID 837290073

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
DE-AC27-08RV14800
10B. DATED (SEE ITEM 13)
05/29/2008

CODE 806500521 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. FAR 52.243-2 Changes-Cost Reimbursement (AUG 1987)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)


E. IMPORTANT: Contractor is not is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538
DUNS Number: 806500521
The purpose of this modification is to issue a Change Order in accordance with Clause I-103, Federal Acquisition Regulation (FAR) 52.243-2, Changes - Cost Reimbursement (AUG 1987) to authorize Washington River Protection Solutions LLC (WRPS) to complete Isolok® accuracy testing to demonstrate the effectiveness of an improved sample chamber configuration in accordance with the Statement of Work attached to this modification. WRPS is authorized to begin this work with a Not to Exceed value of \$350,000. WRPS shall submit a cost and technical proposal for this work within 45 days of receipt of this Change Order.

This Change Order impacts Contract Line Item Number (CLIN) 3, Waste Treatment and Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Wade E. Hader
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)
15C. DATE SIGNED	16C. DATE SIGNED 29 APR 2015

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC27-08RV14800/0327

PAGE OF
2 2

NAME OF OFFEROR OR CONTRACTOR
WASHINGTON RIVER PROTECTION SOLUTIONS LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>Immobilization Plant (WTP) Support, Sub-CLIN 3.1, Treatment Planning, Waste Feed Delivery, and WTP Transition, Sub-CLIN 1.2.2, Base Operations, Indirect Costs, and Sub-CLIN 6.1, Hanford Employee Retirement and Pension Benefit Program.</p> <p>In accordance with Clause I-103A, FAR 52.243-6, Change Order Accounting (APRIL, 1984), WRPS shall create a separate charge account to segregate costs associated with this Change Order until the change is definitized. This change order will be definitized by July 30, 2015. All other terms and conditions remain unchanged.</p> <p>Payment: OR for ORP U.S. Department of Energy Oak Ridge Financial Service Center P.O. Box 4307 Oak Ridge TN 37831</p> <p>Period of Performance: 06/20/2008 to 09/30/2016</p>				

DE-AC27-08RV14800, MODIFICATION 327

ATTACHMENT

Statement of Work

Reconfigured Isolok® Testing

(Total pages: Two (2) including this cover page)

Statement of Work (SOW)

Reconfigured Isolok Testing

The contractor shall provide support in accordance with Statement of Work Section C.2.3.1 Sub-Contract Line Item Number (Sub-CLIN) 3.1: Treatment Planning, Waste Feed Delivery, and WTP Transition.

The contractor shall complete Isolok® accuracy testing to demonstrate the effectiveness of an improved sample chamber configuration. This work scope is a sub-element of Sub-CLIN 3.1 general scope, “The Contractor shall perform waste feed delivery, including project planning, Tank Farm upgrade and new equipment installations, and operations to accomplish pretreatment (if needed), blending, mixing, retrieval and transfer of tank waste to support optimized and reliable feed delivery to the waste treatment facilities.” The tested configuration will feed future TOC feed delivery system design. Test accuracy information will feed future WTP Data Quality Objective development activities.

The Contractor shall complete the following two main tasks associated with this scope:

TASK 1: FACILITY RENTAL AND MAINTENANCE TO INCLUDE:

- a) Test facility rental and maintenance associated with the Monarch Machine and Tool Incorporated test facility located in Pasco Washington.

TASK 2: RECONFIGURED ISOLOK TESTING AND REPORTING TO INCLUDE:

- a) Define modified sample chamber configuration and modify the test platform
- b) Test planning and test system preparation and testing
- c) Isolok accuracy testing and laboratory sample analysis
- d) Data evaluation and test results reporting