

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE		PAGE OF PAGES	
				1 2	
2. AMENDMENT/MODIFICATION NO. 0305		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO.	
6. ISSUED BY Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352		CODE 00603		5. PROJECT NO. (If applicable)	
				7. ADMINISTERED BY (If other than Item 6) Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 MS: H6-60 Richland WA 99352	
				CODE 00603	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON RIVER PROTECTION SOLUTIONS LLC Attn: BRIAN THOMAS C/O URS ENERGY & CONSTRUCTION, INC. PO BOX 73 / 720 PARK BLVD BOISE ID 837290073		(x)		9A. AMENDMENT OF SOLICITATION NO.	
				9B. DATED (SEE ITEM 11)	
		x		10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800	
				10B. DATED (SEE ITEM 13) 05/29/2008	
CODE 806500521		FACILITY CODE			

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

**12. ACCOUNTING AND APPROPRIATION DATA (If required)**

See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. FAR 52.243-2, Changes-Cost Re-imbursement (AUG 1987)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)


**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 0 \_\_\_\_\_ copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

The purpose of this modification is to issue a Change Order in accordance with Clause I-103, Federal Acquisition Regulation (FAR) 52.243-2, Changes - Cost Reimbursement (AUG 1987). Washington River Protection Solutions LLC (WRPS) is authorized to begin work on the Effluent Treatment Facility (ETF) Transition Support under Contract Line Item Number (CLIN) 1, Base Operations, sub-CLIN 1.2, Safe, Compliant Operations. WRPS is authorized to begin this work in accordance with the Statement of Work (SOW) provided in Attachment 1 of this modification, with a Not to Exceed (NTE) value of \$600K. WRPS shall submit a cost and technical proposal for the ETF Transition Support within 30 days of receipt of this Change Order.

This Change Order impacts CLIN 1.2.1, Base Operations, Direct Costs, CLIN 1.2.2, Base Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Wade E. Hader	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 28 Jan 2015

**CONTINUATION SHEET**

REFERENCE NO. OF DOCUMENT BEING CONTINUED  
DE-AC27-08RV14800/0305

PAGE OF  
2 2

NAME OF OFFEROR OR CONTRACTOR  
WASHINGTON RIVER PROTECTION SOLUTIONS LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>Operations, Indirect Costs, and CLIN 6.1, Hanford Employee Retirement and Pension Benefit Program. In accordance with Clause I-103A, FAR 52.243-6, Change Order Accounting (APRIL, 1984), WRPS shall create a separate charge account to segregate costs associated with this Change Order until the change is definitized. The definitization schedule for this Change Order is as follows:</p> <p>01/20/15 - Rough Order of Magnitude (ROM) Received                      01/26/15 - Change Order Issued                      02/06/15 - Independent Government Cost Estimate (IGCE) Received (estimated)                      02/26/15 - Cost and Technical Proposal Received (estimated)                      03/26/15 - Technical Evaluation Complete (estimated)                      04/06/15 - Price Negotiation Memorandum Complete (estimated)                      04/16/15 - Begin Negotiations (estimated)                      05/05/15 - Definitize Change Order via Fully Executed Contract Modification (estimated)</p> <p>All other terms and conditions remain unchanged.                      Payment:                          OR for ORP                          U.S. Department of Energy                          Oak Ridge Financial Service Center                          P.O. Box 4307                          Oak Ridge TN 37831</p> <p>Period of Performance: 06/20/2008 to 09/30/2016</p>				

**DE-AC27-08RV14800, MODIFICATION 305**

**ATTACHMENT**

**STATEMENT OF WORK  
EFFLUENT TREATMENT FACILITY (ETF)  
TRANSITION SUPPORT**

(Total pages: Two (2) including this cover page)

**STATEMENT OF WORK (SOW)**  
**EFFLUENT TREATMENT FACILITY (ETF)**  
**TRANSITION SUPPORT OF FACILITY**

The Contractor shall provide support in accordance with Statement of Work Section C.2.1.2 Sub-Contract Line Item Number (CLIN) 1.2: Safe, Compliant Operations.

The Contractor shall perform implementation of activities to support treatment for disposal of secondary liquid and solid wastes generated in the Tank Farms and assigned facilities.

**TASK 1: HIRING OF ADDITIONAL STAFF**

- a) Begin the hiring of additional staff needed for when ETF/LERF facilities become fully operational, and
- b) Begin the hiring of replacements for those employees not transitioning.

**TASK 2: TRANSITION STARTUP**

- a) Perform the transition work for the ETF/LERF project as described by the Transition Plan (RPP-PLAN-60073, Rev. 0). This includes approximately 300 checklist activities for the 28 functional areas listed in Appendix A of the Transition Plan. This work includes, but is not limited to:
  - i. Reviewing ETF maintenance and operations procedures in preparation for blue-sheeting
  - ii. Developing process to convert work packages to WRPS work control system
  - iii. Preparing paperwork to transfer CHPRC employees to WRPS
  - iv. Updating contract tables/matrices to reflect addition of ETF to WRPS contract
  - v. Inventory and transfer spares
  - vi. Transferring RCRA permit
  - vii. Developing plan for transfer of ETF drawings to SmartPlant Foundation
  - viii. Developing procurement contracts to support ETF

**PERIOD OF PERFORMANCE:**

The period of performance for this task begins upon WRPS's receipt of this Change Order modification and ends on September 30, 2015.

The Office of River Protection Subject Matter Expert and Point of Contact for this SOW is Ellen Mattlin, Federal Project Director for Baseline Operations.