



**Purpose of Modification:**

The purpose of this modification is to update Contract Section C, *Statement of Work*, and change the due date for Item No. 5.22, *WTP Operational Readiness Support Plan*, in Table C.5-1.1, *Deliverables*, of Contract Section C, *Statement of Work*, Clause C.5, *Description of Contract Requirements and Deliverables*. This modification also updates the table in Contract Section J, *List of Attachments*, Attachment J, *Advance Understanding on Costs*, Item 16. These changes are performed under the authority provided by Contract Clause I.82, FAR 52.243-2 *Changes – Cost Reimbursement (AUG 1987) – Alternate III (APR 1984)*, at no additional cost to the Government.

**Description of Modification:**

1. Update Contract Section C, *Statement of Work*, Clause C.5, *Description of Contract Requirements and Deliverables*, Table C.5-1.1, *Deliverables*, Item No. 5.22, *WTP Operational Readiness Support Plan*, as follows:

FROM:

5.22	WTP Operational Readiness Support Plan (Jointly submitted with Tank Farms Operating Contractor (TOC) as TOC deliverable C.2.3.2-1) (257)	Standard 5 [Std, 5 (f) (i)]	A	D	COR	9/30/2012 with updates as required
------	--	-----------------------------	---	---	-----	------------------------------------

TO:

5.22	WTP Operational Readiness Support Plan (Jointly submitted with Tank Farms Operating Contractor (TOC) as TOC deliverable C.2.3.2-1) (257)	Standard 5 [Std, 5 (f) (i)]	A	D	COR	9/30/2013 with annual updates thereafter (285)
------	--	-----------------------------	---	---	-----	--

2. Update the table in Contract Section J, *List of Attachments*, Attachment J, *Advance Understanding on Costs*, Item 16, and add the advanced agreements on costs related to 2011 safety award to WTP construction site employees and to a stipend for mobile communication devices. Contract Section J, *List of Attachments*, Attachment J, *Advance Understanding on Costs*, Item 16, is deleted in its entirety and replaced in full as follows:

TITLE	REFERENCES
Offsite Beryllium Medical Exam Costs (M130)	CCN 150302 (06-ESQ-166;

	28DEC06)
Relocation Costs Associated with Establishing a Frederick, MD WTP Project Office (M130)	Advance Agreement signed by J. J. Short/C. E. Rogers 20JUL06; CCN 143197
Steps to Bring BNI Billings and DOE Financial System into Agreement (M130)	Advance Agreement signed by J. J. Short/C. E. Rogers 24JUL06; CCN 143195
Costs Related to Safety Award to WTP Construction Site Employees (M130)	Advance Agreement signed by T. M. Williams/N. F. Grover 28NOV07; CCN 169002
Costs Related to WTP College Hire Conference (M130)	Advance Agreement signed by T. M. Williams/N. F. Grover 08AUG07; CCN 169228
Costs Related to Per Diem Expenses for Certain Employees (M130)	Advance Agreement signed by T. M. Williams/N. F. Grover 03JUL07; CCN 169230
Costs Related to Living Away From Home Option (LAFHO) (M130)	Advance Agreement signed by T. M. Williams/N. F. Grover 12DEC07; CCN 169233
Costs Related to Voluntary Protection Program (VPP) (M133)	Advance Agreement signed by T. M. Williams/N. F. Grover 20JUN08; CCN 181338
Costs Related to Per Diem Expenses for Specific Employees July 2008 (M134)	Advance Agreement signed by T. M. Williams/N. F. Grover 18JULY08; CCN 184046
Construction Project Review Subsistence (A197)	Advanced Agreement described in CCN 224972 (27Oct 10) and approved by R. L. Dawson on 04NOV10; 10-AMD-370 (CCN 227552)
Costs Related to 2011 Safety Award to WTP Construction Site Employees (285)	Advanced Agreement described in BNI letter CCN 236919, dated July 26, 2011 and approved by R.L. Dawson in ORP letter 11WTP-264 dated July 29, 2011 (CCN 238015).
Costs Related to Stipend for Mobile Communication Devices (285)	Advanced Agreement described in BNI letter CCN 245311, dated September 18, 2012 and approved by R.L. Dawson in ORP letter 12-WTP-0312 dated October 2, 2012 (CCN 252582).

3. All other terms and conditions remain unchanged.
4. **Contractor's Statement of Release:** In consideration of the Modification agreed to herein as complete equitable adjustment, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the changes as noted in this modification.

**(End of Modification)**