

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
 0607 02/25/2015 15EM000979
 6. ISSUED BY CODE 00601 7. ADMINISTERED BY (If other than Item 6) CODE 00601

Richland Operations Office U.S. Department of Energy P.O. Box 550, MSIN A7-80 Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO.
 WASHINGTON CLOSURE HANFORD LLC Attn: Scott M. Sax, President 2620 Fermi Avenue Richland WA 99354
 9B. DATED (SEE ITEM 11)
 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655 (x)
 10B. DATED (SEE ITEM 13) 03/23/2005
 CODE FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
 See Schedule



13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)
X	Clause I.70, FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)

E. IMPORTANT: Contractor is not. is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 A. This modification definitizes request for equitable adjustment (REA) 273 "End State and Final Closure Data Management and Long-Term Stewardship Schedule Extension (Fiscal Year 2014 and Fiscal Year 2015)." Contract revisions are included on Pages 2 through 3 of this modification.
 Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
 S. M. Sax, President Jenise C. Connerly
 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
 3/17/15  3/17/2015
 (Signature of person authorized to sign) (Signature of Contracting Officer)

SF30 BLOCK 14 CONTINUATION:

B. Based on negotiations of WCH-REA-273, the following increases are hereby made to Contract Target Cost and Fee within Contract Line Item No. 1:

Cost: \$ 2,022,019
 Fee: \$ 141,541
 Total: \$ 2,163,560

C. Section B, Table B.1, *Incentive Fee Structure*, is replaced in its entirety with the revised attached Table B.1. Contract replacement page B-18 is included with this modification. Revisions to Table B.1 are detailed below:

Element	From*	To	Increase
Target Cost – CLIN 1	\$2,100,934,888	\$2,102,956,907	\$2,022,019
Target Cost – TOTAL	\$2,467,507,016	\$2,469,529,035	\$2,022,019
Target Fee – CLIN 1	\$144,429,891	\$144,571,432	\$141,541
Target Fee – TOTAL	\$169,727,246	\$169,868,787	\$141,541
Maximum Cost Performance Incentive Fee – CLIN 1	\$283,626,210	\$283,899,182	\$272,972
Maximum Cost Performance Incentive Fee – TOTAL	\$333,113,448	\$333,386,420	\$272,972

*The base amounts for revisions identified in Table B.1 are from Modification No. 605.

D. The following contract sections will be updated for WCH-REA-273 in a future contract modification to be issued at a later date.

1. Section B, Table B.2, *Schedule of Quantities and Target Cost* – The following line items will be affected by WCH-REA-273:
 - Final Closure – ES/FC-Long-Term Stewardship (WBS 1.05.01.01.41) - CLIN 1 Target Cost and Total Target Cost increased by \$133,682
 - Final Closure – ES/FC Risk Assessment (WBS 1.05.01.01.40/.42/.43) - CLIN 1 Target Cost and Total Target Cost increased by \$1,075,596
 - Final Closure ES/FC Management and Support (WBS 1.05.99.01.29) – CLIN 1 Target Cost and Total Target Cost increased by \$403,794
 - Mission Support/General Support – Management and Support (WBS 1.06.01 / 1.06.02 / 1.06.03 / 1.06.04 / 1.06.05 / 1.06.06) – CLIN 1 Target Cost and Total Target Cost increased by \$408,947.
 - TOTAL – CLIN 1 Target Cost and Total Target Cost increased by \$2,022,019.

2. Section J, Attachment J-1, *River Corridor Closure Contract Work Scope* – The following line items will be revised by WCH-REA-273:
 - **NEW** – ES/FC Long-Term Stewardship Final Closure – Stewardship Preparation (FY 2014 & FY 2015) – (WBS 1.05.01.01.41.01) WCH-REA-273 – Not in SPIF

- **NEW** – ES/FC Orphan Site Evaluations – Independent Closure Reviews (FY 2014 & FY 2015) (WBS 1.05.01.01.42.01) – REA-273 added to Column H. Not in SPIF
 - Management and Support – ES/FC (WBS 1.05.99.01.29.01) – REA-273 added to Column H.
 - Mission Support/General Support (MS/GS) – Project Integration (WBS 1.06.01.01.01.01) – REA-273 added to Column H.
 - MS/GS-Project Services (WBS 1.06.02.01.01.01) – REA-273 added to Column H.
 - MS/GS ESHQ – SHQ (WBS 1.06.03.01.01.01) – ESHI Support; Quality Assurance; Radiological Control Program; Safety and Health; Safety, Health and Quality Management – REA-273 added to Column H
 - MS/GS-Engineering (WBS 1.06.04.01.01.01) – REA-273 added to Column H.
 - MS/GS-Regulatory and Environmental Management (WBS 1.06.05.01.01.01) – REA-273 added to Column H.
 - MS/GS-Office of the Project Gen. Manager (WBS 1.06.06.01.01.01) – REA-273 added to Column H
- E. Request for Equitable Adjustment 273 was issued by WCH to DOE-RL on July 24, 2014, under CCN: 176641. Updated costs to adjust for actuals incurred and for revised Fiscal Year 2014 and 2015 rates were submitted by WCH to DOE-RL on January 27, 2015, via e-mail from Scott Feaster to Jenise Connerly.
- F. This modification does not obligate additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57 - FAR 52.232-22 - Limitation of Funds (Apr 1984).
- G. Contractor Statement of Release: In consideration of the modification agreed to herein as complete equitable adjustment for WCH-REA-273, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to WCH-REA-273.

There are no other changes to the terms and conditions of the contract.

End of Modification 607

TABLE B.1 INCENTIVE FEE STRUCTURE

Element	Definition/Reference	CLIN 1	CLIN 2	CLIN 3	CLIN 4	Total	
Cost Performance Incentive Fee (Target Cost, Target Fee, and Cost Share Ratio)							
<i>Target Cost</i>	Section I clause entitled FAR 52.216-10 <i>Incentive Fee</i> , para. (b)(1)	\$2,102,956,907	\$0	\$112,998,886	\$253,573,242	\$2,469,529,035	
<i>Target Fee</i>	Section I clause entitled FAR 52.216-10 <i>Incentive Fee</i> , para. (b)(2)	\$144,571,432	\$0	\$7,908,544	\$17,388,811	\$169,868,787	
<i>Estimated Incumbent Employee Pension Costs</i>	Section I clause entitled FAR 52.216-10 <i>Incentive Fee</i> , para. (e)(5)	\$35,880,731	\$0	\$2,795,184	\$0	\$38,675,915	
<i>Chronic Beryllium Disease Prevention Program</i>	Section I clause entitled FAR 52.216-10 <i>Incentive Fee</i> , para. (e)(5)	\$5,000,000	\$0	\$0	\$0	\$5,000,000	
<i>Cost Share Ratio (Govt/ Contractor)</i>	Section I clause entitled FAR 52.216-10 <i>Incentive Fee</i> , para. (e)	80/20	80/20	80/20	80/20	80/20	
Schedule Performance Incentive Fee (CLIN 1)							
<i>Completion of Contract Requirements</i>	Fee earned for completion on or before the dates shown:	Date	Amount	Date	Amount	Date	Amount
		11/30/2013	\$32.8M	11/30/2014	\$16.3M		
		12/31/2013	\$32.0M	12/31/2014	\$14.8M		
		1/31/2014	\$31.2M	1/31/2015	\$13.3M		
		2/28/2014	\$30.4M	2/28/2015	\$11.9M		
		3/31/2014	\$29.6M	3/31/2015	\$10.4M		
		4/30/2014	\$28.8M	4/30/2015	\$8.9M		
		5/31/2014	\$28.0M	5/31/2015	\$7.4M		
		6/30/2014	\$23.7M	6/30/2015	\$5.9M		
		7/31/2014	\$22.2M	7/31/2015	\$4.4M		
		8/31/2014	\$20.7M	8/31/2015	\$3.0M		
9/30/2014	\$19.3M	9/30/2015	Zero				
10/31/14	\$17.8M						
Additional Schedule Performance Incentive Fee is available for the following work scope completions:							
CLIN 1	324 Facility and Waste Site	By TBD date	\$1.2M				
CLIN 3	618-10 Burial Grounds	By 9/30/2014	\$2.0M				
CLIN 3	618-11 Burial Grounds	By 9/30/2015	\$4.0M				
Total Maximum Incentive Fee							
<i>Maximum Cost Performance Incentive Fee</i>	Maximum Total Cost Performance Incentive Fee that may be earned	\$283,899,182 (13.5% of Target Cost)	\$0 (13.5% of Target Cost)	\$15,254,850 (13.5% of Target Cost)	\$34,232,388 (13.5% of Target Cost)	\$333,386,420 (13.5% of Target Cost)	
<i>Maximum Schedule Performance Incentive Fee</i>	Maximum Total Schedule Performance Incentive Fee that may be earned	\$34.0M	Zero	\$6.0M	Zero	\$40.0M	
Total Minimum Incentive Fee							
<i>Minimum Cost Performance Incentive Fee</i>	Minimum Total Cost Performance Incentive Fee that may be earned	Zero	Zero	Zero	Zero	Zero	
<i>Minimum Schedule Performance Incentive Fee</i>	Minimum Total Schedule Performance Incentive Fee that may be earned	Zero	Zero	Zero	Zero	Zero	