

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2	
2. AMENDMENT/MODIFICATION NO. 0357	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)	
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6)		CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Roger Corman 2420 Stevens Center Place Richland WA 99354-1659		(x)	9A. AMENDMENT OF SOLICITATION NO.	
CODE 805603128 FACILITY CODE			9B. DATED (SEE ITEM 11)	
		x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788	
			10B. DATED (SEE ITEM 13) 06/19/2008	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.


CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. <u>Clause I.102, FAR 52.243-2, Changes - Cost Reimbursement</u>
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not. is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. Change Order 260
 The purpose of this modification is to authorize the Contractor to: perform necessary and required turn-over activities in Fiscal Year 2014 and necessary and required operations, surveillance and maintenance activities associated with the existing 100-NR-2 Operable Unit Bioventing System through the Contract Period of Performance to include:
 • Contractor shall assume the system and property from Washington Closure Hanford (WCH) and shall bring the current system into compliance with Contractor electrical and mechanical requirements and modify existing documents (e.g., engineering drawings, and operation and maintenance procedures) (Cont'd on Page 2)
 Period of Performance: 06/19/2008 to 09/30/2018

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Clora S. Harp	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 8/26/2014

SF30 BLOCK 14 CONTINUATION:

A. (Cont'd)

- Through the Contract Period of Performance, Contractor shall perform Operations and Maintenance of the existing Bioventing system to include 2 injection wells (199-N-167 and 199-N-172), 2 monitoring wells (199-N-169 and 199-N-171), and associated injection system equipment located in the conex box. Operations shall include performing respirometry testing, bioventing sampling, and groundwater sampling per Appendix H of the Remedial Design/Remedial Action Work Plan for the 100-N Area, DOE/RL-2005-93, Rev 1, October 2013 for FY15-FY18.
- Contractor shall perform necessary surveillance and maintenance of all equipment associated with this change order including initiating and finalizing all proper property transfer requirements and database updates for the above-listed systems including: 199-N-169 Shallow well (not used), 199-N-168 Shallow well (not used), and a conex box containing the injection system equipment and flexible conduits that administer the bioventing.

B. The Contractor is hereby provided an immediate notice-to-proceed (NTP) with a not-to-exceed (NTE) authorized limit of \$200,000 prior to the definitization of Change Order No. 260 in accordance with Contract Clause I.102, FAR 52.243-2, Changes – Cost Reimbursement. Contractor shall not exceed the NTE amount provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work.

C. This modification does not add additional funds to the Contract. Accordingly, work under the Contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the Contract in accordance with Clause I.81, "FAR 52.232-22 Limitation of Funds (Apr 1984)."

D. The definitization schedule for this change order is as follows:

<u>Action</u>	<u>Date*</u>
Contractor submits technical, cost and fee proposal	30 days
Commence negotiations	140 days
Mutual agreement on definitization	150 days
Contractor submits certificate of current cost or pricing data	160 days
Execute definitization Contract modification	170 days

*Date is specified as the number of calendar days after Contractor receipt of this modification.

E. There are no additional changes to the terms and conditions of the Contract. End of Modification 357.