

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE		PAGE OF PAGES	
2. AMENDMENT/MODIFICATION NO. 0409		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO. 15EM001731	
5. PROJECT NO. (If applicable)		6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352		7. ADMINISTERED BY (If other than Item 6)	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Kala Dickerson 2420 Stevens Center Place Richland WA 99354-1659		9A. AMENDMENT OF SOLICITATION NO.		9B. DATED (SEE ITEM 11)	
10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788		10B. DATED (SEE ITEM 13) 06/19/2008		11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS	
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule		Net Increase:		\$1,100,000.00	

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

<input type="checkbox"/>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<input checked="" type="checkbox"/>	D. OTHER (Specify type of modification and authority) Clause B.3, Obligaion and Availability of Funds

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
 Tax ID Number: 77-0694488  
 DUNS Number: 805603128  
 A. The purpose of this modification is to obligate an increase of \$1,100,000 in funding on this contract.  
 B. Pursuant to Contract Clause B.3, Obligation and Availability of Funds, the amount of funds (non-Recovery Act) is hereby increased by \$1,100,000 from \$2,892,480,322.87 to \$2,893,580,322.87.  
 C. A redline/strikeout and replacement contract page B-5 reflecting the above obligation is attached. Note that the starting values are taken from Modification 402.  
 Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		Jennifer R. Knittel	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of person authorized to sign)		Jennifer Knittel (Signature of Contracting Officer)	5/21/15

Financial Plan Number: 18  
 Contract Modification Number: 15EM001731  
 Rpt Entity: RL Plateau Remediation Contract (PRC)

Fiscal Year: 2015  
 Fiscal Month: 08

## Financial Plan Report - Detail with Appr Year

Site: RL  
 Report: RFP0013

Report Generated on: May 20, 2015 at 02:25:49 PM

### RL14788 - PLATEAU REMEDIATION CONTRACT (PRC)

Appr Year	Rpt Entity	Fund Code	Leg FT	Program	Legacy B&R	Obj. Class	Local Use	Project	WFO	Legacy Order Number	Beginning Uncosted Obs	BA			Total Available
												Previous	Change	Revised	
2015	422100	01250	TP	1111557	EY5202410	32002	0427192	0001526	0000000		0.00	900,000.00	1,100,000.00	2,000,000.00	2,000,000.00
<i>AY 2015 - Funding thru 9/20/2015</i>															
<b>Total for Program Parent/Control Point: EY5202400</b>											0.00	900,000.00	1,100,000.00	2,000,000.00	2,000,000.00
<b>Total for Fund Type: TP</b>											0.00	900,000.00	1,100,000.00	2,000,000.00	2,000,000.00
<b>Total for Recipient Code: RL</b>											0.00	900,000.00	1,100,000.00	2,000,000.00	2,000,000.00
<b>Total for Reporting Entity: 422100</b>											0.00	900,000.00	1,100,000.00	2,000,000.00	2,000,000.00
<b>Total for RL14788 - PLATEAU REMEDIATION CONTRACT (PRC)</b>											0.00	900,000.00	1,100,000.00	2,000,000.00	2,000,000.00

This financial plan was generated for the following options: All Transactions

authorized pursuant to the clause of this section entitled, *DOE Authorization of Work*. Activities include:

- (1) *Hanford Federal Facility Agreement and Consent Order* (also known as the Tri-Party Agreement (TPA)) Milestone M-91 upgrades to T Plant;
- (2) Expand and install closure barriers at the Environmental Restoration Disposal Facility (ERDF);
- (3) 618-10 and 618-11 Burial Grounds. Initiate and complete field remediation and other waste disposition activities for the 618-10 and 618-11 burial grounds, in the event that these activities are not completed under the River Corridor Closure Contract;
- (4) Remediate and close specified waste sites, structures, and geographical zones;
- (5) Design the Fuel Preparation Facility;
- (6) Complete procurement, construction, and acceptance testing of the K Basin Sludge Treatment System; treatment of K Basin sludge; demolish K West basin, place K West reactor in an ISS configuration, and selected activities related to remediation and closure of the remainder of the 100K Area ;
- (7) Selected decision document activities;
- (8) Selected Waste Treatment and Disposal activities for transuranic (TRU) waste certification support, waste retrieval; and
- (9) Surface and geophysical logging portion of selected groundwater monitoring activities and remedies.

Performance parameters and metrics and the crosswalk of these work activities to the applicable subsection of Section C, Statement of Work, is provided in the Section J Attachment entitled, *Supplemental Work Description Tables*.

### **B.3 OBLIGATION AND AVAILABILITY OF FUNDS**

- (a) Obligation of Funds. Pursuant to the Section I Clause entitled, FAR 52.232-22, Limitation of Funds, total funds in the amount of \$2,892,43,580,322.87 have been allotted for obligation and are available for payment of services provided from the effective date of this Contract through September 30, 2018.
- (b) Pursuant to the clause in Section I, entitled "Limitation of Funds," total funds in the amount of \$1,375,998,168.34 are obligated herein and made available for payment of allowable costs and fee earned related only to the Recovery Act work from the effective date of modification A037 through the period of performance for the Recovery Act work, contained in Section F.

authorized pursuant to the clause of this section entitled, *DOE Authorization of Work*.  
Activities include:

- (1) *Hanford Federal Facility Agreement and Consent Order* (also known as the Tri-Party Agreement (TPA)) Milestone M-91 upgrades to T Plant;
- (2) Expand and install closure barriers at the Environmental Restoration Disposal Facility (ERDF);
- (3) 618-10 and 618-11 Burial Grounds. Initiate and complete field remediation and other waste disposition activities for the 618-10 and 618-11 burial grounds, in the event that these activities are not completed under the River Corridor Closure Contract;
- (4) Remediate and close specified waste sites, structures, and geographical zones;
- (5) Design the Fuel Preparation Facility;
- (6) Complete procurement, construction, and acceptance testing of the K Basin Sludge Treatment System; treatment of K Basin sludge; demolish K West basin, place K West reactor in an ISS configuration, and selected activities related to remediation and closure of the remainder of the 100K Area ;
- (7) Selected decision document activities;
- (8) Selected Waste Treatment and Disposal activities for transuranic (TRU) waste certification support, waste retrieval; and
- (9) Surface and geophysical logging portion of selected groundwater monitoring activities and remedies.

Performance parameters and metrics and the crosswalk of these work activities to the applicable subsection of Section C, Statement of Work, is provided in the Section J Attachment entitled, *Supplemental Work Description Tables*.

### **B.3 OBLIGATION AND AVAILABILITY OF FUNDS**

- (a) Obligation of Funds. Pursuant to the Section I Clause entitled, FAR 52.232-22, Limitation of Funds, total funds in the amount of \$2,893,580,322.87 have been allotted for obligation and are available for payment of services provided from the effective date of this Contract through September 30, 2018.
- (b) Pursuant to the clause in Section I, entitled "Limitation of Funds," total funds in the amount of \$1,375,998,168.34 are obligated herein and made available for payment of allowable costs and fee earned related only to the Recovery Act work from the effective date of modification A037 through the period of performance for the Recovery Act work, contained in Section F.