

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 3
2. AMENDMENT/MODIFICATION NO. 0013	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 16EM000324	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6)	CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) UNITECH SERVICES GROUP INC Attn: VICTOR CRUSSELLE 2424 ROBERTSON DRIVE RICHLAND WA 993545310		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 808863005 FACILITY CODE		9B. DATED (SEE ITEM 11)	
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-EM0002866 DE-DT0006672	
		10B. DATED (SEE ITEM 13) 11/15/2013	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
 See Schedule Net Decrease: -\$19,708.19

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Incremental Funding Mod, Section B-3, Obligation of Funds

E. IMPORTANT: Contractor is not. is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1551605

DUNS Number: 808863005

The purpose of this modification is to de-obligate \$19,708.19 of unused funding (non-appropriated funds), for the base period, for line item 0003, PNNL funding from the Unitech Laundry task order DE-DT0006672.

Modification 0013 decreases the PNNL funding line 0003 by \$19,708.19 FROM \$38,083.04 TO \$18,374.85 for a new total obligated amount for this Award FROM \$4,364,110.04 TO \$4,344,401.85 which the contractor exceeds at its own risk. The total value of the contract without options is \$4,897,031.00.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Linda K. Jarnagin
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA Signature on File (Signature of Contracting Officer)	16C. DATE SIGNED 11/18/2015

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 3
2. AMENDMENT/MODIFICATION NO. 0013	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 16EM000324	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6)	CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) UNITECH SERVICES GROUP INC Attn: VICTOR CRUSSELLE 2424 ROBERTSON DRIVE RICHLAND WA 993545310		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 808863005 FACILITY CODE		9B. DATED (SEE ITEM 11)	
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-EM0002866 DE-DT0006672	
		10B. DATED (SEE ITEM 13) 11/15/2013	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Decrease: -\$19,708.19
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Incremental Funding Mod, Section B-3, Obligation of Funds

E. IMPORTANT: Contractor is not. is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1551605

DUNS Number: 808863005

The purpose of this modification is to de-obligate \$19,708.19 of unused funding (non-appropriated funds), for the base period, for line item 0003, PNNL funding from the Unitech Laundry task order DE-DT0006672.

Modification 0013 decreases the PNNL funding line 0003 by \$19,708.19 FROM \$38,083.04 TO \$18,374.85 for a new total obligated amount for this Award FROM \$4,364,110.04 TO \$4,344,401.85 which the contractor exceeds at its own risk. The total value of the contract without options is \$4,897,031.00.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Dave Barrow Director, US Operations	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Linda K. Jarnagin
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 11/18/15
16B. UNITED STATES OF AMERICA (Signature of Contracting Officer)	16C. DATE SIGNED

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-EM0002866/DE-DT0006672/0013

PAGE OF
2 3

NAME OF OFFEROR OR CONTRACTOR
UNITECH SERVICES GROUP INC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
00003	<p>A revised section B-3 is attached. LIST OF CHANGES:</p> <p>Reason for Modification : Funding Only Action</p> <p>Obligated Amount for this Modification: -\$19,708.19 New Total Obligated Amount for this Award: \$4,344,401.85 Incremental Funded Amount changed: from \$4,364,110.04 to \$4,344,401.85</p> <p>CHANGES FOR LINE ITEM NUMBER: 3 Obligated Amount for this modification: -\$19,708.19 Incremental Funded Amount changed from \$38,083.04 to \$18,374.85</p> <p>NEW ACCOUNTING CODE ADDED: Account code: PNNL funding Fund 00922 Appr Year 2015 Allottee 34 Reporting Entity 421601 Object Class 25299 Program 1721310 Project 0000000 WFO 0425148 Local Use 0000000 Amount: -\$19,708.19 Subject To Funding: N Payment: OR for Richland U.S. Department of Energy Oak Ridge Financial Service Center P.O. Box 4307 Oak Ridge TN 37831 FOB: Destination Period of Performance: 11/01/2013 to 10/31/2015</p> <p>Change Item 00003 to read as follows (amount shown is the total amount):</p> <p>PNNL Funding Line item value is: \$38,083.04 Incrementally Funded Amount: \$18,374.85</p> <p>Accounting Info: PNNL funding Fund: 00922 Appr Year: 2013 Continued ...</p>				38,083.04

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-EM0002866/DE-DT0006672/0013

PAGE OF
3 3

NAME OF OFFEROR OR CONTRACTOR
UNITECH SERVICES GROUP INC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Allottee: 34 Report Entity: 421601 Object Class: 25299 Program: 1721310 Project: 0000000 WFO: 0425148 Local Use: 0000000 Funded: \$0.00 Accounting Info: PNNL funding Fund: 00922 Appr Year: 2015 Allottee: 34 Report Entity: 421601 Object Class: 25299 Program: 1721310 Project: 0000000 WFO: 0425148 Local Use: 0000000 Funded: \$0.00 Accounting Info: PNNL funding Fund: 00922 Appr Year: 2015 Allottee: 34 Report Entity: 421601 Object Class: 25299 Program: 1721310 Project: 0000000 WFO: 0425148 Local Use: 0000000 Funded: -\$19,708.19				