

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 0273	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (if applicable)
6. ISSUED BY Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352	CODE 00603	7. ADMINISTERED BY (if other than Item 6) Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 MS: H6-60 Richland WA 99352	CODE 00603
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON RIVER PROTECTION SOLUTIONS LLC Attn: BRIAN THOMAS C/O URS ENERGY & CONSTRUCTION, INC. PO BOX 73 / 720 PARK BLVD BOISE ID 837290073		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 806500521	FACILITY CODE	x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800	10B. DATED (SEE ITEM 13) 05/29/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. FAR 52.243-2 Changes-Cost Reimbursement (AUG 1984)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)


E. IMPORTANT: Contractor is not. is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to issue a Change Order in accordance with Clause I-103, Federal Acquisition Regulation (FAR) 52.243-2, Changes - Cost Reimbursement (AUG 1987) to authorize Washington River Protection Solutions LLC (WRPS) to proceed with work on the Waste Characterization Facility (WSCF) Closure. WRPS is directed to complete this work in accordance with the Statement of Work (SOW) provided in Attachment 1 of this modification, with a Not to Exceed (NTE) value of \$1,000,000. WRPS submitted a cost and technical proposal for the WSCF Closure Impacts on July 21, 2014 (Letter number WRPS-1400912 R3) and it is currently being evaluated by the U.S. Department of Energy, Office of River Protection technical staff.

This Change Order impacts Contract Line Item Number (CLIN) 1.2.1, Base Operations Direct Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Marc T. McCusker
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 9/15/14

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC27-08RV14800/0273

PAGE OF
2 2

NAME OF OFFEROR OR CONTRACTOR
WASHINGTON RIVER PROTECTION SOLUTIONS LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>Costs, CLIN 1.2.2, Base Operations Indirect Costs, CLIN 1.3, Analytical Laboratory Support and CLIN 6.1, Hanford Employee Retirement and Pension Benefit Program. In accordance with Clause I-103A, FAR 52.243-6, Change Order Accounting (APRIL, 1984), WRPS shall create a separate charge account to segregate costs associated with this Change Order until the change is definitized. The definitization schedule for this Change Order is as follows:</p> <p>07/21/14 - Cost and Technical Proposal Received 09/11/14 - Change Order Issued 09/11/14 - Independent Government Cost Estimate Received (estimated) 11/13/14 - Technical Evaluation Complete (estimated) 12/03/14 - Price Negotiation Memorandum Complete (estimated) 12/13/14 - Begin Negotiations (estimated) 02/05/15 - Definitize Change Order via Fully Executed Contract Modification (estimated)</p> <p>This change order will be definitized by February 5, 2015. All other terms and conditions remain unchanged.</p> <p>Payment: OR for ORP U.S. Department of Energy Oak Ridge Financial Service Center P.O. Box 4307 Oak Ridge TN 37831</p> <p>Period of Performance: 06/20/2008 to 09/30/2016</p>				

**Modification 273
ATTACHMENT 1**

Statement of Work

Waste Characterization Facility (WSCF) Closure

DE-AC27-08RV14800, MODIFICATION 273

(Total: Two (2) pages including this cover page)

Statement of Work-WSCF Closure

The scope of work associated with the WSCF Closure includes the following activities:

1. Establish new contracts with offsite laboratories for the sample analysis of (Industrial Hygiene (Beryllium and Asbestos), Evaporator, Condensate, Multi-Media, and Waste Treatment Plant samples.
2. Establish the infrastructure required to support the increased sample throughput for packaging and transportation of samples to Fed-Ex for shipment or to local offsite laboratory. To support the increase in shipping samples the following is required: A) Hiring of an additional operator to support the increase in transportation of samples, B) Expansion and modification of the existing packaging facility (including supporting work package), C) Procurement /lease of an additional vehicle to use in transporting samples, and D) Increased packaging and shipping materials.
3. Increased support for Department of Transportation (DOT) certified shippers to utilize the radiological data and hazardous chemical information to provide directions for packaging.
4. Increased support for the generation of the Chain of Custody (CoC) documentation for offsite labs that are tailored with specific analysis and contract requirements and the uploading of these samples in the 222-S Laboratory LIMS (Laboratory Information Management System) for tracking purposes.
5. Clone the CHPRC Sample Analysis Information Management System (SAIMS) application and replicate it for WRPS. Design, procurement, and installation of a network firewall in 2704HV for connection to SAIMS.
6. Additional training required for HAMTC resources impacted by the bump-and-roll process in order to qualify them to support the existing operation, waste services laboratory functions, sampling handling and shipping processes.
7. Revisions to existing company procedures that reference WSCF or the services they previously provided.
8. Increased work load for Quality Assurance personnel to evaluate the commercial labs and perform reviews of analytical data.